GSO Portfolio of projects



GSO Portfolio of projects with potential Industry Impact



Portfolio Plan Overview

	Duringt					201	.4								2015								201	6				2017
	Project		FΙ	M A	М	J	JΑ	S	0	N D	J	FΜ	A	М	l l	А	s	ΟN	DJ	F	M A	M	IJ	JΑ	s	ΟN	DJ	FΜ
	iGMS Evolution Programme (iEP) Scada and Data Historian Implementation iGMS Evolution Programme (iEP) Gas control system process implementation																											
In Flight	iGMS Decommissioning																											
	EU Phase 1b - Transparency data reporting to Common EU Platform EU Remit - Reporting on Wholesale Energy Market Integrity and Transparency EU Phase 2 - CAM/CMP/Balancing & Interoperability Codes Active Notification System replacement Telemetry Refresh UK Link Replacement Programme - Project Nexus							•		•											•							
e	Significant Code Review *																											
Pipeline	EU Phase 3 - placeholder for deferred 2015 scope																											
Pi	EU Phase 4 - Incremental & Tariffs																											
8	Mod 479 - Email as Code communication															Time	elin	e TBC										
Emerging	Mod 498/502 - Changes in CO2 limits at Teeside												:			Time	elin	e TBC										
	Mod 504 - Demand Side Response																											

N.B. Timelines & scope for pipeline projects are estimates

* expected to be delivered by manual process, rather than system implementation