


EU Phase 3 Update



Phase 3 Project Re-cap

- EU Phase 3 project primarily aims to meet the obligations set out in the Interoperability and Data Exchange Network Code
- The scope includes:
 - Common Reference Conditions system solution
 - A new Data Exchange method for the sending of IP nomination data to Gemini
 - A system solution to the disapplication of scheduling charges at IPs
 - Extra data published to the ENTSOG Transparency Platform
 - Changes to remove off-line processes related to CAM obligations

Project Dates / Timeline

- Key EU Phase 3 Project Dates:
 - System Testing: **23rd November to 29th January**
 - NG Acceptance Testing: **1st February to 11th March**
 - User Trials: **14th March to 8th April**
 - Code Deployment: **10th April**
 - Go Live: **1st May**

EU Phase 3 Project	Analysis		Design		Code Unit Testing		System Testing		User Acceptance Testing		Code Deployment	Go Live
								System Integration Testing		User Trials	Impl Dress Rehearsal	Post Impl Support
	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16

Current Status

B2B Overview Slide

- National Grid NTS propose to meet the data exchange obligation (Art 21, INT Code), by implementing a solution that covers both:
 - “Integrated” solution (web services)
 - “Document based” solution (AS4 – via a B2B gateway)
- The B2B gateway has already been implemented as part of EU Phase 2
- National Grid NTS will test the B2B gateway solution on behalf of the industry

Feedback Window

- On the 5th November at the Tx Workgroup National Grid NTS opened a feedback window (until 4th December) for Users to suggest any additional B2B scenarios for National Grid NTS to test
 - No responses received
- National Grid NTS will try to accommodate User testing scenario suggestions should they be received throughout December

Contact Information

- National Grid NTS is looking to create a specialised distribution list for those people who want more information about the EU Phase 3 project
- If you are interested joining this distribution list or have any questions relating to the EU Phase 3 project, please contact the EU Project team (box.GasOps.BusinessC@nationalgrid.com) or contact Bill Goode directly (Bill.goode@nationalgrid.com)