

## EBS - IT (Teleconference)

10<sup>th</sup> March 2015

**Conference call details:**

UK Numbers Tel: 0808 238 9819 or Tel: 0207 950 1251

Participant code: 4834 7876

**Online meeting details:**

**[Join online meeting](#)**

<https://meet.nationalgrid.com/antonio.delcastillozas/MTS7C2WR>

[First online meeting?](#)

# Agenda

---


- **1 Introductions**
- **2 Minutes of last meeting**
- **3 Review of actions**
- **4 Overall project update**
- **5 Testing update**
- **6 Transition update**
- **7 Date of next meeting, June 2015**
- **8 Any Other Business**

# Agenda

---


- **1 Introductions**
- **2 Minutes of last meeting**
- **3 Review of actions**

## 4 - Overall Project Update



- Governance:
  - New plan approved in December 2014
- Version 1.0
  - Currently informal testing in UK

## 4 - Overall Project Update




- Version 1.1
  - Being completed in US
  - To be factory tested between April until July
  - Incremental changes from 1.0
    - Defects
    - Pump Storage
    - Interconnectors
    - Change Requests

## 5 - Testing Update

Sarvesh Kumar

# 5 – Test plan



## 5 - Initial Type Test Progress

---

- Initial EDT and EDL type tests are complete
- EDT and EDL defects identified and have been fixed
- And have re-tested them with some of the suppliers affected
- Test scripts to cover resilient tests finalised



## 5 - Update on Circuit Connectivity Tests

---

### EDL connectivity

- Formal EDL circuit connectivity tests with Market Participants complete.
  - Generally successful, with few observations noted.

### EDT connectivity

- EBS Market Participant Access document circulated
  - DNS name and IP addresses finalised
- Market Participants programming firewall + ACL
  - 70% have confirmed complete
- Formal EDT circuit connectivity tests with Market Participants scheduled to start at the end of March '15

## 5 - Firewall and ACL changes

---

- Market Participants will only have one target FTP IP address for production and one target IP address for test to submit EDT files and pick up acknowledgement files.
- Incoming FTP connection from Market Participants will be routed by a proxy into the EBS network to the correct EBS FTP servers.

## 5 - Next Steps

---

- Continue informal type-testing as required
  - Confirm defects fixed
  - Ad-hoc testing
- Complete EBS Proxy and Load Balancer changes
- Progress EDT circuit connectivity tests with Market Participants
- Planning for type-testing with a resilient EBS environment
- Circulate updated type tests scripts covering resilient tests
- Need confirmation from Market Participants their firewall and ACL changes are complete

## 6 - Transition Update

---

- Transition starts in Feb-Mar 2016
- Transition plan to be agreed between NG and MPs before Christmas
- Consultation document to be circulated in June 2015 with responses expected after the summer

## Agenda

---

- **7 Date of next meeting, 16<sup>th</sup> June 2015**
- **8 Any Other Business**