


European Gas Balancing Code



11th April 2012

ENTSOG - project plan



Main activities of ENTSOG and stakeholders during BAL NC development phase

- SJWS 1**
- Roles & responsibilities
 - Imbalances / financial
 - Within-day obs.
 - Info. Provision
- Above to be confirmed*

- SJWS 2**
- Balancing products
 - Merit order
 - Charges
 - Interim measures
- Above to be confirmed*

- SJWS 3**
- Within-day obs.
 - Info. provision
 - Balancing products
 - Nominations
- Above to be confirmed*

- SJWS 4**
- Consolidation
 - Preview of network code
 - Cross-border topics
- Above to be confirmed*

- SJWS 5**
- *To be confirmed*

ENTSOG Consultation : 13 April – 14 June

www.entsog.eu