

xserve



respect > commitment > teamwork

Gemini Re-platforming Project


March 2013

GRP Timeline

JAN				FEB				MAR				APR				MAY				JUN				JUL		
49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
07	14	21	28	04	11	18	25	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08

we are here


Go-Live



User Readiness Testing progressing, however subscription and participation numbers are low.

Gemini access will be lost if external users have not implemented their local configuration changes required.

GRP Cutover Outage - *Estimated



*Currently estimated and will be confirmed during Dress Rehearsals (April-May)



Key Messages

- In order to plan and schedule remaining users into the remaining time available, we urgently need to know your ability to participate in URT by emailing GRPcommunications@xoserve.com.
- In the event that you need assistance with the required GRP changes or have any questions then please contact the GRP Project Team via: GRPcommunications@xoserve.com or 0121 623 2829 / 0121 623 2633
- It is imperative that we are able to confirm your ability to participate in URT, which will run until 12 April 2013 only.
- If we cannot verify your state of readiness we cannot guarantee successful access to the Gemini System after the cut over on Sunday, 9 June 2013.

xoserve



respect > commitment > teamwork