Ideal Process for Modifying TNUoS Charging Methodologies



Nov Y-2 ~ Jul Y-1

Review on areas of mod

Aug Y-1 ~ Oct Y-1

Consultation on methodology modifications

Aug: NGC proposes mods

Sep: consultation ends

Oct: NGC reports to Authority

Nov: deadline for Authority to direct against the proposed mods

Nov Y-1 ~ Mar Y0

Notifications

150d notification

2mth notification

1mth notification

Apr Y0

Implementation

Issues new Statements

National Grid Transco