Long term programme

	2013	2014	2015	2016	2017	2018	2019	2020	2021
Public Consultation on draft policy	▮								
Establish stakeholder advisory Group	▮								
Developing & Refining Options		▮▮							
Output Selection & Ofgem Sanction			▮						
Detailed Routing & Siting				▮▮▮					
Scheme development & consent applications				▮▮▮					
Construction							▮▮▮		