
ID Task Name Required for NG Owner Degree of change Duration Start Finish
1 External Dependencies 383 d 20/11/08 01/06/10

2 Ofgem\DECC Policy Consultation issued 0 d 20/11/08 20/11/08

4 Ofgem\DECC Policy Conclusions available [assumed date] 0 d 16/03/09 16/03/09

12 Go Active (assumed date) 0 d 01/06/09 01/06/09

13 Go Live (assumed date) 0 d 01/06/10 01/06/10

33 Operational STCPs 210 d 16/10/08 17/08/09

34 STCP02-1 Alarm and Event Management Go Active C Whitley Minor (Cat1) 116 d 03/11/08 21/04/09

35 Confirm STCP Changes required 10 d 03/11/08 14/11/08

36 Draft STCP changes 10 d 17/11/08 28/11/08

37 Proposed changed STCP available on NG Website 0 d 28/11/08 28/11/08

38 STCP Review and amendment 73 d 01/12/08 16/03/09

39 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

40 Final STCP review (STC Committee Process) 10 d 17/03/09 30/03/09

41 Revise and Issue for approval at April Committee meeting 10 d 31/03/09 15/04/09

42 STCP2-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 21/04/09 21/04/09

43 STCP04-4 Provision of Asset Operational Information  Go Active B Taylor Moderate (Cat1) 116 d 03/11/08 21/04/09

44 Confirm STCP Changes required 20 d 03/11/08 28/11/08

45 Draft STCP changes 24 d 01/12/08 06/01/09

46 Proposed changed STCP available on NG Website 0 d 06/01/09 06/01/09

47 STCP Review and Amendment 49 d 07/01/09 16/03/09

48 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

49 Final STCP review (STC Committee Process) 10 d 17/03/09 30/03/09

50 Revise and Issue for approval at April Committee meeting 10 d 31/03/09 15/04/09

51 STCP4-4 approved [subject to further review when OFTO reps
appointed to committee]

0 d 21/04/09 21/04/09

52 STCP 04-5 Operational Telephony Go Active B Taylor Minor (Cat1) 118 d 30/10/08 21/04/09

53 Confirm STCP Changes required 10 d 30/10/08 12/11/08

54 Draft STCP changes 36 d 13/11/08 06/01/09

55 Proposed changed STCP available on NG Website 0 d 06/01/09 06/01/09

56 STCP Review and Amendment 49 d 07/01/09 16/03/09

57 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

58 Final STCP review (STC Committee Process) 10 d 17/03/09 30/03/09

59 Revise and Issue for approval at April Committee meeting 10 d 31/03/09 15/04/09

60 STCP4-5 approved [subject to further review when OFTO reps
appointed to committee]

0 d 21/04/09 21/04/09

61 STCP08-1 Protection Testing Go Live C Whitley Minimal (Cat1) 54 d 02/02/09 21/04/09

62 Confirm STCP Changes required 10 d 02/02/09 13/02/09

63 Draft STCP changes 13 d 16/02/09 04/03/09

64 Proposed changed STCP available on NG Website 0 d 04/03/09 04/03/09

65 STCP Review and Amendment 9 d 05/03/09 17/03/09

66 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

67 Final STCP review (STC Committee Process) 10 d 18/03/09 31/03/09

68 Revise and Issue for approval at April Committee meeting 10 d 01/04/09 16/04/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
69 STCP8-1 approved [subject to further review when OFTO reps

appointed to committee]
0 d 21/04/09 21/04/09

70 STCP08-2 Circuit Live Trip and DAR Tests Go Live C Whitley Minimal (Cat1) 54 d 02/02/09 21/04/09

71 Confirm STCP Changes required 10 d 02/02/09 13/02/09

72 Draft STCP changes 13 d 16/02/09 04/03/09

73 Proposed changed STCP available on NG Website 0 d 04/03/09 04/03/09

74 STCP Review and Amendment 9 d 05/03/09 17/03/09

75 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

76 Final STCP review (STC Committee Process) 10 d 18/03/09 31/03/09

77 Revise and Issue to STC Committee for approval 10 d 01/04/09 16/04/09

78 STCP8-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 21/04/09 21/04/09

79 STCP10-1 Asset Nomenclature Go Active B Taylor\C Whitley minor (Cat1) 118 d 30/10/08 21/04/09

80 Confirm STCP Changes required 10 d 30/10/08 12/11/08

81 Draft STCP changes 10 d 13/11/08 26/11/08

82 Proposed changed STCP available on NG Website 0 d 28/11/08 28/11/08

83 STCP Review and Amendment 75 d 28/11/08 17/03/09

84 Issued to STC Committee for final review 0 d 17/03/09 17/03/09

85 Final STCP review (STC Committee Process) 10 d 18/03/09 31/03/09

86 Revise and Issue for approval at April Committee meeting 10 d 01/04/09 16/04/09

87 STCP10-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 21/04/09 21/04/09

88 STCP04-2 Real Time Datalink Management Go Active B Taylor Minor (Cat2) 148 d 16/10/08 19/05/09

89 Draft STCP changes 47 d 16/10/08 19/12/08

90 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

91 STCP Review and amendment 75 d 05/01/09 21/04/09

92 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

93 Final STCP review (STC Committee Process) and comment 10 d 22/04/09 06/05/09

94 Revise and Issue for approval at May STC Committee meeting 9 d 07/05/09 19/05/09

95 STCP4-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

96 STCP04-3 Real Time Data Provision Go Active B Taylor Minor (Cat2) 148 d 16/10/08 19/05/09

97 Draft STCP changes 47 d 16/10/08 19/12/08

98 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

99 STCP Review and amendment 75 d 05/01/09 21/04/09

100 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

101 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

102 Revise and Issue for approval at May STC Committee meeting 9 d 07/05/09 19/05/09

103 STCP4-3 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

104 STCP 1-1 Operational Switching Go Active C Whitley\G Dolamore Moderate (Cat2) 136 d 03/11/08 19/05/09

105 Confirm STCP Changes required 20 d 03/11/08 28/11/08

106 Draft STCP changes 19 d 01/12/08 29/12/08

107 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

108 STCP Review and Amendment 75 d 05/01/09 21/04/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
109 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

110 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

111 Revise and Issue for approval at May STC Committee meeting 9 d 07/05/09 19/05/09

112 STCP1-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

113 STCP04-1 Real Time Change Management Go Active C Whitley Minor (Cat2) 138 d 30/10/08 19/05/09

114 Confirm STCP Changes required 10 d 30/10/08 12/11/08

115 Draft STCP changes 10 d 13/11/08 26/11/08

116 Proposed changed STCP available on NG Website 0 d 28/11/08 28/11/08

117 STCP Review and Amendment 98 d 28/11/08 21/04/09

118 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

119 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

120 Revise and Issue for approval at May Committee meeting 6 d 07/05/09 14/05/09

121 STCP4-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

122 STCP06-4 Contingency Arrangements Go Active C Whitley Moderate (Cat2) 136 d 03/11/08 19/05/09

123 Confirm STCP Changes required 20 d 03/11/08 28/11/08

124 Draft STCP changes 19 d 01/12/08 29/12/08

125 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

126 STCP Review and Amendment 75 d 05/01/09 21/04/09

127 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

128 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

129 Revise and Issue to STC Committee for approval 9 d 07/05/09 19/05/09

130 STCP6-4 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

131 New STCP04-6 Offshore Datalink Functional
Specification for Telecontrol Communications

Go Active B Taylor New (Cat3) 150 d 09/11/08 16/06/09

132 Draft Proposed STCP 30 d 09/11/08 19/12/08

133 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

134 STCP Review and amendment 94 d 05/01/09 19/05/09

135 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

136 Final STCP review (STC Committee Process) 13 d 20/05/09 08/06/09

137 Revise and Issue for approval at June STC Committee meeting 6 d 09/06/09 16/06/09

138 STCP4-6 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

139 STCP09-1 SafetyCoordination between Parties Go Active N Wood Minor 89 d 12/01/09 19/05/09

140 Confirm and draft STCP Changes 50 d 12/01/09 20/03/09

141 Proposed changed STCP available on NG Website 0 d 20/03/09 20/03/09

142 STCP Review and Amendment 20 d 23/03/09 21/04/09

143 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

144 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

145 Revise and Issue for approval at June Committee meeting 9 d 07/05/09 19/05/09

146 STCP9-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

147 STCP09-2 Public and Site Safety Go Active N Wood Minor 89 d 12/01/09 19/05/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
148 Confirm and draft STCP Changes required 50 d 12/01/09 20/03/09

149 Proposed changed STCP available on NG Website 0 d 20/03/09 20/03/09

150 STCP Review and Amendment 20 d 23/03/09 21/04/09

151 Issued to STC Committee for final review 0 d 21/04/09 21/04/09

152 Final STCP review (STC Committee Process) 10 d 22/04/09 06/05/09

153 Revise and Issue for approval at June Committee meeting 8 d 07/05/09 18/05/09

154 STCP9-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 19/05/09 19/05/09

155 STCP11-1 Outage Planning Go Active C Whitley Minor (Cat 3) 157 d 30/10/08 16/06/09

156 Confirm STCP Changes required 10 d 30/10/08 12/11/08

157 Draft STCP changes 12 d 13/11/08 28/11/08

158 Proposed changed STCP available on NG Website 0 d 28/11/08 28/11/08

159 STCP Review and Amendment 116 d 01/12/08 19/05/09

160 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

161 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

162 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

163 STCP11-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

164 STCP11-2 Outage Data Exchange Go Active C Whitley Minor (Cat3) 157 d 30/10/08 16/06/09

165 Confirm STCP Changes required 10 d 30/10/08 12/11/08

166 Draft STCP changes 12 d 13/11/08 28/11/08

167 Proposed changed STCP available on NG Website 0 d 03/12/08 03/12/08

168 STCP Review and Amendment 114 d 03/12/08 19/05/09

169 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

170 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

171 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

172 STCP11-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

173 STCP12-1 Data Exchange Mechanism Go Active C Hitchen Minor (Cat 3
assumed)

167 d 16/10/08 16/06/09

174 Draft STCP changes 10 d 16/10/08 29/10/08

175 Address SCS appenix and formatting 25 d 30/10/08 03/12/08

176 Proposed changed STCP available on NG Website 0 d 08/12/08 08/12/08

177 Further changes to STCP12-1 40 d 08/12/08 04/02/09

178 2nd draft proposed changed STCP available on NG Website 0 d 09/02/09 09/02/09

179 STCP Review and Amendment 69 d 09/02/09 19/05/09

180 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

181 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

182 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

183 STCP12-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

184 STCP 06-1 Black Start Post Go Live G Stein Minimal 71 d 01/04/09 14/07/09

185 Confirm STCP Changes required 10 d 01/04/09 16/04/09

186 Draft STCP changes 10 d 17/04/09 30/04/09

187 Proposed changed STCP available on NG Website 0 d 30/04/09 30/04/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
188 STCP Review and Amendment 31 d 01/05/09 16/06/09

189 Issued to STC Committee for final review 0 d 16/06/09 16/06/09

190 Final STCP review (STC Committee Process) 10 d 17/06/09 30/06/09

191 Revise and Issue for approval at July Committee meeting 10 d 01/07/09 14/07/09

192 STCP6-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 14/07/09 14/07/09

193 STCP06-2 Desynchronised Island Managemnt Post Go Live G Stein Minimal 71 d 01/04/09 14/07/09

194 Confirm STCP Changes required 10 d 01/04/09 16/04/09

195 Draft STCP changes 10 d 17/04/09 30/04/09

196 Proposed changed STCP available on NG Website 0 d 30/04/09 30/04/09

197 STCP Review and Amendment 31 d 01/05/09 16/06/09

198 Issued to STC Committee for final review 0 d 16/06/09 16/06/09

199 Final STCP review (STC Committee Process) 10 d 17/06/09 30/06/09

200 Revise and Issue for approval at July Committee meeting 10 d 01/07/09 14/07/09

201 STCP6-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 14/07/09 14/07/09

202 STCP06-3 System Incident Management Go Live G Stein Minor 94 d 01/04/09 17/08/09

203 Confirm STCP Changes required 10 d 01/04/09 16/04/09

204 Draft STCP changes (involve OFTO rep) 10 d 19/05/09 02/06/09

205 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

206 STCP Review and Amendment 30 d 03/06/09 14/07/09

207 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

208 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

209 Revise and Issue for approval at August Committee meeting 9 d 29/07/09 10/08/09

210 STCP6-3 approved 0 d 17/08/09 17/08/09

211 STCP03-1 Post Event Analysis and Reporting Go Live C Whitley Minor 151 d 12/01/09 17/08/09

212 Confirm STCP Changes required 25 d 12/01/09 13/02/09

213 Draft STCP changes (involve OFTO rep) 10 d 19/05/09 02/06/09

214 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

215 STCP Review and Amendment 30 d 03/06/09 14/07/09

216 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

217 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

218 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

219 STCP3-1 approved 0 d 17/08/09 17/08/09

220 STCP8-3 Operational Tests and System Tests Go Live C Whitley Minor 151 d 12/01/09 17/08/09

221 Confirm STCP Changes required 25 d 12/01/09 13/02/09

222 Draft STCP changes (involve OFTO rep) 10 d 19/05/09 02/06/09

223 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

224 STCP Review and Amendment 30 d 03/06/09 14/07/09

225 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

226 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

227 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

228 STCP8-3 approved 0 d 17/08/09 17/08/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
229 STCP8-4 User Tests Go Live C Whitley Minor 151 d 12/01/09 17/08/09

230 Confirm STCP Changes required 25 d 12/01/09 13/02/09

231 Draft STCP changes (involve OFTO rep) 10 d 19/05/09 02/06/09

232 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

233 STCP Review and Amendment 30 d 03/06/09 14/07/09

234 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

235 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

236 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

237 STCP8-4 approved 0 d 17/08/09 17/08/09

238 STCP 11-3 TO Outage Change Costing Go Live C Whitley Minor 151 d 12/01/09 17/08/09

239 Confirm STCP Changes required 25 d 12/01/09 13/02/09

240 Draft STCP changes (involve OFTO rep) 10 d 19/05/09 02/06/09

241 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

242 STCP Review and Amendment 30 d 03/06/09 14/07/09

243 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

244 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

245 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

246 STCP11-3 approved 0 d 17/08/09 17/08/09

247 Charging STCPs 146 d 19/01/09 17/08/09

248 STCP13-1 Invoicing and Payment Go Live N Pitarello Minor 30 d 19/01/09 02/03/09

249 Confirm STCP Changes required 30 d 19/01/09 27/02/09

250 "No Change" confirmed 0 d 02/03/09 02/03/09

251 STCP14-1 Data Exchange for Annual Charging Setting Go Live N Pitarello Minor 111 d 09/03/09 17/08/09

252 Confirm STCP Changes required 5 d 09/03/09 13/03/09

253 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

254 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

255 STCP Review and Amendment 30 d 03/06/09 14/07/09

256 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

257 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

258 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

259 STCP14-1 approved 0 d 17/08/09 17/08/09

260 STCP14-2 Data Requirements for Charging
Consultations

Go Live N Pitarello Minor 106 d 16/03/09 17/08/09

261 Confirm STCP Changes required 5 d 16/03/09 20/03/09

262 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

263 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

264 STCP Review and Amendment 30 d 03/06/09 14/07/09

265 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

266 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

267 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

268 STCP14-2 approved 0 d 17/08/09 17/08/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
269 SCP14-3 Customer Charging Enquiries Go Live N Pitarello Minor 101 d 23/03/09 17/08/09

270 Confirm STCP Changes required 5 d 23/03/09 27/03/09

271 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

272 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

273 STCP Review and Amendment (STC Committee Process) 30 d 03/06/09 14/07/09

274 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

275 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

276 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

277 STCP14-3 approved 0 d 17/08/09 17/08/09

278 Customer Services 198 d 03/11/08 17/08/09

279 STCP19-4 Commissioning and Decommissioning Go Active C Whitley\J Mills Moderate (Cat 3) 155 d 03/11/08 16/06/09

280 Confirm STCP Changes required 30 d 03/11/08 12/12/08

281 Draft STCP changes 9 d 15/12/08 29/12/08

282 Proposed changed STCP available on NG Website 0 d 05/01/09 05/01/09

283 STCP Review and Amendment 94 d 05/01/09 19/05/09

284 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

285 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

286 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

287 STCP19-4 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

288 STCP18-1 Connection and Modification Application Go Active P Mullen\J Mills Significant 155 d 03/11/08 16/06/09

289 Confirm STCP Changes required 89 d 03/11/08 10/03/09

290 Draft STCP changes 18 d 25/02/09 20/03/09

291 Proposed changed STCP available on NG Website 0 d 20/03/09 20/03/09

292 STCP Review and Amendment 39 d 23/03/09 19/05/09

293 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

294 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

295 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

296 STCP18-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

297 STCP19-3 Operational Notification and Compliance Te sting Go Active J Mills (H Urdal input) Moderate 68 d 09/03/09 16/06/09

298 Confirm STCP Changes required 5 d 09/03/09 13/03/09

299 Draft STCP changes 4 d 16/03/09 19/03/09

300 Proposed changed STCP available on NG Website 0 d 19/03/09 19/03/09

301 STCP Review and Amendment 40 d 20/03/09 19/05/09

302 Issued to STC Committee for final review 0 d 19/05/09 19/05/09

303 Final STCP review (STC Committee Process) 10 d 20/05/09 03/06/09

304 Revise and Issue for approval at June Committee meeting 9 d 04/06/09 16/06/09

305 STCP19-3 approved [subject to further review when OFTO reps
appointed to committee]

0 d 16/06/09 16/06/09

306 STCP18-6 Variation to agreements Go Live J Mills Minor 83 d 16/03/09 14/07/09

307 Confirm STCP Changes required 5 d 16/03/09 20/03/09

308 Draft STCP changes 15 d 23/03/09 14/04/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
309 Proposed changed STCP available on NG Website 0 d 14/04/09 14/04/09

310 STCP Review and Amendment 43 d 15/04/09 16/06/09

311 Issued to STC Committee for final review 0 d 16/06/09 16/06/09

312 Final STCP review (STC Committee Process) 10 d 17/06/09 30/06/09

313 Revise and Issue for approval at July Committee meeting 10 d 01/07/09 14/07/09

314 STCP18-6 approved [subject to further review when OFTO reps
appointed to committee]

0 d 14/07/09 14/07/09

315 STCP18-2 Use of System Application Go Live J Mills Minor 101 d 23/03/09 17/08/09

316 Confirm STCP Changes required 5 d 23/03/09 27/03/09

317 Draft STCP changes 10 d 19/05/09 02/06/09

318 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

319 STCP Review and Amendment 30 d 03/06/09 14/07/09

320 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

321 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

322 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

323 STCP18-2 approved [subject to further review when OFTO reps
appointed to committee]

0 d 17/08/09 17/08/09

324 STCP18-3 TEC Changes Go Live J Mills Minor 96 d 30/03/09 17/08/09

325 Confirm STCP Changes required 5 d 30/03/09 03/04/09

326 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

327 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

328 STCP Review and Amendment 30 d 03/06/09 14/07/09

329 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

330 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

331 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

332 STCP18-3 approved 0 d 17/08/09 17/08/09

333 STCP18-4 Request for Statement of Works Go Live J Mills Minor 91 d 06/04/09 17/08/09

334 Confirm STCP Changes required 5 d 06/04/09 14/04/09

335 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

336 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

337 STCP Review and Amendment 30 d 03/06/09 14/07/09

338 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

339 Revise and Issue for approval at August Committee meeting 10 d 15/07/09 28/07/09

340 Revise and Issue to STC Committee for approval 10 d 29/07/09 11/08/09

341 STCP18-4 approved 0 d 17/08/09 17/08/09

342 STCP19-2 Construction Process for Scheme Closure Go Live J Mills Moderate 87 d 14/04/09 17/08/09

343 Confirm STCP Changes required 5 d 14/04/09 20/04/09

344 Draft STCP changes 20 d 21/04/09 19/05/09

345 Proposed changed STCP available on NG Website 0 d 19/05/09 19/05/09

346 STCP Review and Amendment 39 d 20/05/09 14/07/09

347 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

348 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

349 Revise and Issue for approval at August Committee meeting 9 d 29/07/09 10/08/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
350 STCP19-2 approved [subject to further review when OFTO reps

appointed to committee]
0 d 17/08/09 17/08/09

351 STCP19-6 Application Fee Go Live J Mills\N Pitarello Minor 87 d 14/04/09 17/08/09

352 Confirm STCP Changes required 5 d 14/04/09 20/04/09

353 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

354 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

355 STCP Review and Amendment 30 d 03/06/09 14/07/09

356 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

357 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

358 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

359 STCP19-6 approved 0 d 17/08/09 17/08/09

360 STCP17-1 Feasibility Study Go Live J Mills\ I Spreeuwenberg Minor 78 d 27/04/09 17/08/09

361 Confirm STCP Changes required 5 d 27/04/09 01/05/09

362 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

363 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

364 STCP Review and Amendment 30 d 03/06/09 14/07/09

365 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

366 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

367 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

368 STCP17-1 approved 0 d 17/08/09 17/08/09

369 Transmission Planning STCPs 121 d 23/02/09 17/08/09

370 STCP 16-1 Investment Planning June 2010 I Spreeuwenberg Minor 121 d 23/02/09 17/08/09

371 Confirm STCP Changes required 17 d 23/02/09 17/03/09

372 Draft STCP changes 10 d 19/05/09 02/06/09

373 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

374 STCP Review and Amendment 30 d 03/06/09 14/07/09

375 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

376 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

377 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

378 STCP16-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 17/08/09 17/08/09

379 STCP20-1 Seven Year Statement Go Live I Spreeuwenberg Minor 121 d 23/02/09 17/08/09

380 Confirm STCP Changes required 17 d 23/02/09 17/03/09

381 Draft STCP changes (involve OFTO rep?) 10 d 19/05/09 02/06/09

382 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

383 STCP Review and Amendment 30 d 03/06/09 14/07/09

384 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

385 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

386 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

387 STCP20-1 approved 0 d 17/08/09 17/08/09

388 STCP22-1 Production of Models for GB System
Planning

June 2010 I Spreuwenberg Minor 121 d 23/02/09 17/08/09

389 Confirm STCP Changes required 17 d 23/02/09 17/03/09
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ID Task Name Required for NG Owner Degree of change Duration Start Finish
390 Draft STCP changes 10 d 19/05/09 02/06/09

391 Proposed changed STCP available on NG Website 0 d 02/06/09 02/06/09

392 STCP Review and Amendment 30 d 03/06/09 14/07/09

393 Issued to STC Committee for final review 0 d 14/07/09 14/07/09

394 Final STCP review (STC Committee Process) 10 d 15/07/09 28/07/09

395 Revise and Issue for approval at August Committee meeting 10 d 29/07/09 11/08/09

396 STCP22-1 approved [subject to further review when OFTO reps
appointed to committee]

0 d 17/08/09 17/08/09
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