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1 Introduction  
1.1 Scope 
1.1.1 This procedure applies to NGET and each TO. For the purposes of this document, 

TOs are: 

1.1.2 SPT;  

1.1.3 SHETL; and  

1.1.4 All Offshore Transmission Owners as appointed by the Authority. (For the avoidance 
of doubt, this includes Preferred Bidders). 

 

1.2 Objectives  
1.2.1 Within 30 days of acceding to the STC, a Party Applicant shall together with each 

Party, agree the processes and steps to be taken together with responsibilities and 
timescales with respect to Appendix B to this STCP ‘Party Entry Process Timetable’. 

1.2.2 Following agreement to the Party Entry Process Timetable, in accordance with the 
STC, this STCP describes the processes and procedures that a TO is expected to 
participate in and complete following its accession to the STC to enable the TO to 
become a Party to the STC. 

1.2.3  This STCP cross-references a number of other STCPs that are an integral part of the 
obligations a newly acceded STC Party is to discharge under the STC. 

 

2 Key Definitions 
2.1 For the purposes of STCP 23-1: 
 

2.1.1 Party Entry Process Timetable means the processes and steps to be taken 
together with responsibilities and timescales with respect to Appendix C to this 
STCP23-1 ‘Party Entry Process Timetable’ 

2.1.2 Site Specific TO Agreements means the following agreements: include 
Transmission Interface Agreement, Transmission Site Interface Specification, 
Interface Agreements, Site Responsibility Schedules 

2.1.3 Transmission Works means works as more fully described in Schedule Eight, 
Paragraph 1.1.3.2 of the STC 

 
3 Procedure 
3.1 Party Entry Process Timetable  
3.1.1 Within 3 Business Days of accession to the STC, the STC Committee Secretary will 

send to the TO a draft of the Party Entry Process Timetable substantially in the form 
of Appendix B to this STCP23-1. 

3.1.2 The TO shall, within 5 Business Days of receipt of such a draft Party Entry Process 
Timetable contact the STC Committee Secretary to discuss and agree with the other 
Parties the content of the Party Entry Process Timetable. 

3.1.3 Within 30 days of acceding to the STC, the TO and each Party shall agree to the 
content of the Party Entry Process Timetable by signing the agreed Party Entry 
Process Timetable. 
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3.2 Party Entry Process  
3.2.1 Following agreement of the Party Entry Process Timetable, a TO shall follow the 

steps defined in sections below in this STCP23-1 and in the Party Entry Process 
Timetable in order to complete the Party Entry Process. 

3.2.2 A flow diagram of the process can be found in Appendix A to this STCP23-1. 

 

3.3 TO Construction Agreement 
3.3.1 As soon as practicable or in any event, within 3 Business Days of a TO acceding to 

the STC Framework Agreement, the NGET Named Contact shall send to the TO an 
NGET Construction Application pertaining to the required Transmission Works. 

3.3.2 From this point the relevant Parties shall follow the process described in STCP18-1. 

 

3.4 Other Site-Specific TO Agreements [agreements list still to be 
completed] 

3.4.1 In addition to the above TO Construction Agreement, the TO shall also enter into, 
where relevant, the following agreements and agree to the following specifications:  

3.4.2 Transmission Interface Agreement 

3.4.2.1 This agreement governs the arrangements for the installation of assets, access and 
the use of services at Transmission Interface Sites.  The TO shall be responsible for 
the initial production of the Transmission Interface Agreement (which shall be 
substantially in the form of Schedule Fifteen to the STC).   

3.4.2.2 NGET or the relevant TO who is to be the counterparty to this agreement shall agree 
the content of the Transmission Interface Agreement with the TO and countersign the 
agreement within 3 months of receipt of the initial draft. 

 

3.4.3 Transmission Site Interface Specification  

3.4.3.1 At each Transmission Interface Site, each of the relevant Transmission Interface Site 
shall have and maintain at all times a specification which sets out: 

• a description of their Transmission Interface Assets at the Transmission Interface 
Site and a clear identification of the boundary between their Transmission 
Interface Assets and any other Transmission Interface Assets at that 
Transmission Interface Site; 

• a description of the technical, design and operational criteria which that 
Transmission Interface Site Party has applied to its equipment in planning and 
developing its Transmission System. 

 

3.4.4 Embedded Transmission Interface Site Specification  

3.4.4.1 Each TO shall have and maintain at all times a specification in relation to each 
Embedded Transmission Interface Site, which sets out  

• a description of the Embedded Transmission Interface Assets at the Embedded 
Transmission Interface Site and a clear identification of the boundary between 
Embedded Transmission Interface Assets and Embedded Transmission 
Counterparty Equipment; 

• any information reasonably requested by NGET in order to enable NGET to 
settle or amend its Embedded Transmission Bilateral Agreement in respect of 
the Embedded Transmission Interface Site; 
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• a description of the technical design and operational criteria of the Embedded 
Transmission Counterparty Equipment at the Embedded Transmission Interface 
Site which the TO, has used in planning and developing its Transmission 
System. 

3.4.5 A Party may refer a failure to agree the Party Entry Process Timetable or any other 
dispute in relation to the scope, content or performance of the Party Entry Processes, 
to the Authority as a Dispute in accordance with the STC. 

 

3.5 Other Requirements required prior to Energisation of the 
Offshore Transmission System 

3.5.1 Requirements under other STCPs detail the process for the TO and NGET to 
undertake prior to Energisation. These include but are not limited to: 

 

• STCP04-4 – Provision of Asset Operational Information 

• STCP04-6 – Offshore Datalink Functional Specification for Telecontrol 
Communication Interface for the establishment and testing of communication 
arrangements.  

• STCP09-1 – Safety Coordination between Parties 

• STCP11-2 – Outage Planning Data Exchange 

• STCP16-1 – Investment Planning 

• STCP18-1 – Connection and Modification Application 

• STCP19-2 – Construction Process and Scheme Closure  

• STCP19-3 – Operational Notification and Compliance Testing 

• STCP19-4 – Commissioning and Decommissioning 

• STCP22-1 – Production of Models for NETS Planning 
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Appendix A:   Flow Diagram 
Note that the Process Diagrams shown in this Appendix A are for information only.  In the 
event of any contradiction between the process represented in this Appendix and the process 
described in the main body of this STCP, then those provisions in the main body shall prevail.
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Appendix B: Party Entry Process Timetable 
 

Item/process/Agreements  STC/STCP 
Reference 

Drafting 
Responsibility  

First Draft Due by Final To be Agreed By To be Agreed By 
 

Offshore TO Construction 
Agreement 

STC Section 
D, Part Two 

NGET Named 
Contact 

[Date to be agreed 6 
months prior to 
Energisation of TO 
Assets] 

[Date to be agreed prior 
to Energisation of TO 
Assets] 

[Party Names] 

Transmission interface Agreement STC Section 
D, PartTwo 

Relevant TO [Date to be agreed 6 
months prior to 
Energisation of TO 
Assets] 

[Date to be agreed prior 
to Energisation of TO 
Assets] 

[Party Names] 

Transmission Site Interface 
Specification 

STC Section 
D, PartTwo 

Relevant TO [Date to be agreed 6 
months prior to 
Energisation of TO 
Assets] 

[Date to be agreed prior 
to Energisation of TO 
Assets] 

[Party Names] 

Embedded Transmission Interface 
Site Specification 

STC Section 
D, PartTwo 

Relevant OFTO [Date to be agreed 6 
months prior to 
Energisation of TO 
Assets] 

[Date to be agreed prior 
to Energisation of TO 
Assets] 

[Party Names] 

Provision of Asset Operational 
Information 

STCP04-4 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Communication Arrangements STCP04-6 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Safety Coordination STCP09-1 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Outage Planning Information STCP12-2 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Connection Process STCP18-1 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Construction Process STCP19-2 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Operational Notification Process STCP19-3 Existing Procedure to  
be followed 

  STC Amendments 
Committee 
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Commissioning Process STCP19-4 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

Production of Models for NETS 
Planning 

STCP22-1 Existing Procedure to  
be followed 

  STC Amendments 
Committee 

      
      
      
 
The above Party Entry Process Timetable has been agreed by: 

 

Party: …………………………………STC Committee Representative ………………………………….  Date:…………………………………... 

Party: …………………………………. STC Committee Representative …………………………………….  Date:…………………………………... 

Party: …………………………………. STC Committee Representative …………………………………….  Date:…………………………………... 
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Appendix C: Abbreviations & Definitions  
 
Abbreviations 
 

NETS  National Electricity Transmission System 

SHETL  Scottish Hydro-Electric Transmission Ltd 
 
STC  System Operator Transmission Owner Code 
 
SPT  SP Transmission Ltd 

TO  Transmission Owner 

 

 
Definitions 
 
STC definitions Used: 

Business Day  

Embedded Transmission Bilateral Agreement 

Embedded Transmission Counterparty Equipment 

Embedded Transmission Interface Agreement 

Embedded Transmission Interface Site 

Embedded Transmission Interface Site Specification 

National Electricity Transmission System 

NGET Construction Application 

Party 

Party Entry Process 

Transmission Reinforcement Works 

TO Construction Agreement 

Transmission Interface Agreement 

Transmission Interface Assets 

Transmission Interface Site 

Transmission Interface Site Specification  

 

 
Definitions used in the document that are covered in other STCPs: 

NGET Named Contact (STCP18-1) 

 


