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ANS Phase 2 

 Project Description – Functionality built into the shippers portal to allow them to opt in/out of 

certain daily, routine ANS messages e.g. UIOLI and Demand Attribution  

 Change Driver: Improvement to system/service following customer feedback. 

 Implementation Date: TBC estimated April 2015 

 Operational Impacts to Industry: User action defines any impact. If nothing is selected no impact 

as all messages will continue to be delivered. 

 Industry Activities envisaged: Testing of minor system changes.  Further information & plans 

TBC 

 Engagement approach for operational elements: Engagement & updates to Ops Forum and via 

ANS message communication. 
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Significant Code Review (SCR) 

 Project Description – Changes to the Gas Deficit Emergency Cashout arrangements that 

recompense End Consumers for involuntary demand side interruption of supply during a GDE 

 Change Driver: Regulatory 

 Implementation Date: October 2015 

 Operational Impacts to Industry: 

 Changes to cashout arrangements during an Emergency (SAP & SMP prices are un-

frozen) 

 Industry Activities envisaged: 

 Process is largely ‘AS IS’ for external parties and therefore no testing/training necessary. 

 Engagement approach for operational elements: 

 Engagement & updates to Ops Forum, SO Forum, and future webinars 
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EU Programme – Phase 2 

 Project Description – EU phase 2 encompasses requirements as a result of a number of EU 

codes – CAM, CMP, Balancing & Interoperability (including Gas Day change)  

 Change Driver: Regulatory 

 Implementation Date: October 2015 

 Operational Impacts to Industry: 

 New & revised system interfaces/screens/APIS on Gemini 

 Changes to processes to reflect new Gas day 

 Introduction of new capacity and balancing processes for IPs along with the introduction of 

a new EU Capacity Booking platform (PRISMA) 

 Industry Activities envisaged: 

 Testing of system changes & interfaces.  Further information & plans TBC 

 Engagement approach for operational elements: 

 Ops Forum, SO Forum, Attendance at DN EU collaboration meetings 

 Communications will also be via UK Link Committee surrounding implementation etc 
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UKL Replacement - Gemini  

Consequential Change (GCC) 

 Project Description 

 Gemini Consequential Change element  associated with the Replacement of the aged UK 

Link system and delivery of industry requirements with regards to Gas Settlement Reform 

(Mod 0432 - Project Nexus) 

 Change Driver: Asset Replacement and Regulatory Change 

 Implementation Date: October 2015 

 Operational Impacts to Industry: 

 New/revised screens/APIs 

 Change to NDMA estimation & introduction of unidentified gas calculation  

 Industry Activities envisaged: 

 To be facilitated by Xoserve as part of wider UK Link Replacement Programme via the 

UK Link Industry Engagement Forum  

 Engagement approach for operational elements: 

 To be facilitated by Xoserve as part of wider UK Link Replacement Programme via the 

UK Link Industry Engagement Forum  

 

* Wider UKLP updates will be provided by Xoserve 

 



iEP Programme 

 Project Description  

 Replacement of the existing iGMS control system (Network Manager) with new SCADA and Data 

Historian Capability 

 Platform for Growth (PfG), replaces the remaining iGMS aspects of the existing system, including 

forecasting, analytics and resource optimisation.  This phase will provide a platform on which new 

functionality can be flexibly changed to meet future business change 

 Change Driver: Asset Replacement 

 Implementation Date: Release 1 due for implementation Quarter 2, 2016; further releases to 

follow 

 Operational Impacts to Industry: 

 Any interfaces with the existing system will need to be migrated to the new system 

 Further information will follow in subsequent updates 

 Industry Activities envisaged: 

 Regular communications including project updates/key milestones will be provided 

 Engagement around process re-design activity where impacted 

 System testing & prototype demonstrations  

 Engagement approach for operational elements: 

 Updates to at least the SO Forum & Ops Forum 

 Wider communications approach TBC 
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Telemetry Refresh 

 Project Description – A number of different programmes are progressing. The two with the most 

impact on external customers include the IRIS programme and the Replacement of the shared 

UK Gas Transmission and Distribution telemetry communication system.  The implementation of 

a new site design will be delivered to all sites in a rolling programme through to summer 2016 

 Change Driver: Asset Replacement 

 Implementation Date: July 2016 

 Operational Impacts to Industry: 

 IRIS programme will have direct impact at user sites. 

 Replacement of the shared infrastructure will have little impact on Shippers, DNs etc 

 Industry Activities envisaged: 

 Further updates to this forum 

 Individual sites notified of work requirements through annual maintenance planning 

process 

 Engagement approach for operational elements: 

 Suitably frequent updates to SO Forum & Ops Forum 

 



Projects in pipeline/mobilisation 
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Project Name Project Description Change Driver 
Target 
Implementation 
Date 

Operational Impacts to Industry/current 
activity 

EU Programme  Phase 3 – Compliance with EU 

Interoperability Network Code  

Regulatory May-2016 TBC - Scope definition in progress, potential 

changes to screens, APIs, interfaces 

MIPI replacement Improve MIPI performance Asset Health TBC Key focus is performance improvements, 

minimal impact to external interfaces 

envisaged.  

Mod 498/502 

Proposed changes 

in CO2 limits at 

Teesside 

Proposed changes in CO2 limits at 

Teesside (from 2.5% to 4%) 

Regulatory Unknown  Workgroup discussions ongoing 

Mod 504 Demand 

Side Response 

Pre emergency Demand Side 

Reduction mechanism 

Regulatory Oct-16 A post GDW Demand Side Response 

mechanism proposed as part of the Significant 

Code Review. The SCR introduced changes 

to the Gas Deficit Emergency cashout 

arrangements and compensation for 

involuntary demand-side interruption of supply 

whilst the DSR mechanism aims to further 

reduce the potential of a gas supply 

emergency by compensating large daily 

metered customers in return for reducing their 

gas demand.  

 

EU Programme Ph 4 - Tariffs and Incremental Capacity Regulatory Delivery in 2017 TBC  


