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Maintenance planning process
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Maintenance planning process

Key dates

Date National Grid NTS Shippers

30th Nov Provide end-user maintenance 
periods

1st Feb Publish Draft Summer Maintenance 
Programme

1st Mar Hold Annual Maintenance Meetings

1st Apr Publish Final Summer Maintenance 
Programme

30th June Provide end-user maintenance 
periods

1st Sep Publish Draft Winter Maintenance 
Programme

1st Oct Publish Final Winter Maintenance 
Programme
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Summary of planned maintenance

� Compressors

�Routine maintenance will be carried out across fleet

�Specific project work at selected compressor stations

� On line Inspections

�28 NTS pipelines to be inspected during 2012

�22 during the summer

�6 during the winter
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Summary of planned maintenance

� Pipeline work

� 36 pipelines require a shutdown

�Diversions

�New connections

�Feature inspections

� 6 pipelines subject to “live” pressure restriction

�Feature inspections

�Welding requirements

� Valves

� Routine maintenance will be carried out across NTS
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ASEP Capability

 April May June July August September 

St Fergus 77 (847) 82 (902) 85 (935) 81 (891) 79 (869) 79 (869) 

Teesside No impact No impact No impact No impact 15 (165) 15 (165) 

Barrow No impact No impact No impact No impact No impact No impact 

Easington 109 (1199) No impact No impact No impact No impact No impact 

Theddlethorpe 39 (429) No impact No impact No impact No impact No impact 

Bacton No impact No impact No impact 91 (1001) 90 (990) No impact 

Isle of Grain No impact No impact 34 (374) No impact No impact No impact 

Milford Haven No impact 67 (737) 65 (715) 23 (253) 58 (638) 64 (704) 

 
Values in Mcm & (GWH)
(Conversion from MCM to GWH using CV of 39.6 MJ/m³)
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NTS System Exit Points

� Some disruption to end users associated with planned 
maintenance

� Maintenance day notifications issued w/c 6th Feb

� Changes or additions to the requested maintenance 

days will be issued to all relevant parties as per the 
timescales detailed in the UNC



2012 April Maintenance Plan

� National Grid.com > Gas > Operational Info > 
Maintenance Programme

� Draft Plan published

� Final Plan published by 1st April

� Updates to information throughout Summer as required


