

October Maintenance Programme 2007/08

Draft v1

This document is pursuant of the requirements for National Grid under Section L 1.5 of the UNC – TPD and Section G of the UNC - OAD. A FINAL version of this programme is to be issued by 1st October 2007.

Information

There are no planned compressor station outages during this period.

Site/Job	05/11	12/11	19/11	26/11	03/12	10/12	17/12	24/12	31/12	07/01	14/01	21/01	28/01	04/02	11/02
Week Number	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7
NEW PIPELINES															
Three Cocks to Tirley (Feeder 28) Commissioning															
Felindre to Three Cocks (Feeder 28) Commissioning															
Milford haven to Cilfrew (feeder 28 Commissioning)															
Ottery to Aylesbeare Commissioning (Feeder 20)															
PIPELINE WORK															
Ottery to Aylesbeare Tie ins (Feeder 14 and 20)															
ON LINE INSPECTIONS															
Fingerprint OLI Pannal to Nether Kellet (Feeder 29)															