

2008 Draft Maintenance Programme v2

This initial DRAFT version of the 2008 Maintenance Programme has been produced by National Grid to satisfy its obligations under Section L 1.2 of the Network Code.

An updated version of this plan will be published in February 2008. The Final 2008 Maintenance Programme is to be issued by 1st April 2008.

Any comments should be sent to Andy Barwick, Physical Operations Team, National Grid, NG House, Warwick Technology Park, Gallows Hill, Warwick, CV34 6DA,

Tel. 01926 653235.

Site/Job	31/03	07/04	14/04	21/04	28/04	05/05	12/05	19/05	26/05	02/06	09/06	16/06	23/06	30/06	07/07	14/07	21/07	28/07	04/08	11/08	18/08	25/08	01/09	08/09	15/09	22/09	29/09	06/10	
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
COMPRESSORS																													
Aberdeen																													
Kirriemuir																													
Bathgate																													
Avonbridge 1 (West)																													
Avonbridge 2 (East)																													
Moffat																													
Wooler																													
Bishop Auckland																													
Carnforth																													
Nether Kellet																													
Warrington																													
Alrewas																													
Churchover																													
Scunthorpe																													
Hatton																													
Peterborough																													
Wisbech																													
Huntington																													
Aylesbury																													
Lockerley																													
Wormington																													
Peterstow																													
Kings Lynn																													
Diss																													
Chelmsford																													
Cambridge																													
PIPELINE WORK																													
IOG link Insert connection for IOG phase 2 - shutdown																													
A47 Diversion - Feeder 4 Shutdown																													
Peterstow MJ – Construct common header - shutdown of Feeder 2																													
Treaddow PRI tie in - shutdown of Feeder 2																													
PIPELINE COMMISSIONING																													
Asselby to Pannal (Feeder 29) - commissioning																													
Easington to Ganstead (Feeder 29) - commissioning																													
Barton Stacey to Lockerley (Feeder 9) - commissioning																													
Ottery to Aylesbeare pipeline (20 Feeder) – commissioning																													
Aylesbeare to Kenn pipeline (20 Feeder) – commissioning																													
ON LINE INSPECTIONS																													
Eastoff to Keadby - 450 mm (Feeder 7)																													
Matching Green to Ryehouse - 600 mm (Feeder 18)																													
Whitwell to Peters Green - 750 mm (Feeder 3)																													
Audley to Shocklach - 600 mm (Feeder 4)																													
Pickering to Burton Agnes - 750 mm (Feeder 6)																													
Bretherton to Warburton - 1050 mm (Feeder 15)																													
Lupton to Bretherton - 1050 mm (Feeder 15)																													
Barrow to Lupton - 1050mm (Feeder 16)																													
Churchover to Wormington - 600 mm (Feeder 14)																													
Goxhill to Hatton - 1050 mm (Feeder 22)																													

■ Station outage / Pipeline Shutdown
■ On-line Inspection windows
■ Pipeline Commissioning