

Proposed Timeline – GC0104

Milestones	Dates
Workgroup Meeting 1 - technical requirements on transmission-connect demand facilities	6 September 2017
Workgroup Meeting 2 - technical requirements on facilities providing demand-side response	6/7 December 2017
Workgroup Meeting 3 - alternative proposals and final run-through of workgroup report	3/4 January 2018
Workgroup Consultation (15 Working days)	11 January/1 February 2018
Workgroup Meeting 4 – further meetings to be added for alternative vote and workgroup vote	7/8 February 2018
Workgroup Report presented to Panel	8 March 2018
Code Administration Consultation Report issued to the Industry	19 March/11 April 2018
Draft Final Modification Report presented to Panel	12 April 2018
Modification Panel Recommendation vote	20 April 2018
Final Modification Report issued the Authority	2 May 2018
Authority decision	7 June 2018
Decision implemented in Grid Code	21 June 2018