


iEP Progress Update



- **SCADA** development complete including; 506 site mimics and 124 other screens and windows
- **PfG** in the final phase of system development
- **Forecasting solution** development underway
- **System Integration Testing** underway
- **Cutover** Planning in progress