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1 INTRODUCTION
This Progress Report is prepared in accordance with Section B, Paragraph
7.2.8 of the STC and provides inter alia, details of current Amendment
Proposals and matters arising during the preceding month together with
details of key decisions made at the STC Committee meeting held on 18
November 2008 regarding the prioritisation and timetabling of Amendment
Proposals.

2 DETAILS OF AMENDMENT PROPOSALS REFUSED
This section details Amendment Proposals refused by the Committee
Secretary or by the STC Committee (in accordance with Section B, Paragraph
7.2.2.2 of the STC).

e None

3 NEW AMENDMENT PROPOSALS

e None.

4 AMALGAMATIONS
This section contains details of any decision of the STC Committee to
amalgamate Amendment Proposals in accordance with Section B, Paragraph
7.2.3.1 of the STC.

e None.
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5 SCHEDULING AND TIMETABLES

This section of the Progress Report is intended to give a high level timetable for each Amendment Proposal in progress. Specific milestone dates and key

phase dates will be entered when the information is available. The shaded area is intended to show progress up to present.
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CA029 (investigation of a Relevant
Interruption of a User and Interruption
Payment obligations associated with such
an interruption) was proposed by National
Grid and discussed at the March 2008 STC
Committee meeting. The STC Committee
| tigati f AGREED that CA029 should proceed to
nvestigation ot a the Evaluation Phase for a maximum of
Relevant two months. The amendment proposal is
Interruption of a due to complete the Evaluation Phase by
User and May’s STC Committee Meeting. The STC
CA029 Interruption 18/03/08 | 20/05/08 | 20/05/08 | 02/06/08 | 16/06/08 | 23/06/08 28/7/08 4/8/08 Committee reviewed and signed-off the
Payment Proposed Amendment Report at May's
obligations STC Committee meeting The Proposed

Amendment Report is to be circulated to
the industry for views on 2™ June 2008.
The consultation period closed on 16"
June and there were no comments. The
Amendment Report was submitted to the
Authority on 23 June 2008 for
determination. The Authority approved
CA029 on the 28 July 2008 with an
implementation date of 4 August 2008.
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Ref.

TITLE

Presented at
Meeting

STC Committee

Evaluation

Phase
Concluded

Proposed
Amendment
Report
Approved

Proposed
Amendment
Report
Published

Consultation
Period
Concluded

Amendment

Report
Submitted to

Authority

Authority
Determination

Date of
Implementation

Comments on changes, slippages and
impact on implementation date

CA030

Clarification of

which User Data
can be disclosed to

a Transmission

Owner

16/9/08

n/a

8/10/08

13/10/08

13/11/08

CAO030 - Amendment to add clarity to
which information and data can be
exchanged between NGET and the
Scottish Transmission Owners in
accordance with the STC.

The amendment would add the allowance
of disclosure of high level results of
economic studies undertaken for assign
investment planning options to a
Transmission Owner. The amendment
would also remove the references to
specific Grid Code Clauses and instead
refer more generally to the Grid Code.
The STC Committee considered that
CAO030 should be referred directly to the
Assessment and Report Phase, and that
the Evaluation Phase was therefore not
required. The STC Committee agreed for
CAO030 to be circulated to the industry for a
period of 1 month. The consultation is due
to close on the 13 November 2008.
Consultation closed on 13 November and
no responses were received.
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6 AUTHORITY DECISIONS

° None.
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ANNEX 1
STC AMENDMENT REGISTER — AS AT 30 November 2008

All documents referred to in the Amendment Register are available on the National Grid STC website.

CA029

Proposer National Grid Submitted

Amendment Description

The amendment seeks to ensure that there is an investigation and report
process in place to enable parties to identify the cause of certain
interruptions to Users that results in the User being disconnected from the
GB Transmission System. In addition, it seeks to oblige the relevant
Transmission Owner to make the necessary Interruption Payments to
NGET, which NGET will in turn be obliged under the CUSC to make such
Interruption Payments to the affected User.

CAO030

Proposer National Grid Submitted

Amendment Description

CAO030 - Amendment to add clarity to which information and data can be
exchanged between NGET and the Scottish Transmission Owners in
accordance with the STC.

The amendment would add the allowance of disclosure of high level
results of economic studies undertaken for assign investment planning
options to a Transmission Owner. The amendment would also remove the
references to specific Grid Code Clauses and instead refer more
generally to the Grid Code.

11/03/08

Investigation of a relevant interruption of a user and interruption payment obligations associated with such an

interruption
Submitted Normal
Priority

Current status and progress

CAO029 (investigation of a Relevant Interruption of a User and Interruption
Payment obligations associated with such an interruption) was proposed by
National Grid and discussed at the March 2008 STC Committee meeting.
The STC Committee AGREED that CA029 should proceed to the
Evaluation Phase for a maximum of two months. The Proposed
Amendment completed the Evaluation Phase by May’'s STC Committee
Meeting. The Proposed Amendment Report was approved at May’'s STC
Committee meeting and will be sent out for Industry consultation on 2™
June 2008 with views requested by 16" June 2008. The consultation period
closed on 16™ June and there were no comments. The Amendment Report
was submitted to the Authority on 23" June 2008 for determination. The
Authority approved CA029 on 28 July 2008, with an implementation date of
4 August 2008.

Amendment to the governance timescales

Submitted Normal
Priority

Current status and progress

The amendment proposal has been circulated to the STC Committee for
comments. Comments to feed back via email and reported back at the
October 2008 meeting.

The STC Committee agreed that CA030 should be referred directly to
Assessment and Report Phase and therefore the evaluation phase was not
required. CA030 was sent out to industry consultation on the 13 October
with views requested by 13 November 2008.

Consultation closed on 13 November and responses were received.
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