
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROGRESS REPORT ON 
PROPOSED AMENDMENTS TO 

THE CONNECTION AND 
USE OF SYSTEM CODE 

 

 SEPTEMBER 2009 
 
 
 
 

Issue  September 2009
Date of Issue to the 

Authority 19th October 2009 

Version 1.0
Author National Grid

 



CUSC Amendments Progress Report 
September 2009 

 

 
Date of Issue:  19th October 2009  Page 2 

DOCUMENT CONTROL 
 
Version Date Author Change Reference 

1.0 19/10/09 National Grid Version submitted to the Authority 
 
DISTRIBUTION 
 

Name Organisation 
CUSC Amendments Panel Members Various 
The Authority Ofgem 
CUSC Parties Various 
National Grid Industry Information Website - 
 
 
Document Location: National Grid Website: www.nationalgrid.com/uk/electricity  
 
 
 
 
CONTENTS 
 
1 INTRODUCTION........................................................................................3 

2 DETAILS OF AMENDMENT PROPOSALS REFUSED ............................3 

3 NEW AMENDMENT PROPOSALS ...........................................................3 

4 AMALGAMATIONS...................................................................................3 

5 SCHEDULING AND TIMETABLES...........................................................4 

6 AUTHORITY DECISIONS........................................................................16 
 
ANNEX 1 - CUSC AMENDMENT REGISTER AS AT 30 September 2009   



CUSC Amendments Progress Report 
September 2009 

 

 
Date of Issue:  19th October 2009  Page 3 

1 INTRODUCTION 
 

This Progress Report is prepared in accordance with Section 8.13 of the CUSC 
and provides, inter alia, details of current Amendment Proposals and matters 
arising during the preceding month regarding the prioritisation and timetabling 
of Amendment Proposals.  

 
 
2 DETAILS OF AMENDMENT PROPOSALS REFUSED 
 

This section details Amendment Proposals refused by the Panel Secretary or 
by the Amendments Panel (in accordance with Paragraphs 8.15.3 and 8.15.4 of 
the CUSC). 

 
There were no Amendment Proposals refused in September 2009. 

 
 
3 NEW AMENDMENT PROPOSALS 
 

Three new Amendment Proposals were raised in September 2009, which are 
detailed below: 

 
• CAP175 – Urgent Amendment Proposals – Revision to Process 
• CAP176 – Correction of errors contained in the provisions for post-

implementation reviews for Urgent Amendment proposals 
• CAP177 – Removal of the CUSC Amendments Panel’s ability to raise 

Amendment Proposals 
 
 
4 AMALGAMATIONS 
 

This section contains details of any decision of the Amendments Panel to 
amalgamate Amendment Proposals in accordance with Paragraph 8.16.6 of the 
CUSC. 
 
There were no amalgamations in September 2009. 
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5 SCHEDULING AND TIMETABLES 
 
This section of the Progress Report gives a high level timetable for each Amendment Proposal in progress.  Where specific milestone dates are known, they will be 
added; otherwise dates are marked as indicative "(indic.)".  Where an indicative Authority Determination date is given, this is based on the date of Amendment 
Report submission plus five weeks, in line with Ofgem's published commitment to issue decisions on at least 70% of proposed changes within five weeks. The 
shaded area shows progress to date, with additions since the last month's report recorded in red. 
 

Ref. TITLE 

C
U

SC
 P

an
el

 
M

ee
tin

g 

Su
bm

is
si

on
 o

f 
W

or
ki

ng
 G

ro
up

 
C

on
su

lta
tio

n 

C
U

SC
 P

an
el

 
M

ee
tin

g 

Pu
bl

is
h 

C
on

su
lta

tio
n 

D
oc

um
en

t 

C
on

su
lta

tio
n 

co
nc

lu
de

s 

C
U

SC
 P

an
el

 
R

ec
om

m
en

da
tio

n 
vo

te
 

 S
ub

m
it 

A
m

en
dm

en
t 

R
ep

or
t t

o 
A

ut
ho

rit
y 

A
ut

ho
rit

y 
D

et
er

m
in

at
io

n 

D
at

e 
of

 
Im

pl
em

en
ta

tio
n 

Comments on changes, slippages and impact on 
implementation date 

CAP148 

Deemed Access 
Rights to the GB 
Transmission 
System for 
Renewable 
Generators 
 

27/04/07 31/08/07 31/08/07 28/09/07 26/10/07 30/11/07 14/12/07   

CAP148 was presented to the April 2007 Panel meeting.  
The Panel decided that CAP148 should proceed to 
Working Group for 3 months.  The first meeting was held 
on 21st May. At the June 2007 CUSC Panel an extension 
for a further month was granted. The Report was 
presented at the August Panel; a request was made for 
further information to be added, which was emailed to the 
CUSC Panel for approval of the Working Group Report. 
The Working Group Report was accepted by the CUSC 
Panel and CAP148 was issued for Consultation on 28th 
September, with a closing date for responses of 26th 
October. 

The Panel voted on CAP148 on 30th November 2007. The 
Amendment Report was submitted to the Authority for 
consideration on 14th December 2007. An Impact 
assessment was issued on 16th July for response by 28th 
August 2008. Ofgem wrote to CUSC Parties to inform 
them that the Authority has requested Ofgem to undertake 
further industry consultation on CAP148 before it reaches 
its final decision.  Ofgem will publish this consultation in 
early February 2009.  The Authority will take into account 
responses to the proposed consultation in making its final 
decisions. 
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Comments on changes, slippages and impact on 
implementation date 

CAP161 

Transmission 
Access – System 
Operator Release 
of Short-term Entry 
Rights 

25/04/08 21/11/08 21/11/08 28/11/08 12/12/08 19/12/08 8/01/09   

CAP161 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP161 should proceed to 
Working Group. Details of the Working Group can be 
found at: 

http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg161-164/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group. 
The Working Group Consultation was published on 3rd 
October 2008.  Deadline for consultation response was 
31st October 2008. 

CAP161 was issued for Company consultation on 28th 
November and closed on 12th December 2008. On 19th 
December the CUSC Panel agreed that WGAA1 better 
and best meets the applicable objectives.  Final 
Amendment Report submitted to the Authority on 8th 
January 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 
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Comments on changes, slippages and impact on 
implementation date 

CAP162 
Transmission 
Access – Entry 
Overrun 

25/04/08 21/11/08 21/11/08 28/11/08 12/12/08 19/12/08 08/01/09   

CAP162 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP162 should proceed to 
Working Group. Details of the Working Group can be 
found at: 
http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg161-164/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group. 
Working Group Consultation was published on 3rd October 
2008.  Deadline for consultation response is 31st October 
2008. 

CAP162 was issued for Company Consultation on 28th 
November and closed on 12th December. On 19th 
December the CUSC Panel agreed that WGAA better and 
best met the applicable objectives.  Final Amendment 
Report submitted to the Authority on 8th January 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 
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Comments on changes, slippages and impact on 
implementation date 

CAP163 
Transmission 
Access – Entry 
Capacity Sharing 

25/04/08 21/11/08 21/11/08 28/11/08 12/12/08 19/12/08 08/01/09   

CAP163 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP163 should proceed to 
Working Group. Details of the Working Group can be 
found at: 

http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg161-164/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group. 
Working Group Consultation was published on 3rd October 
2008.  Deadline for consultation response is 31st October 
2008. 

CAP163 was issued for Company Consultation on 28 
November and closes on the 12 December. On the 19 
December the CUSC Panel agreed that WGAA better and 
best met the applicable objectives.  Final Amendment 
Report   submitted to the Authority on 8 January 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 
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Comments on changes, slippages and impact on 
implementation date 

CAP164 
Transmission 
Access – Connect 
and Manage 

25/04/08 21/11/08 21/11/08 1/12/08 15/12/08 19/12/08 08/01/09   

CAP164 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP164 should proceed to 
Working Group. Details of the Working Group can be 
found at: 

http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg161-164/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group. 
Working Group Consultation was published on 3rd October 
2008.  Deadline for consultation response was 31st 
October 2008. 

CAP164 was issued for Company Consultation on 1st 
December and closed on 15th December 2008. 
On 19th December the CUSC Panel agreed that WGAA 
better and best meets the applicable objectives.  Final 
Amendment Report submitted to the Authority on 8th 
January 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 
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Comments on changes, slippages and impact on 
implementation date 

CAP165 

Transmission 
Access – Finite 
Long-term Entry 
Rights 

25/04/08 21/11/08 21/11/08 1/12/08 15/12/08 19/12/08 08/01/09   

CAP165 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP165 should proceed to 
Working Group.  Details of the Working Group can be 
found at: 

http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg165-166/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group.  Working 
Group Consultation was published on 3rd October 2008.  
Deadline for consultation response was 31st October 
2008. 

CAP165 was issued for Company Consultation on 1st 
December and closed on 15th December 2008. On 19th 
December the CUSC Panel agreed that WGAA4 better 
and best meets the applicable objectives.  Final 
Amendment Report submitted to the Authority on 8th 
January 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 



ANNEX 1 
CUSC AMENDMENT REGISTER – as at 30 September 2009 

 

 
Date of Issue:  19th October 2009  Page 10 

Ref. TITLE 

C
U

SC
 P

an
el

 
M

ee
tin

g 

Su
bm

is
si

on
 o

f 
W

or
ki

ng
 G

ro
up

 
C

on
su

lta
tio

n 

C
U

SC
 P

an
el

 
M

ee
tin

g 

Pu
bl

is
h 

C
on

su
lta

tio
n 

D
oc

um
en

t 

C
on

su
lta

tio
n 

co
nc

lu
de

s 

C
U

SC
 P

an
el

 
R

ec
om

m
en

da
tio

n 
vo

te
 

 S
ub

m
it 

A
m

en
dm

en
t 

R
ep

or
t t

o 
A

ut
ho

rit
y 

A
ut

ho
rit

y 
D

et
er

m
in

at
io

n 

D
at

e 
of

 
Im

pl
em

en
ta

tio
n 

Comments on changes, slippages and impact on 
implementation date 

CAP166 

Transmission 
Access – Long-term 
Entry Capacity 
Auctions 

25/04/08 30/01/09 30/01/09 09/02/09 23/02/09 27/02/09 12/03/09   

CAP166 was presented to the April 2008 Panel meeting.  
The Panel decided that CAP166 should proceed to 
Working Group.   Details of the Working Group can be 
found at: 

http://www.nationalgrid.com/uk/Electricity/Codes/systemco
de/workingstandinggroups/wg165-166/ 

On 15th July 2008 the Panel and the Authority approved 
an extension of 2 months for the Working Group.  On 3rd 
October 2008 the Panel and the Authority approved an 
extension of 2 weeks for the Working Group Consultation 
to be published.  Working Group report was due to be 
presented to the Panel on 30th January 2009.  CUSC 
Panel agreed for CAP166 to proceed to Company 
consultation for a period of 10 days.  

CUSC Panel vote on 27th February, at which the Panel 
recommended that neither the Original nor any of the 
Alternatives for CAP166 be approved. Final Amendment 
report submitted to the Authority on 12th March 2009. 

The Authority Decision is on hold pending the 
outcome of DECC's consultation on Improving Grid 
Access. 
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Comments on changes, slippages and impact on 
implementation date 

CAP167 

Definition of a 
threshold(s) 
associated with the 
request for a 
Statement of Works 

16/0508 5/12/08 5/12/08 12/12/08 12/1/09 30/1/09 18/02/09   

CAP167 was presented to the May 2008 Panel meeting.  
The Panel decided that CAP167 should proceed to 
Working Group. The first working group was held on 26th 
June. Six Working Group Meetings have taken place. On 
29th August 2008 the Panel and the Authority approved an 
extension of 1 month for the Working Group, in addition to 
the automatic 1 month extension provided by the 
implementation of CAP160. 

Working Group Consultation was published on 6th October 
2008. Deadline for consultation responses is 3rd 
November 2008. 

The Working Group Report was presented to the CUSC 
Panel on 5th December 2008.  CAP167 Working Group 
consultation was issued for company consultation on 12th 
December 2008, and closed on 12th January 2009. 
Panel vote held on 30th January, Draft Amendment Report 
to be sent to CUSC Panel.  Final Amendment Report 
submitted to Authority on 18th February 2009 for 
consideration. 
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Comments on changes, slippages and 
impact on implementation date 

CAP168 
Transmission Access 
Under-use and 
reallocation of TEC 

27/02/09 03/04/09 03/04/09 17/04/09 01/05/09 15/05/09 20/05/09   

CAP168 was presented the CUSC Panel on 
27th February 2009 with a request for urgent 
status.  The Authority granted this on 2nd 
March 2009, with a timetable of having the 
Final Amendment Report to the Authority on 
11th May 2009.  

On 3rd April 2009 the CUSC Panel agreed for 
a one week extension to the remaining 
timetable of CAP168.  The purpose of the 
extension was to finalise legal text and 
complete a Working Group Alternative 
Amendment.  It was agreed at the CUSC 
Panel on 24th April 2009 a 2 day extension for 
the CUSC Panel Recommendation Vote for 
CAP168 will take place on 15th May 2009. 

The CUSC Panel Vote that took place on 15th 
May is detailed below: 

Original: No (Unanimous) 
WGAA1: No (Unanimous) 
Best: Original (3 Votes) 
 WGAA1 (1 Vote) 
 Abstained (5 Votes) 

The CUSC panel agreed for the Final 
Amendment Report to be sent to the Authority 
on 20th May 2009 for consideration.  The 
Authority Decision is on hold pending the 
outcome of DECC's consultation on 
Improving Grid Access. 
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Comments on changes, slippages and 
impact on implementation date 

CAP169 

Provision of Reactive 
Power from Power 
Park Modules, Large 
Power Stations and 
Embedded Power 
Stations 

27/02/09 18/05/09 31/07/09 15/09/09 07/10/09 30/10/09 11/11/09 
(indic.) 

16/12/09 
(indic.) 16/03/10 

CAP169 was presented to the CUSC Panel 
on 27th February 2009.  The CUSC Panel 
agreed for CAP169 to move to Working Group 
phase for four months. CAP169 Terms of 
reference were agreed at the CUSC Panel on 
24th April 2009, with a final Working Group 
Report to be submitted to the CUSC Panel on 
26th June 2009. 

Working Group consultation circulated 18th 
May 2009 with a closing date of 1st June 
2009.  Three responses were received to the 
WG Consultation.  The WG report was 
presented to the CUSC Panel on 31st July 
2009. 

At the CUSC Panel meeting on 31st July the 
Panel agreed for CAP169 to proceed to 
Company Consultation stage for a minimum of 
three weeks. Company consultation released 
on 15th September and closed on 7th October 
2009. 
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Comments on changes, slippages and 
impact on implementation date 

CAP170 

Category 5 System to 
Generator 
Operational 
Intertripping Scheme  
 

27/02/09 N/A N/A 03/03/09 13/03/09 23/03/09 25/03/09   

CAP170 was presented to the CUSC Panel 
and the panel AGREED the urgent status of 
this Proposal. The Authority agreed the urgent 
status of this Proposal. The CUSC Panel and 
the Authority agreed for the proposal to go 
straight to company consultation. 

Recommendation Vote for CAP170 took place 
on 23rd March 2009, with the following 
outcome:  No – Majority (7 No, 1 Yes).  Final 
Amendment Report was submitted to the 
Authority on 25th March 2009.  

CAP170 is currently with the Authority for 
consideration. Ofgem conducted a regulatory 
impact assessment on CAP170 responses 
which closed on 2nd July 2009.  A second 
regulatory impact assessment closed on 25th 
August 2009. 
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Comments on changes, slippages and 
impact on implementation date 

CAP173 
Reactive Power 
market Tender 
Process 

31/07/09 n/a n/a 13/08/09 03/09/09 25/09/09 15/10/09 19/11/09 
(indic.) 

03/12/09 
(indic.) 

CAP173 was presented to the CUSC Panel 
on 31 July 2009.  The Panel agreed for 
CAP173 to proceed to Company Consultation 
with a view to being presented at the CUSC 
Panel meeting on 25 September 2009. 

CAP173 proceeded to Company Consultation 
on 13th August and closed on 3rd September 
2009.  Three responses were received 
supporting the proposal. 

On 25th September, the CUSC Panel voted 
unanimously that CAP173 should be 
implemented and that it better meets the 
CUSC Applicable Objectives.  The Draft 
Amendment Report was circulated to the 
CUSC Panel for comment on 23rd September 
and the Final Amendment Report was 
submitted to the Authority on 15th October 
2009. 
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Comments on changes, slippages and 
impact on implementation date 

CAP174 

Amendment to 
Exhibit B to require 
provision of location 
of proposed Offshore 
Connection Site 

31/07/09 n/a n/a 13/08/09 03/09/09 25/09/09 15/10/09 19/11/09 
(indic.) 

19/11/09 
(indic.) 

CAP174 was presented to the CUSC Panel 
on 31st July 2009.  The Panel agreed for 
CAP174 to proceed to Company Consultation 
with a view to being presented at the CUSC 
Panel meeting on 25th September 2009. 

CAP174 proceeded to Company Consultation 
on 13th August and closed on 3rd September 
2009.  Three responses were received 
supporting the proposal. 

On 25th September, the CUSC Panel voted 
unanimously that CAP174 should be 
implemented and that it better meets the 
CUSC Applicable Objectives.  The Draft 
Amendment Report was circulated to the 
CUSC Panel for comment on 23rd September 
and the Final Amendment Report was 
submitted to the Authority on 15th October 
2009. 
 

CAP175 
Urgent Amendment 
Proposal – Revision 
to Process 

25/09/09 n/a n/a 07/10/09 29/10/09 27/11/09 09/12/09 18/01/10  

CAP175 was presented to the CUSC Panel 
on 25th September 2009.  The CUSC Panel 
agreed for CAP175 to proceed to Company 
Consultation with a view to being presented at 
the CUSC Panel meeting on 27th November 
2009. 
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Comments on changes, slippages and 
impact on implementation date 

CAP176 

Correction or errors 
contained in the 
provisions for post-
implementation 
reviews for Urgent 
Amendment 
Proposals  

25/09/09 n/a n/a 07/10/09 29/10/09 27/11/09 09/12/09 18/01/10  

 
CAP176 was presented to the CUSC Panel 
on 25th September 2009.  The CUSC Panel 
agreed for CAP176 to proceed to Company 
Consultation with a view to being presented at 
the CUSC Panel meeting on 27th November 
2009. 

CAP177 

Removal of the 
CUSC Amendments 
Panel’s ability to raise 
Amendment 
Proposals 

25/09/09 n/a n/a 07/10/09 29/10/09 27/11/09 09/12/09 18/01/10  

 
CAP177 was presented to the CUSC Panel 
on 25th September 2009.  The CUSC Panel 
agreed for CAP177 to proceed to Company 
Consultation with a view to being presented at 
the CUSC Panel meeting on 27th November 
2009. 
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6 AUTHORITY DECISIONS 
 

There were no Authority decisions made on CUSC Amendment Proposals in September 2009. 
 
 

Note: 
 
Please notify the CUSC Team of any minor housekeeping changes required to the CUSC by email to cusc.team@uk.ngrid.com for addition to the 
register which, once populated, will form part of future Progress Reports. 
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All documents referred to in the Amendment Register are available on the National Grid CUSC website. 
 
CAP177 Removal of the CUSC Amendments Panel’s ability to raise Amendment Proposals 

Proposer National Grid Submitted 25/09/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
 
The CUSC currently allows for the CUSC Amendments Panel to raise an 
Amendment Proposal to the CUSC following a post-implementation 
review after amendment has been made to the CUSC other than 
pursuant to the standard Amendment Procedure when either: 
 
• Amendment to the CUSC has been made based on an Urgent 

Amendment Proposal, or 
• Amendment to the CUSC has been made in accordance with the 

Transmission Licence. 
 
The CUSC Governance Standing Group (GSG) has recently reviewed 
some of the provisions of the governance process within the CUSC (in 
particular focusing on urgency), and as part of this review questioned the 
appropriateness of the CUSC Amendments Panel being able to raise an 
Amendment Proposal and then recommend on that same proposal as 
part of the standard Amendment Procedures.  The GSG concluded that 
this did not feel appropriate, and if following such a post-implementation 
review an Amendment Proposal was deemed to be required, the onus 
would be on a party to the CUSC (or BSC Party or National Consumer 
Council) to raise such amendment. 
 
 

  
CAP177 was presented to the CUSC Panel on 25 September 2009.  The 
CUSC Panel agreed for CAP177 to proceed to Company Consultation with 
a view to being presented at the CUSC Panel meeting on 27 November 
2009. 
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CAP176 Correction of errors contained in the provisions for post-implementation reviews for Urgent Amendment 
Proposals 

Proposer National Grid Submitted 25/09/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
 
This Amendment Proposal seeks to amend the process described in the 
CUSC through which a review will be conducted following 
implementation of an Urgent Amendment Proposal (8.21.1.9).  This 
proposal seeks to make explicit how such a review will take place and 
tidy up the existing CUSC provisions which currently contain some 
errors.   
 
The proposal also seeks to correct an error in the clause relating to post-
implementation review after implementation of an amendment in 
accordance with the Transmission Licence other than pursuant to the 
standard Amendment Procedures (8.23.5).    
 

  
CAP176 was presented to the CUSC Panel on 25 September 2009.  The 
CUSC Panel agreed for CAP176 to proceed to Company Consultation with 
a view to being presented at the CUSC Panel meeting on 27 November 
2009. 
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CAP175 Urgent Amendment Proposals – Revisions to Process 

Proposer National Grid Submitted 25/09/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
 
t is proposed that  
It is proposed that the following changes be made to the CUSC: 
 
• The ability to recommend that a proposal be treated as urgent be 

extended to include the National Consumer Council and BSC 
Parties (as well as CUSC Parties) 

• The Panel Chairman to determine the time by which a decision on 
urgent matters should be made 

• A meeting of the CUSC Amendments Panel to be convened to 
discuss the matter 

• Specification of the process to be followed should not all Panel 
Members be available for the meeting, or should it not be possible to 
contact an appropriate number of Panel Members (please see detail 
set out in proposed attached legal text) 

• The Amendment Report to include the Authority and Panel view on 
urgency (as well as the proposer’s view as currently provided for in 
the CUSC) 

 

  
CAP175 was presented to the CUSC Panel on 25 September 2009.  The 
CUSC Panel agreed for CAP175 to proceed to Company Consultation with 
a view to being presented at the CUSC Panel meeting on 27 November 
2009. 
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CAP174 Amendment to Exhibit B to require provision of location of proposed Offshore Connection Site 

Proposer National Grid Submitted 31/07/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
 
Following “Go-Active” of the Offshore regime on 24 June 2009, it was 
noted that the application form contained within Exhibit B to the CUSC 
(for a directly connected Power Station, Non-Embedded Customer or 
Distribution System directly connected to the National Electricity 
Transmission System) does not require an Applicant to provide the 
specific location of the Offshore Connection Site.  It is proposed to 
amend Exhibit B to require an Applicant to provide the longitude and 
latitude of the proposed Connection Site. 
 

  
 CAP174 was presented to the CUSC Panel on 31 July 2009.  The Panel 

agreed for CAP174 to proceed to Company consultation with a view to 
being presented at the CUSC Panel meeting on 25 September 2009. 

 CAP174 proceeded to Company Consultation on 13 August and closed 
on 3 September 2009.  Three responses were received supporting the 
proposal. 

 On the 25 September, the CUSC Panel voted unanimously that CAP174 
should be implemented and that it better meets the CUSC Applicable 
Objectives.  The Draft Amendment Report was circulated to the CUSC 
Panel for comment on 23 September, with a view to submit the Final 
Amendment Report to the Authority shortly. 
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CAP173 Reactive Power Market Tender Process 

Proposer National Grid Submitted 31/07/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
CAP173 looks to amend a section of the CUSC following a review of the 
reactive power market tender process as set out in Schedule 3. More 
specifically the proposal seeks to condense the timescales associated 
with various elements of the reactive power market tender process 
(detailed in the section below) as prescribed in Clause 3 of Schedule 3 
so as to reduce the overall process from 26 weeks to 14 weeks.  
 
The review of this market tender process has been carried out through 
discussion and development with the Balancing Service Standing Group 
(BSSG), including consultation with the wider industry. This has ensured 
full development of the proposal prior to raising the Amendment 
Proposal 
 

  CAP173 was presented to the CUSC Panel on 31 July 2009.  The Panel 
agreed for CAP173 to proceed to Company Consultation with a view to 
being presented at the CUSC Panel meeting on 25 September 2009. 

 CAP173 proceeded to Company Consultation on 13 August and closed 
on 3 September 2009.  Four responses were received supporting the 
proposal. 

 On the 25 September, the CUSC Panel voted unanimously that CAP173 
should be implemented and that it better meets the CUSC Applicable 
Objectives.  The Draft Amendment Report was circulated to the CUSC 
Panel for comment on 23 September, with a view to submit the Final 
Amendment Report to the Authority shortly. 
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CAP172 Capacity Pricing Mechanism 

Proposer National Grid Submitted N/A Submitted 
Priority N/A 

Amendment Description Current status and progress 
 
Capacity Pricing Mechanism - CAP172 proposes to change the 
methodology by which Users are allocated access rights to 
the system. In order to generate on the system, Users will need to signal 
their requirements for LCN (Local Capacity Nomination) which sets the 
limit on generation for their local connection. 
Once they have done this, they then have a choice as to how they wish 
to secure their access rights to the wider system. They can book long-
term access rights via the “Capacity Pricing Mechanism” or could take 
advantage of one of the short-term products being considered as part of 
CAP161 or ultimately could decide to not book a capacity product as 
such and hence be liable to pay the applicable overrun charge for their 
generation. 
 

  
 CAP172 was presented to the CUSC Panel on the 3 April 2009.  The 

CUSC Panel voted against CAP172 being submitted on the basis that it 
was similar to CAP166 WGAA3.  Therefore CAP172 was rejected and 
will not be put forward as a CUSC Amendment Proposal. 
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CAP171 Capacity Pricing Mechanism 

Proposer National Grid Submitted N/A Submitted 
Priority N/A 

Amendment Description Current status and progress 
 
Capacity Pricing Mechanism - CAP171 proposes to change the 
methodology by which Users are allocated access rights to 
the system. In order to generate on the system, Users will need to signal 
their requirements for LCN (Local Capacity Nomination) which sets the 
limit on generation for their local connection. 
Once they have done this, they then have a choice as to how they wish 
to secure their access rights to the wider system. They can book long-
term access rights via the “Capacity Pricing Mechanism” or could take 
advantage of one of the short-term products being considered as part of 
CAP161 or ultimately could decide to not book a capacity product as 
such and hence be liable to pay the applicable overrun charge for their 
generation. 
 
 

  
 CAP171 was presented to the CUSC Panel on the 30 March 2009.  The 

CUSC Panel voted against CAP171 being submitted on the basis that it 
was similar to CAP166 WGAA3.  Therefore CAP171 was rejected and 
will not be put forward as a CUSC Amendment Proposal. 
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CAP170 Category 5 System to Generator Operational Intertripping Scheme  

Proposer National Grid Submitted 27/02/09 Submitted 
Priority URGENT 

Amendment Description Current status and progress 
This proposal seeks to introduce a new category 5 System to Generator 
Operational Intertripping Scheme to cover intertrips capable of being 
armed with respect to a derogated non-compliant transmission 
boundary, which are not captured by categories 1-4. A derogated non-
compliant transmission boundary would be defined as a boundary on the 
transmission system which is subject to Authority approved derogation 
to the GB Security and Quality of Supply Standards. 
 
 
 

  CAP170 was presented to the CUSC Panel and the panel AGREED the 
urgent status of this Proposal. The Authority agreed the urgent status of 
this Proposal.  

 The CUSC Panel and the Authority agreed for the proposal to go 
straight to company consultation. 

 Recommendation Vote for CAP170 took place on 23 March 2009, with 
the following outcome. No – Majority (7 No, 1 Yes). Final Amendment 
Report was submitted to the Authority on 25 March 2009.  

 CAP170 is currently with the Authority for consideration. Ofgem 
conducted a regulatory impact assessment on CAP170 responses to 
which closed on 2 July 2009.  

  A second regulatory impact assessment closed on 25 August 2009. 
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CAP169 Provision of Reactive Power from Power Park Modules, Large Power Stations and Embedded Power Stations 

Proposer National Grid Submitted 27/02/09 Submitted 
Priority Normal 

Amendment Description Current status and progress 
This Amendment Proposal looks to amend various sections of CUSC to 
accommodate the provision of Reactive Power from Power Park 
Modules. Currently, the vehicle to enable National Grid to despatch and 
pay Providers for Reactive Power, the Mandatory Services Agreement 
(MSA), does not reflect the capability requirement as per Grid Code 
CC6.3.2 for Power Park Modules i.e. within the Capability Data Tables. It 
is therefore proposed that additional tables be added to the MSA pro 
forma in CUSC (Schedule 2 Exhibit 4).   This Amendment Proposal also 
looks to update the Reactive Power Definitions and Interpretations 
section (Schedule 3, Part I, Clause 1) in line with the Grid Code  CC8.1 
provisions to reflect that Reactive Power from Power Park Modules is a 
Mandatory (not Enhanced) Ancillary Service.   
 
 

  CAP169 was present to the CUSC Panel on the 27 February 2009.  The 
CUSC Panel agreed for CAP169 to move to Working Group phase.  
CAP169 Terms of reference were agreed at the CUSC Panel on 24 April 
2009, a final Working Group Report will be submitted to the CUSC Panel on 
26th June 2009. 

 Working Group consultation circulated to the industry on 18 May with a 
closing date of 1 June 2009. 

 Three responses were received to the WG consultation.  The WG report will 
be presented to the CUSC Panel on 31 July 2009.  

 At the CUSC Panel meeting on 31 July the Panel agreed for CAP169 to 
proceed to Company Consultation stage for a minimum of three weeks.  

 Company consultation released on 15 September and is due to close on 7 
October 2009.  
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CAP168 Transmission Access Under-use and reallocation of TEC 

Proposer ConocoPhillips Submitted 27/02/09 Submitted 
Priority Urgent 

Amendment Description Current status and progress 
 
CAP168 centres on the introduction of an under-use charge for 
transmission entry capacity (TEC). 
 
Incentivised by an under-use charge (additional to TNUoS payments) 
based on a pre-set multiple of TNUoS payments, parties would make 
available TEC they do not require by assigning the right to use such 
TEC to third parties on a bilateral basis. This might be on either a 
temporary basis within-year or for longer-term blocks of a year (or both). 
In the case of within-year provision already exists under CUSC 6.34 for 
CUSC parties to offer unwanted TEC to other grid users but only in 
certain defined circumstances, and this has not been utilised. 
Consequently CAP168 would introduce a daily and a weekly access 
product. Annual blocks could also be sold individually or in multi-year 
bundles under this proposal 

  
 CAP168 was presented the CUSC Panel on 27/2/09 with a request for 

urgent status.  The Authority granted this 2 March 2009, with a timetable 
of having the Final Amendment Report to the Authority on 11 May 2009. 
On the 3 April the CUSC Panel agreed for a one week extension to the 
remaining timetable of CAP168.  The purpose of the extension is to 
finalise legal text and complete a working group alternative. It was 
agreed at the CUSC Panel on the 24 April the 2 day extension for the 
CUSC Panel Recommendation Vote for CAP168 will take place on 15 
May 2009.  CUSC Panel Vote took place on the 15 May and the 
outcome of the voting was: 
       

      Original - No - Unanimously  
 WGAA1 - No – Unanimously 
      Best   - Original – 3 Votes 
 WGAA1 – 1 Vote 
      Abstained – 5 Votes 
      The CUSC Panel agreed for the Final Amendment Report to be sent to 

the Authority on 20 May 2009 for consideration. 
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CAP167 Definition of a threshold(s) associated with the request for a Statement of Works 

Proposer National Grid Submitted 16/05/08 Submitted Priority Normal 

Amendment Description Current status and progress 
It is proposed to amend the CUSC to provide definitive clarification in the 
assessment of whether a small embedded power station development 
(or the aggregate effect of multiple projects) has a significant impact on 
the GB transmission system. 
 
The proposal recommends that a CUSC working group is established to 
undertake the required analysis and decide on an appropriate MW 
threshold(s), which will provide transparent criteria of whether a DNO is 
required to request a Statement of Works from National Grid for small 
generation projects connecting to their system. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  CAP167 was presented to the May 2008 Panel meeting.  The Panel decided 
that CAP167 should proceed to Working Group. The first working group was 
held on 26th June. 

 On 29 August 2008 the Panel and the Authority approved an extension of 1 
month for the Working Group, in addition to the automatic 1 month extension 
provided by the implementation of CAP160. 

 Working Group Consultation was published on 6 October 2008. Deadline for 
consultation responses is 3 November 2008. 

 Working Group Report due to be presented at the CUSC Panel on 5 December 
2008. 

 CAP167 Working Group consultation was issued for company consultation on 
12 December 2008, and closed on 12 January 2009. 

 Draft Amendment Report to be sent to CUSC Panel with a view to being sent to 
the Authority. 

 Final Amendment Report submitted to Authority on 18 February 2009 for 
consideration. 
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CAP166 Transmission Access – Long-term Entry Capacity Auctions 

Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
It is proposed that all long-term entry access rights to the GB transmission 
system would be allocated by auction.  Available access rights would be 
identified on a zonal basis, and released in annual (financial year) blocks.  
Auctions would be held annually, and capacity allocated on a pay as bid basis to 
the limit of the available (“baseline”) zonal capability.  Successful bookings would 
be underpinned by user commitment in the form of a liability to pay the accepted 
bids and a consequential requirement for financial security to be put in place.  
This will be developed during the assessment of the proposed amendment, in 
accordance with the Best Practice Guidelines for Gas and Electricity Network 
Operator Credit Cover. 
 
Outside of a specified period, incremental capacity would be released by the 
System Operator where any unfulfilled bids in excess of the zonal reserve price 
were of a level sufficient to pass a regulatory test, which would be defined under 
a separate Incremental Entry Capacity Release (IECR) methodology.  
 
The above arrangements would provide access to the wider transmission 
system.  Separate arrangements would be put in place for infrastructure 
comprising generators’ local connections to the wider system, such that potential 
new generators could first apply for a local connection, and then have their offer 
held open until the next auction for wider system capacity had concluded.  It is 
envisaged that generators’ bids for long-term entry access rights would be 
constrained to the sum of their prevailing contracted or offered local capacity 
limits in each zone.  Separate arrangements for charging and security would 
apply for local infrastructure, and for the residual element of the entry 
Transmission Network Use of System (TNUoS) capacity charge, which it is 
proposed would be levied on a commoditised basis 
 
 
 
 
 
 
 
 
 
 
 

  CAP166 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP166 should proceed to Working Group. Details of the Working Group can 
be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandinggroups/wg
165-166/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 months for the 
Working Group. 

 On 3 October 2008 the Panel and the Authority approved an extension of 2 weeks for 
the Working Group Consultation to be published. 

 The Working Group Report due to be presented at the CUSC Panel on 5 December 
2008. 

 Working Group report due to be presented to the Panel on 30 January 2009. 
 CUSC Panel voted on the 27 February the Panel recommended that neither the Original 

nor any of the Alternatives for CAP166 be approved.  This is currently with the Authority 
for consideration.  
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CAP165 Transmission Access – Finite Long-term Entry Rights 

Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
Introduction of temporally defined finite long-term entry access rights, and 
associated user commitment. 
 
It is proposed that existing generators would nominate the number of (whole 
financial) years for which they require long-term entry access rights to the GB 
transmission system.  This would be underpinned by user commitment in the 
form of a liability to pay associated charges and a requirement for financial 
security to be put in place.  This will be developed during the assessment of the 
proposed amendment, in accordance with the Best Practice Guidelines for Gas 
and Electricity Network Operator Credit Cover.  The commitment would be for 
any period requested by the user (i.e. there would be no rolling time limit), and 
rights could be extended by application at any time. 
 
New generators (and any existing generators requesting an increased level of 
long-term entry access) would be required to book a defined number of years of 
entry access rights (“the trigger period”), and provide the associated user 
commitment (which would be approximately equivalent to 50% of the cost of 
providing the incremental capacity).  This would replace the existing “final sums” 
regime.   
 
The above requirements would apply to access to the wider transmission 
system.  Separate arrangements would be put in place for infrastructure 
comprising generators’ local connections to the wider system, including 
appropriate user commitment (which may be approximately equivalent to 100% 
of costs).   
 
It should also be noted that the concurrent proposal to remove the residual 
element of the entry Transmission Network Use of System (TNUoS) capacity 
charge in the Use of System Charging Methodology means that the duration of 
the trigger period would need to be calculated on the basis of this revised 
charging regime (i.e. it would only be based on the wider locational element of 
the TNUoS charge).  Consideration will additionally need to be given to the 
security arrangements to be put in place for the residual charge. 
 
It is further proposed that long-term entry access rights be defined on a zonal 
basis, such that each User can share capacity between its power stations on a 
real time basis at a 1:1 exchange rate within defined zones 
 
 

  CAP165 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP165 should proceed to Working Group.  Details of the Working Group can 
be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandinggroups/wg
165-166/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 months for the 
Working Group. 

 Working Group Consultation was published on the 3 October 2008.  Deadline for 
consultation response is 31 October 2008. 

 Company Consultation published on 1 December 2008 and closes on 15 
December 2008. 

 On the 19 December the CUSC Panel agreed that WGAA4 better and best met the 
applicable objectives.   

 Final Amendment Report submitted to the Authority on 8 January 2009. 
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CAP164 Transmission Access – Connect and Manage 

Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
It is proposed that Generators who wish to connect to the system should have a 
fixed date for receiving TEC.  This date, the ‘TEC effective date’, will be the later 
of the completion of “local” transmission works or an agreed fixed lead time. The 
fixed lead time will be discussed and agreed in the amendment assessment 
stage and codified in the CUSC. Initial options are 3 years (aligns with planning 
restrictions in Scotland); or 4 years (more consistent with historic performance of 
providing reinforcements).  
 
The TEC effective date will be subject to ‘force majeure’ provisions as currently 
defined in the CUSC.  
 
Following the initial offer, the TEC effective date can only be changed through a 
modification application; and if both the Generator and the Company agree, and 
other CUSC parties are not unduly affected.   
 
The request for a TEC effective date is optional, and is made at the time of 
application. All types of generation seeking TEC can request a TEC effective 
date. 
 
The definition of ‘local’ works will be established through the assessment of this 
proposal i.e. how ‘deep’ and what the consequences of such a definition would 
be.   
 
Although not part of the CUSC, it is proposed that TEC granted with a TEC 
effective date be charged on the same principle as existing TEC, which is long-
term incremental investment based (including any changes to local charging 
arrangements consistent with the changing principles). 
 
There is a symmetrical obligation associated with the guarantee of a TEC date. 
This requires the generator to pay TNUoS charges for a minimum period 
irrespective of readiness of the generator to physically connect, subject to force 
majeure.  The minimum period, will be agreed in the assessment of the proposal, 
to ensure equitable risk between other users and the connectee.  This is 
intended to encourage the generator to apply only when consents have been 
granted i.e. for the purposes of this, force majeure excludes planning. 
 
The transition arrangements for existing contracts will be agreed in the 
amendment assessment stage. 
 
 

  CAP164 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP164 should proceed to Working Group. Details of the Working Group can 
be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandinggroups/wg
161-164/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 months for the 
Working Group. 

 Working Group Consultation was published on the 3 October 2008.  Deadline for 
consultation response is 31 October 2008. 

 Company Consultation published on 1 December 2008 and closes on 15 December 
2008. 

 On the 19 December the CUSC Panel agreed that WGAA better and best met the 
applicable objectives. 

 Final Amendment Report submitted to the Authority on 8 January 2009. 
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CAP163 Transmission Access – Entry Capacity Sharing 
Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
It is proposed to introduce a zonal access product, allowing Generators to 
connect without wider system access rights and facilitating intra zonal access 
sharing between Generators on a 1:1 basis.  
 
A local only application will allow users to become connected and begin to 
operate before any ‘wider’ reinforcement works are completed. The proposer 
suggests that ‘local’ works will be those that would facilitate the efficient 
exchange of entry rights between users within a zone on a 1:1 basis and 
facilitates users to gaining access to the wider system rights through other 
products (redistributed long-term rights or additional short-term rights). The 
assessment will consider the exact definition of ‘local’ works and highlight the 
pros and cons of the preferred definition. The charging arrangements associated 
with local works, which do not form part of the CUSC, will allow for efficient 
charging of variations arising from a generation User’s choice (design variations) 
and also ensure that users who share zonal rights, or use short-term rights to 
access the system, contribute proportionately to the additional in assets 
required.  
 
Zonal access rights will establish transmission access rights on a zonal rather 
than nodal level. This will be achieved by monitoring / settling access on a zonal 
company level. Therefore zonal access rights will implicitly introduce intra zonal 
access sharing on a 1:1 basis for an individual user. Entry capacity sharing will 
also extend this concept of sharing to multiple users. It is envisaged that a new 
Zonal Definition Methodology would establish and govern the definition of the 
zones. These zones would be applicable across all zonal products and 
associated charges. Moving to a zonal rather than nodal access regime has the 
potential to create additional constraints; the analysis in the assessment phase 
will seek to quantify this. 
 
The process for notifying National Grid of Entry Capacity sharing arrangements 
between users will be developed during the amendment assessment stage. 
There are a number of possible models, such as: codifying the sharing though a 
new CUSC form (ex ante); notifying explicit transfer of rights ex ante; or ex post 
notification of transferred access rights.  
 
Transition arrangements from the current Transmission Entry Capacity, TEC, will 
be considered in the amendment assessment stage. 
 
 
 
 

  CAP163 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP163 should proceed to Working Group. Details of the Working Group can 
be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandinggroups/wg
161-164/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 months for the 
Working Group. 

 Working Group Consultation was published on the 3 October 2008.  Deadline for 
consultation response is 31 October 2008. 

 Company Consultation published on 28 November 2008 and closes on 12 December 
2008. 

 On the 19 December the CUSC Panel agreed that WGAA better and best met the 
applicable objectives.  

  Final Amendment Report submitted to the Authority on 8 January 2009. 
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CAP162 Transmission Access – Entry Overrun 

Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
Creation of a commercial mechanism for dealing with export above 
existing entry access capacity holdings.  
 
This proposal would permit Generators to export in excess of their total 
entry access capacity holding (currently sum of TEC, LDTEC, STTEC). 
Export would be capped by “local” rather than “wider” system capability 
limits (e.g. CEC and any local transmission limits as detailed in the 
bilateral agreement), subject to continued Grid Code compliance. The 
additional volume of entry access used above existing entry access 
capacity holding would be ‘Entry Overrun’.  
 
For the purposes of this amendment, it is suggested that the charging 
arrangements (codified in the charging methodologies) for Entry Overrun 
would establish charges related to the cost imposed of accommodating 
Entry Overrun. 
 
Appropriate credit will be required. The level required would be 
established in the assessment stage in accordance with the Best 
Practice Guidelines for Gas and Electricity Network Operator Credit 
Cover.  
 
This amendment includes a revised process for ‘local only’ applications 
(connection without long-term entry rights for the wider system) and a 
change in the nature of long-term and short-term entry rights from nodal 
to zonal. The zones used would be consistent across all long-term and 
short-term products. The proposer suggests that in order to ensure 
equitable treatment of non locational asset costs that the residual charge 
should be commoditised. 
. 
 
 
 
 
 

  CAP162 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP162 should proceed to Working Group. Details of the Working Group 
can be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandingg
roups/wg161-164/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 
months for the Working Group. 

 Working Group Consultation was published on the 3 October 2008.  Deadline 
for consultation response is 31 October 2008. 

 Company Consultation published on 28 November 2008 and closes on 12 
December 2008 

 On the 19 December the CUSC Panel agreed that WGAA better and best met 
the applicable objectives.   

 Final Amendment Report submitted to the Authority on 8 January 2009. 
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CAP161 Transmission Access – System Operator Release of Short-term Entry Rights 

Proposer National Grid Submitted 25/04/08 Submitted Priority Normal 

Amendment Description Current status and progress 
It is proposed that National Grid would be permitted to release additional 
entry rights in operational timescales, the short term. These short-term 
entry rights would be released only when National Grid  believes there is 
spare capacity, where spare capacity is defined in economic terms as 
capacity for which the ex ante reserve price exceeds the associated 
buyback risk.  
 
National Grid would release short-term entry rights through auction(s) in 
operational timescales. The mechanics of the auction will be established 
in the assessment phase.  The rights would be zonal with a duration 
optimised to best meet both User and System Operator requirements, to 
be agreed in the assessment. The additional entry rights may be offered 
through auctions in different timescales, e.g. x weeks ahead for a weekly 
right or year ahead for a quarterly right. Close to real time there may be 
a preliminary stage of the auction to ascertain interest and justify the 
analysis involved in producing the auction information and to allow 
auction zone volumes to be allocated more efficiently. 
 
Full details of the proposal are available at 
http://www.nationalgrid.com/NR/rdonlyres/B0147FE5-DA07-4C15-AB77-
9DB979CF89A0/25149/CAP161SystemOperatorReleaseofShorttermEnt
ryRights.pdf 
 

  CAP161 was presented to the April 2008 Panel meeting.  The Panel decided 
that CAP161 should proceed to Working Group. Details of the Working Group 
can be found at 
http://www.nationalgrid.com/uk/Electricity/Codes/systemcode/workingstandingg
roups/wg161-164/ 

 On 15 July 2008 the Panel and the Authority approved an extension of 2 
months for the Working Group. 

 Working Group Consultation was published on the 3 October 2008.  Deadline 
for consultation response is 31 October 2008. 

 Company Consultation published on 28 November 2008 and closes on 12 
December 2008. 

 On the 19 December the CUSC Panel agreed that WGAA1 better and best met 
the applicable objectives.  

 Final Amendment Report submitted to the Authority on 8 January 2009. 
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CAP148 Deemed Access Rights to the GB Transmission System for Renewable Generators 

Proposer Wind Energy (Forse) Limited Submitted 19/04/07 Submitted Priority Normal 

Amendment Description Current status and progress 
This Amendment Proposal will prioritise the use of the GB Transmission 
System by renewable generators, in accordance with the Renewables 
Directive 2001/77, Article 7. 

Renewable generators will be given firm access to the GB Transmission 
System up to their CEC limit by a fixed date and be compensated to the 
extent they are constrained from exercising such right by the payment of 
a new category of Interruption Payment.  This will be irrespective of 
whether or not any associated deep reinforcement works have been 
constructed and/or commissioned by such date 

  CAP148 was presented to the April 2007 Panel meeting.  The Panel 
decided that CAP148 should proceed to Working Group for 3 months.  
The first meeting was held on 21st May. At the June CUSC Panel an 
extension for a further month was granted. The Report was presented at 
the August Panel, a request was made for further information to be 
added, which will be e-mailed to the CUSC Panel for approval of the 
Working Group Report. The Working Group Report was accepted by the 
CUSC Panel, and CAP148 was issued for Consultation on 28th 
September, with a closing date for responses of 26th October. The Panel 
voted on CAP148 on 30th November 2007. The Amendment Report was 
submitted to the Authority for consideration on 14th December 2007. 

 Ofgem have written to CUSC Parties to inform them that the Authority 
has requested Ofgem to undertake further industry consultation on 
CAP148 before it reaches it final decision.  Ofgem will publish this 
consultation in early February 2009.  The Authority will take into account 
responses to the proposed consultation in making its final decisions.  
The Authority currently expects to be a position to make its final 
decisions on CAP148 in Spring 2009. 

 


