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1 INTRODUCTION
This Progress Report is prepared in accordance with Section B, Paragraph
7.2.8 of the STC and provides inter alia, details of current Amendment
Proposals and matters arising during the preceding month together with
details of key decisions made at the STC Committee meeting held on 19 June
2007 regarding the prioritisation and timetabling of Amendment Proposals.

2 DETAILS OF AMENDMENT PROPOSALS REFUSED
This section details Amendment Proposals refused by the Committee
Secretary or by the STC Committee (in accordance with Section B, Paragraph

7.2.2.2 of the STC).

e None

3 NEW AMENDMENT PROPOSALS
¢ None

4 AMALGAMATIONS
This section contains details of any decision of the STC Committee to
amalgamate Amendment Proposals in accordance with Section B, Paragraph

7.2.3.1 of the STC.

e None.
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5 SCHEDULING AND TIMETABLES

This section of the Progress Report is intended to give a high level timetable for each Amendment Proposal in progress. Specific milestone dates and key

phase dates will be entered when the information is available. The shaded area is intended to show progress up to present.

Ref.

TITLE

Presented at
Meeting

STC Committee

Evaluation Phase
Concluded

Proposed
Amendment
Report
Approved

Proposed
Amendment
Report
Published

Consultation
Period Concluded

Amendment

Report Submitted
to Authority

Authority
Determination

Date of
Implementation

Comments on changes, slippages and
impact on implementation date

CA026

Exchange of Data
Amongst Relevant
Parties in Schedules
5,6,7,11 and 13

20/02/07

N/A

CA026 (Exchange of Data Amongst
Relevant Parties in Schedules 5, 6, 7, 11
and 13) was proposed by National Grid
and discussed at the February 2007 STC
Committee meeting. The Committee
decided that CA026 should proceed
directly to the Assessment and Report
Phase. The STC Committee decided in
the May 2007 STC Committee meeting
that we would delay the approval and
publication of the proposed Amendment
Report to await the outcome of what is
decided for CA023 as it also may be
impacted by further review of CA023. At
the STC Committee meeting on the 19
June 2007 the Chairman requested an
extension from Ofgem. Ofgem granted a
one month extension.

CA025

Amendment to STC
regarding obligations
in Connection Site
Specification
Submissions

20/02/07

N/A

22/5/07

23/5/07

7/6/07

20/6/07

CA025 (Amendment to STC regarding
obligations in Connection Site Specification
Submissions) was proposed by National
Grid and discussed at the February 2007
STC Committee meeting. The Committee
decided that CA025 should proceed
directly to the Assessment and Report
Phase. The STC Committee reviewed and
signed-off the Proposed Amendment
Report at May's STC Committee meeting.
Proposed Amendment Report circulated to
industry for consultation on 23" May 2007.
Consultation period closes on 7" June
2007. Amendment Report sent to the
Authority on the 20 June 2007.
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Ref.

TITLE

Presented at
Meeting

STC Committee

Evaluation Phase
Concluded

Proposed
Amendment

Report
Approved

Proposed
Amendment

Report
Published

Consultation
Period Concluded

Amendment
Report Submitted

to Authority

Authority
Determination

Date of
Implementation

Comments on changes, slippages and
impact on implementation date

CA024

Clarification of
Construction Planning
Assumption Data
Requirements

20/02/07

N/A

CA024 (Clarification of Construction
Planning Assumption Data Requirements)
was proposed by National Grid and
discussed at the February 2007 STC
Committee meeting. The Committee
decided that CA024 should proceed
directly to the Assessment and Report
Phase. The STC Committee decided in
the May 2007 STC Committee meeting
that we would delay the approval and
publication of the proposed Amendment
Report to await the outcome of what is
decided for CA023 as it also may be
impacted by further review of CA023. At
the STC Committee meeting on the 19
June 2007 the Chairman requested an
extension from Ofgem. Ofgem granted a
one month extension.
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Ref.

TITLE

Presented at
Meeting

STC Committee

Evaluation Phase
Concluded

Proposed
Amendment
Report
Approved

Proposed
Amendment
Report
Published

Consultation
Period Concluded

Amendment
Report Submitted

to Authority

Authority
Determination

Date of
Implementation

Comments on changes, slippages and
impact on implementation date

CA023

Exchange of Best
View Investment
Planning Data
Outside the Boundary
of Influence

20/02/07

N/A

17/04/07

11/5/07

17/05/07

CA023 (Exchange of Best View Investment
Planning Data Outside the Boundary of
Influence) was proposed by National Grid
and discussed at the February 2007 STC
Committee meeting. The Committee
decided that CA023 should proceed
directly to the Assessment and Report
Phase. The STC Committee reviewed and
signed-off the Proposed Amendment
Report at April's STC Committee meeting.
Proposed Amendment Report circulated to
industry for consultation on 23" May 2007.
Consultation period closed on 17" May
2007. One consultation response was
received from E.ON UK which raises some
issues that need to be resolved before the
Amendment Report can be approved. The
Grid Code may need to be reviewed in
addition to the STC for the proposed
amendment. The STC Committee will
discuss the impact of the response at the
June STC Committee meeting. At the STC
Committee meeting on the 19 June 2007
the Chairman requested an extension from
Ofgem. Ofgem granted a one month
extension.
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6 AUTHORITY DECISIONS

= None
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ANNEX 1
STC AMENDMENT REGISTER — AS AT 3rd July 2007

All documents referred to in the Amendment Register are available on the National Grid STC website.

CA026

Proposer National Grid Submitted

Amendment Description

Allow the transfer of the Construction Planning Assumptions to the
Transmission Owners (TOs) in Schedules 5, 6, 7, 11 and 13.

Allow the same data to be transferred to the Other Affected TO (e.g.
Section D, Part 2, Paragraph 2.2.3) as provided to the Affected TO (e.qg.
Section D, Part 2, Paragraph 2.2.2) in Schedules 5, 6, 7 and 13.

CA025

Proposer National Grid Submitted

Amendment Description

Amendment to Section D, Part 1, Paragraph 2.6 such that when the TO
has any new/revised information regarding the Connection Site
Specification (CSS) then it shall submit a revised CSS to NGET.

Insert new provisions in Section D, Part 2 after paragraph 10, which would
require the TOs to submit a new/revised Connection Site Specifications to
NGET prior to the commissioning of a project.

Exchange of Data Amongst Relevant Parties in Schedules 5, 6, 7, 11 and 13
13/02/07

Submitted Normal
Priority

Current status and progress

CA026 (Exchange of Data Amongst Relevant Parties in Schedules 5, 6, 7,
11 and 13) was proposed by National Grid and discussed at the February
2007 STC Committee meeting. The Committee decided that CA026 should
proceed directly to the Assessment and Report Phase. The STC
Committee decided in the May 2007 STC Committee meeting that we would
delay the approval and publication of the proposed Amendment Report to
await the outcome of what is decided for CA023 as it also may be impacted
by further review of CA023.

Amendment to STC regarding obligations in Connection Site Specification Submissions
13/02/07

Submitted Normal
Priority

Current status and progress

CA025 (Amendment to STC regarding obligations in Connection Site
Specification Submissions) was proposed by National Grid and discussed
at the February 2007 STC Committee meeting. The Committee decided
that CA025 should proceed directly to the Assessment and Report Phase.
The Committee decided that CA025 should proceed directly to the
Assessment and Report Phase. The STC Committee reviewed and signed-
off the Proposed Amendment Report at May’'s STC Committee meeting.
Proposed Amendment Report circulated to industry for consultation on 23"
May 2007. Consultation Eeriod closes on 7" June 2007. Amendment Report
sent to Ofgem on the 20" June 2007.
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CA024

Proposer National Grid Submitted

Amendment Description

Amend Section D, Part 2, Paragraph 3.1 such that the baseline for
assessing NGET Construction Applications is the ‘contracted background’
as described in PC.5.4 of the Grid Code.

Amend Section D, Part 2, Paragraph 3.3 such that the latest submitted
version of the ‘contracted background’ becomes the default data to be
used when assessing a NGET Construction Application.

CA023

Proposer National Grid Submitted

Amendment Description

This amendment proposes changes to Schedule 3 and Schedule 14 of
the STC. The changes would allow National Grid to release the full GB
Investment Planning models, including the Investment Planning Ranking
Orders and Investment Planning network models, to the TOs for the
purposes of investment planning.

Clarification of Construction Planning Assumption Data Requirements
13/02/07

Submitted Normal
Priority

Current status and progress

CA024 (Clarification of Construction Planning Assumption Data
Requirements) was proposed by National Grid and discussed at the
February 2007 STC Committee meeting. The Committee decided that
CA024 should proceed directly to the Assessment and Report Phase. The
STC Committee decided in the May 2007 STC Committee meeting that we
would delay the approval and publication of the proposed Amendment
Report to await the outcome of what is decided for CA023 as it also may be
impacted by further review of CA023.

Exchange of Best View Investment Planning Data Outside the Boundary of Influence
13/02/07

Submitted Normal
Priority

Current status and progress

CA023 (Exchange of Best View Investment Planning Data Outside the
Boundary of Influence) was proposed by National Grid and discussed at the
February 2007 STC Committee meeting. The Committee decided that
CA023 should proceed directly to the Assessment and Report Phase. The
STC Committee reviewed and signed-off the Proposed Amendment Report
at April's STC Committee meeting. Proposed Amendment Report circulated
to industry for consultation on 23™ May 2007. Consultation period closed on
17" May 2007. One consultation response was received from E.ON UK
which raises some issues that need to be resolved before the Amendment
Report can be approved. The Grid Code may need to be reviewed in
addition to the STC for the proposed amendment. The STC Committee will
discuss the impact of the response at the June STC Committee meeting.
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