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1 INTRODUCTION 
 

This Progress Report is prepared in accordance with Section B, Paragraph 
7.2.8 of the STC and provides inter alia, details of current Amendment 
Proposals and matters arising during the preceding month together with 
details of key decisions made at the STC Committee meeting held on 16 
December 2008 regarding the prioritisation and timetabling of Amendment 
Proposals. 

 
 
2 DETAILS OF AMENDMENT PROPOSALS REFUSED 
 

This section details Amendment Proposals refused by the Committee 
Secretary or by the STC Committee (in accordance with Section B, Paragraph 
7.2.2.2 of the STC). 

 
• None 

 
 
3 NEW AMENDMENT PROPOSALS 
 

• CA031 – Definition of Threshold(s) associated with the request of 
Statement of Works. 

 
 
4 AMALGAMATIONS 
 

This section contains details of any decision of the STC Committee to 
amalgamate Amendment Proposals in accordance with Section B, Paragraph 
7.2.3.1 of the STC. 
 
• None. 
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 5 SCHEDULING AND TIMETABLES 
 
This section of the Progress Report is intended to give a high level timetable for each Amendment Proposal in progress.  Specific milestone dates and key 
phase dates will be entered when the information is available.  The shaded area is intended to show progress up to present. 
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Comments on changes, slippages and 
impact on implementation date 

CA029 

Investigation of a 
Relevant 
Interruption of a 
User and 
Interruption 
Payment 
obligations 
associated with 
such an 
interruption 

18/03/08 20/05/08 20/05/08 02/06/08 16/06/08 23/06/08 28/7/08 4/8/08 

CA029 (investigation of a Relevant 
Interruption of a User and Interruption 
Payment obligations associated with such 
an interruption) was proposed by National 
Grid and discussed at the March 2008 STC 
Committee meeting.  The STC Committee 
AGREED that CA029 should proceed to 
the Evaluation Phase for a maximum of 
two months.  The amendment proposal is 
due to complete the Evaluation Phase by 
May’s STC Committee Meeting. The STC 
Committee reviewed and signed-off the 
Proposed Amendment Report at May’s 
STC Committee meeting The Proposed 
Amendment Report is to be circulated to 
the industry for views on 2nd June 2008. 
The consultation period closed on 16th 
June and there were no comments. The 
Amendment Report was submitted to the 
Authority on 23rd June 2008 for 
determination. The Authority approved 
CA029 on the 28 July 2008 with an 
implementation date of 4 August 2008. 
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Comments on changes, slippages and 
impact on implementation date 

CA030 

Clarification of 
which User Data 
can be disclosed to 
a Transmission 
Owner 
 

16/9/08 n/a 8/10/08 13/10/08 13/11/08 8/12/08   

CA030 - Amendment to add clarity to 
which information and data can be 
exchanged between NGET and the 
Scottish Transmission Owners in 
accordance with the STC. 
The amendment would add the allowance 
of disclosure of high level results of 
economic studies undertaken for assign 
investment planning options to a 
Transmission Owner. The amendment 
would also remove the references to 
specific Grid Code Clauses and instead 
refer more generally to the Grid Code. 
The STC Committee considered that 
CA030 should be referred directly to the 
Assessment and Report Phase, and that 
the Evaluation Phase was therefore not 
required.  The STC Committee agreed for 
CA030 to be circulated to the industry for a 
period of 1 month.  The consultation is due 
to close on the 13 November 2008. 
Consultation closed on 13 November and 
no responses were received. The 
Amendment Report was submitted to the 
Authority on 8th December 2008 for 
determination.  
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Comments on changes, slippages and 
impact on implementation date 

CA031 

Definition of 
Threshold(s) 
associated with 
Request of 
Statement of Works 

18/11/08        

CA031 has been raised as a consequence 
of CUSC Amendment Proposal CAP167 
which addresses the problem by 
developing a Relevant Embedded Small 
Power Station (RESPS) Methodology 
which will form a basis for calculating 
RESPS Thresholds for each Grid Supply 
Point.  NGET shall prepare a draft RESPS 
Methodology in consultation with owners 
and operators of Distribution Systems and 
relevant Transmission Licensees. 
Following this initial consultation NGET 
shall publish the RESPS Methodology on 
the NGET website for a period of 28 days 
for parties to provide comments to NGET.  
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6 AUTHORITY DECISIONS 

 
• None.  
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All documents referred to in the Amendment Register are available on the National Grid STC website. 
 
 

CA029 Investigation of a relevant interruption of a user and interruption payment obligations associated with such an 
interruption 

Proposer National Grid Submitted 11/03/08 Submitted 
Priority 

Normal 

Amendment Description Current status and progress 
The amendment seeks to ensure that there is an investigation and report 
process in place to enable parties to identify the cause of certain 
interruptions to Users that results in the User being disconnected from the 
GB Transmission System. In addition, it seeks to oblige the relevant 
Transmission Owner to make the necessary Interruption Payments to 
NGET, which NGET will in turn be obliged under the CUSC to make such 
Interruption Payments to the affected User. 
 
 

 CA029 (investigation of a Relevant Interruption of a User and Interruption 
Payment obligations associated with such an interruption) was proposed by 
National Grid and discussed at the March 2008 STC Committee meeting.  
The STC Committee AGREED that CA029 should proceed to the 
Evaluation Phase for a maximum of two months. The Proposed 
Amendment completed the Evaluation Phase by May’s STC Committee 
Meeting. The Proposed Amendment Report was approved at May’s STC 
Committee meeting and will be sent out for Industry consultation on 2nd 
June 2008 with views requested by 16th June 2008. The consultation period 
closed on 16th June and there were no comments. The Amendment Report 
was submitted to the Authority on 23rd June 2008 for determination. The 
Authority approved CA029 on 28 July 2008, with an implementation date of 
4 August 2008. 

 

CA030 Amendment to the governance timescales  
Proposer National Grid Submitted  Submitted 

Priority 
Normal 

Amendment Description Current status and progress 
CA030 - Amendment to add clarity to which information and data can be 
exchanged between NGET and the Scottish Transmission Owners in 
accordance with the STC. 
The amendment would add the allowance of disclosure of high level 
results of economic studies undertaken for assign investment planning 
options to a Transmission Owner. The amendment would also remove the 
references to specific Grid Code Clauses and instead refer more 
generally to the Grid Code. 
 

 The amendment proposal has been circulated to the STC Committee for 
comments.  Comments to feed back via email and reported back at the 
October 2008 meeting. 
The STC Committee agreed that CA030 should be referred directly to 
Assessment and Report Phase and therefore the evaluation phase was not 
required.  CA030 was sent out to industry consultation on the 13 October 
with views requested by 13 November 2008. 
Consultation closed on 13 November and responses were received. 
The Amendment Report was submitted to the Authority on 8 December 2008 for 
determination. 
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CA031 Amendment to the governance timescales  
Proposer National Grid Submitted  Submitted 

Priority 
Normal 

Amendment Description Current status and progress 
CA031 - has been raised as a consequence of CUSC Amendment Proposal 
CAP167 which addresses the problem by developing a Relevant Embedded 
Small Power Station (RESPS) Methodology which will form a basis for calculating 
RESPS Thresholds for each Grid Supply Point.  NGET shall prepare a draft 
RESPS Methodology in consultation with owners and operators of Distribution 
Systems and relevant Transmission Licensees. Following this initial consultation 
NGET shall publish the RESPS Methodology on the NGET website for a period of 
28 days for parties to provide comments to NGET. 
 

 The amendment proposal has been circulated to the STC Committee for 
comments.  Comments to feed back via email and reported back at the 
January 2009 meeting. 
 

 


