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1. Introduction

Each year National Grid undertakes a variety of maintenance and investment activities on the gas National
Transmission System (NTS). This work can take many different forms, including keeping our assets in good
working order, replacing ageing assets with new equipment, inspecting assets and facilitating new
connections and capacity requirements.

This maintenance programme is intended to provide an indication to the gas industry of the impact of these
works on the NTS, and any associated impact on entry or exit capacity from April 2021 to March 2024. This
programme supersedes all previous plans.

This document provides an overview of all work scheduled at NTS compressor stations and NTS pipelines.
Where this work affects the capability at an Aggregate System Entry Point (ASEP), an indication of the
revised ASEP’s minimum daily capability is included for each month.

Although every effort is made to align work to any customer or associated asset outages which we have
been made aware of, this is not always possible and where NTS EXxit Points are affected, we will endeavour
to issue Maintenance Day notices to our customers by 1% February and any revisions at least 42 days in
advance of the scheduled Maintenance work.

This document only includes maintenance activities on the NTS which are to be undertaken by National
Grid NTS. It does not include maintenance carried out upstream of the NTS by Delivery Facility Operators
(DFOs) and Producers or downstream of the NTS by the Distribution Networks and other NTS connected
parties.
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2. NTS Maintenance Work Monthly Summary

The following tables provide a summary of the NTS in line inspection work, other NTS pipeline work and
NTS compressor outages. The month where the work is scheduled to take place has been highlighted in
the tables. If it is the case that any work listed below has an effect on the flow of gas, affected sites and
associated shippers will be contacted individually. The tables indicate which month the work takes place in,
not that the work will take the whole of the month.

2.1 Planned In-Line Inspections

National Grid is required to carry out in-line inspections of our pipelines periodically in order to monitor and
maintain their integrity, ensuring that they comply with the Pressure Systems Safety Regulations (PSSR).
The in-line inspection process requires a number of Pipeline Inspection Gauges (PIGs) to travel through the
pipeline in order to complete a full inspection. The number of “runs”, and the associated time taken for the
work, can vary from pipeline to pipeline.

I - Confirmed period = Provisional period

2023 2024

In Line
Inspections

Feeder 14

SW | lichester to
Barrington
Feeder 02
EA | Peterborough
to Eye
Feeder 05
River Thames
Crossing
(East)
Feeder 05
River Thames
Crossing
(West)

Feeder 07
SW | Barton Stacey
to Mappowder

Feeder 07

SO | Michelmersh to
Braishfield
Feeder 15

NO | Longtown to
Plumpton

Feeder 04
NW | Warburton to
Audley

Feeder 17
EA | Theddlethorpe
to Hatton
Feeder 10 St
SC | Fergus to
Aberdeen

NT

NT
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Feeder 13
Cowpen
Bewley to
Yafforth

NE

Feeder 05
Gravesend
Thames to
Tatsfield

NT

Feeder 04
NW | Warburton o
Partington

Feeder 02
Bacton to
Wisbech Nene
West

EA

Feeder 22
EA | Peterborough
to Hatton

Feeder 09
Paul to Hatton
Feeder 03
Bacton to
Roudham
Heath

EA

EA

Feeder 12
Longtown to
Bishop
Auckland

NW

Feeder 11
NW | Samlesbury to
Blackrod

Feeder 10
SC | Bathgate to
Kirriemuir

Feeder 07
NE | Pannal to
Cawood

Feeder 06
NE | Burton Agnes
to Pickering

Feeder 10
NO | Thrunton to
Saltwick
Feeder 04
NW | Shocklach to
Weston Point

Feeder 16
NW | Pennington to
Sellafield

Feeder 28
WS | Herbrandston
to Felindre

Feeder 28
WS | Felibdre to
Cilfrew

Feeder 28
WS | Felindre to
Three Cocks
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NO

Feeder 13
Corbridge to
Bishop
Auckland

SO

Feeder 09
Steppingley to
East llsley

NW

Feeder 21
Audley to
Alrewas

SC

Feeder 10
Aberdeen to
Kirriemuir

SC

Feeder 10
Bathgate to
Penicuik

NO

Feeder 06
Teesside to
Cowpen
Bewley

SC

Feeder 12
Aberdeen to
Kirriemuir

SC

Feeder 10
Bathgate to
Glenmavis

EA

Feeder 22
Goxhill to
Hatton

NE

Feeder 29
Pannal to
Nether Kellet

NT

Feeder 03
Whitwell to
Peters Green

EA

Feeder 03 Gt
Wilbraham to
Whitwell

NT

Feeder 05
Braintree to
Horndon

SC

Feeder 10
Coldstream to
Thrunton

NW

Feeder 25
Bridge Farm to
Mickle Trafford

NO

Feeder 10
Thrunton to
Saltwick

SE

Feeder 18
Shorne to
Farningham

WS

Feeder 02
Treaddow to
Dowlais
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2.2 Pipeline Work

Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of
connections to the NTS, and replacement or maintenance of pipeline and associated assets (pipes, valves,
pig traps etc.) which require some form of pressure restriction or isolation. Some work can be performed by
restricting the pressure of gas in the pipeline; however some work requires a full shut down (often termed
“isolation” or “outage”) of a section of the pipeline which would then be reinstated back to operational
pressures once the work is completed. The 2023 and 2024 pipeline works are yet to be fully planned.

EM

= Pressure Restriction I - Fipcline Shutdown = Provisional period

Pipeline

Feeder 24
Hatton to Silk
Willoughby

2023 2024

5o S S
oo O

SC

Feeder 11
Moffat to
Longtown

WM

Feeder 14
Leamington to
Stratford

SC

St Fergus to
Pettymuick

SC

Feeder 11
Moffat to
Elvanfoot

EA

Feeder 18 St
Neots to Little
Barford

EM

Feeder 09
Brockleshy to
Stallingborough

SC

Feeder 12
Abernyte to
Rhynd

SC

Feeder 11
Bathgate to
Elvanfoot

WM

Feeder 14
Rugby to
Churchover

SC

Feeder 12
Moffat to
Longtown

WM

Feeder 02
Wormington to
Frankton

NE

Feeder 07
Towton to
Cawood

SC

Feeder 12
Drum to
Blackness

National Grid | 31%tMarch 2021 | 6



Feeder 12
SC | Bathgate to
Elvanfoot

Feeder
SC | Elvanfoot to
Moffat
Feeder 21
NW | Audley to
Alrewas
Feeder 04
NW | Audley to
Shocklach
Feeder 04
NW | Audley to
Alrewas
Lower Thames
Crossing

SE

Please note: where a pipeline is required to be shut down the specific isolation points may differ from those displayed above. Any parties impacted
by the works are contacted directly.
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2.3 NTS Compressor Stations

Compressors are used to help move gas around the NTS to where it is needed, maintaining pressures
required at exit points whilst avoiding over-pressurising pipelines. In order to maintain our capability at
Compressor Stations, routine maintenance is performed as well as a variety of other projects to maintain and
improve the fleet.

I - Confirmed period = Provisional period

Compressor Station
Outages

Aberdeen
Alrewas
Avonbridge 1
Avonbridge 2
Aylesbury
Bishop Auckland
Carnforth
Cambridge
Chelmsford
Churchover
Diss

Felindre
Hatton
Huntingdon
Kings Lynn
Kirriemuir
Lockerley
Moffat

Nether Kellet
Peterborough
Warrington
Wisbech
Wooler
Wormington
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3. ASEP Capability

The table below shows an indicative flow capability for each Aggregate System Entry Point (ASEP), taking
into account the effect of the draft maintenance programme. The volumes are displayed month by month
and are based on appropriate seasonal normal conditions.

In generating the ASEP capabilities, no account has been taken of any supply side (Delivery Facility)
maintenance outages.

The values represent the ASEP’s daily capability for each month, based on Seasonal Normal Demand
conditions and for the period in the month where scheduled maintenance has most impact on capability.
The analysis performed to produce the figures uses the assumption that a supply at a particular ASEP is
favoured over other ASEPs. For example, in producing capability figures for St Fergus, it would be
assumed that St Fergus ASEP would be flowing at its maximum for the season and the rest of the NTS
supply was spread over other ASEPs.

Where “no impact” has been stated, this indicates that the maintenance scheduled is expected to have no
adverse effect on the ASEP capability.

The capability volumes shown for the individual ASEPs are indicative only, but do represent a
consistent operational view.

On any given day, the amount of capability that may be available at any ASEP will depend upon the level
and distribution of the demand and the level of supplies at other terminals. In cases where scheduled
maintenance has an adverse effect on an ASEP's capability, National Grid may be able to make additional
capability available at other ASEPs.
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Values in millions of cubic metres & (GWh)

(Conversion from millions of cubic metres to GWh using Calorific Value of 39.6 MJ/m3)
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4. Maintenance Affected Exit Points

We aim to minimise the impact of our maintenance on customers through transparency, aligning our work
with their outages as appropriate and facilitating customer needs for flexibility.

Qutages

Each year we ask when our customers' outages are to enable alignment of works. If your outages move,
please get in touch as early as possible so that we can consider whether we can also realign our works to
reduce any impact of these works. Please contact us to advise of any change to outage periods via email at

Where possible, work is co-ordinated with the end user to avoid supply disruption, however in certain
circumstances it may be necessary to schedule work at a time which may require disrupting the supply to
an Exit Point whilst the NTS maintenance is undertaken.

Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform Network
Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit Point by the
issuing of a Maintenance Day(s) to the relevant party.

Maintenance Day notifications will be issued by February 1% each year to all relevant parties where our
maintenance will impact gas flows for the period April to October. Where work is aligned to customer
outages, or there is no anticipated impact, we will issue an Advice notice for your convenience to confirm
these arrangements. Should any changes or additions to the requested Maintenance Days be required, all
relevant parties will be notified in line with the timescales detailed in the UNC.

Minor Works Agreement

We recognise that sometimes standard maintenance approaches may not be optimal for our customers.
Where this is the case the Minor Works Agreement can enable parties to agree different maintenance
approaches through a bilateral contract with directly connected customers. Customers can pay the
incremental costs of working flexibly outside normal working practices where we are able to accommodate
these requests. For any questions relating to Minor Works Agreements, please contact the Business and
Operations Planning Team on 01926 655625 or email via
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General Queries

Further information on the maintenance activities undertaken by us is available on our website?.

If you have any queries or questions regarding the information contained within this document, please
contact:

NTS Access Planning Team
National Grid

Gas System Operation
National Grid House
Gallows Hill

Warwick

CV34 6DA

Tel: 01926 655958

We would welcome any feedback from you in relation to the maintenance programme or the way in which
this information is provided. If you would like to provide feedback please contact us via email at:

! https://www.nationalgridgas.com/data-and-operations/maintenance
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