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1 Introduction
1.1 Scope
1.1.1  This procedure applies to NGET and each TO. For the purposes of this document,« - "[Formatted:Justified
TOs are:
e SPT;and
e  SHETL.

e all Offshore Transmission Licence holders as appointed by the Authority.

1.2 Objectives

1.2.1  This STCP describes the processes and procedures for investment planning and,
individual project development across both the NGET -TO and TO -TO interfaces.

2 Key Definitions
2.1 For the purposes of STCP 16-1:

- [ Formatted: Justified

2.1.1.1 Agreement Date means the date by which NGET should have suitable agreements+ - - - { Formatted: Justified

in place with the User for the purposes of undertaking the works. The agreement date
stipulated by a TO shall be no less than 3 months before the date of commencement
of the works

2.1.2 Distribution Network Operator means a holder of a Distribution Licence.

2.1.83 Investment Planning Study Guidelines means a document agreed between NGET
and the TOs that specify various agreed details in relation to updating the Investment
Plan, including the programme and assumptions made in the studies.

2.1.4 Joint Planning Committee (JPC) means the committee formed under section 4.1.1.

2.1.5 Joint System Development Liaison group (JSDL) means the groups formed under
section 4.1.2.

2.1.6 Operational Assessment means an estimate of the system constraint costs against
the Project Listings proposed by the relevant TOs.

Electricity Transmission System corresponding to a set of planning assumptions, i.e.
to accommodate new connections, modification to existing connections, and National
Electricity Transmission System reinforcements. Each entry on the Project Listing will
have referenced a completed Project Listing Document (see Appendix B).

2.1.8 Project Listing Document (PLD) means a document describing a specific project or

set of projects to modify the National Electricity Transmission System (see Appendix - [ Deleted:

A and A1).

2.1.9 Relevant Standards means the National Electricity Transmission System Security« - *{Formatted:Justified

and Quality of Supply Standard (NETS SQSS).

2.1.10 Week 24 Data Submission means that data which is submitted to NGET by Users in
week 24 (as defined in Grid Code).

2.1.11 Initial OQutage Plan means the outage plan developed in Years 3-6.

3 General Provisions

3.1.1  Nuclear Site Licence Provisions Agreement

When following this process where this may interact with, impact upon or fall within the+

boundary of a Nuclear Site Licence holder’s site, or may otherwise have any form of affect
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and/or implication for a nuclear power station consideration must be given to the relevant
provisions of the applicable Nuclear Site Licence Provisions Agreement, the CUSC Bilateral
Connection Agreement for that site, paragraph 6.9.4 of the CUSC and Section G3 of the STC
to ensure compliance with all of these obligations.

4 Procedure
4.1 Committees/Liaison Groups

4.1.1  Joint Planning Committee

| 4.1.1.1 The Joint Planning Committee (JPC), consisting of named representatives from< - - *‘[Formatted:Justified

NGET and each TO, shall facilitate the co-ordination between the Parties of
investment planning and the production of the SYS. The JPC will provide the
governance and framework for investment planning between the TO companies. The
JPC shall meet bi-annually, however the frequency of the meeting can be varied with
the agreement of all Parties.

| 41.1.2 It is envisaged that agenda items for consideration at a meeting may include, for
example:

| e discussion of draft Investment Planning Demand backgrounds and the
Investment Planning Ranking Orders by NGET ;

e the agreement of tolerances for the Boundary of Influence studies;

e agreement for the sharing of information and commitment of necessary resources
to facilitate the Investment Planning and SYS Models by Parties;

| e resolution of modelling issues, including contingencies and tolerances for
consistency checking;

| e review and consistency checking of the NETS Models for Investment Planning
and SYS production;

| e the production of Project Listings and supporting Project Listing Documents
(PLDs) by all Parties;

e production and progress of planning requests

e the Operational Assessment performed by NGET ;

e the programme for annual production of Project Listings and supporting PLDs.

(NB this is envisaged as an annual process but could be updated on an ad-hoc /{ Formatted: Highlight

basis); and review of progress with proposed and issued Grid Code and/or | Formatted: Bullets and

SQSS derogations. //W Numbering
*_Reports and feedback from any Sub Groups of the JPC. /" Deleted: The meetings

. . 7 | described above may be
4.1.1.3 Further to the JPC meeting, sub groups of the JPC will meet each quarter to ensure« ¢ supplemented with ad-hoc

that the governance and principles of investment planning agreed by the JPC is in " *. | meetings as required. The

place across all TO companies. It is envisaged that two sub groups may be required, . {Formatted: Justified

one to discuss issues of investment planning and modelling and a separate sub group
to look at the long term placement of outages and associated Operational

{ Deleted: does

Assessment - {Deleted: q
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- { Formatted: Highlight

4.1.1.4 Fach JPC meeting will include an update from the associated Sub Groups to include+ - -~
relevant discussions, actions and agreements. Relevant JPC members will receive . {Formatted:Justified

the minutes of the appropriate Sub Groups.

AN w Formatted: Bullets and

4.1.1.5 |t is envisaged that the Investment Planning Sub Group may meet between 2 and 4« . Numbering
times a year as appropriate. Agenda items for consideration at a meeting of the . {Formatted: Highlight
Investment Planning Sub Group may include, for example: I Formatted: Bullets and
e The production of draft Investment Planning Demand backgrounds and the Numbering
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e Review of the tolerances for the Boundary of Influence studies; =~ { Formatted: Justified

)

e Review of information shared and confirmation of the key milestones to be
met by each TO for the purpose of investment planning and the production of
SYS and ODIS models.

e application of modelling issues. including contingencies and tolerances for
consistency checking;

e review and consistency checking of the NETS Models for Investment
Planning and SYS production in detail;

e the review of Project Listings and supporting Project Listing Documents
(PLDs) by all Parties;

e Review of planning requests
e Review of TORIs

e review of outstanding and expected derogations against the NETS SQSS or
grid code.
«_ - { Formatted: Highlight

e Feedback and guidance from the JPC. >

77777777777777777777777777777777777777777 " { Formatted: Bullets and
4.1.1.6 Operational Assessment Sub Group *\\ \[Numbering

It is envisaged that this group may meet between 2 and 4 times a year as+ \IFormatted: Bullets and
appropriate. Agenda items for consideration at a meeting of the Operational N Numbering
Assessment Sub Group may include, for example: Formatted: Justified, Indent:

. . . . Left: 1.25cm, No bullets or
e Review of Initial Outage Plans using long term planning data as agreed at«-. numbering

Investment Planning Sub Group meetings

o JC o L )

) ‘[ Formatted: Justified

e Discussion of outage placement

e Discussion of Operational Assessment report

e Discussion on how costs may be reduced and programmes optimised.

e Feedback and guidance from the JPC. . { Formatted: Highight

777777777777777777777777777777777777777777777777777777 : " Formatted: Bullets and
h Numbering

~
~

Left: 1.25cm, No bullets or
numbering

{ Formatted: Justified

4\\ \{Formatted:Justified, Indent: }

4.1.1.7 ltis not expected that all Parties will attend each JPC sub group meeting. Attendance+ - - - { Formatted: Bullets and
at the sub groups of the JPC will be necessary only where the discussion is relevant Numbering
to the TO and as determined by the boundary of influence.

4.1.1.8 The meetings described above may be supplemented with ad-hoc meetings as
required. The JPC and it's associated sub groups do not preclude separate bilateral
TO-TO, or TO-NGET meetings.
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4.1.1.9 The JPC may appoint other sub-groups as appropriate to consider specific issues. It - _

4.1.2
41.21

41.2.2

4.2
4.2.1

422

423

4.2.4

4.2.5

4.2.6

is envisaged that such sub-groups, for example, may be set up to consider:
e dynamic models of new generators;
e System stability; or

e modelling consistency issues.

Joint System Development Liaison Group

_ { Deleted: 003 - 14/01/

S [ Deleted: 4

S~ [ Formatted: Justified

: Formatted: Bullets and
Numbering

A Joint System Development Liaison group (the JSDL) may be formed with a User for« - - - { Formatted: Justified

the purpose of investment planning co-ordination. Such groups shall be organised by
NGET and formed at the request of NGET or a TO.

The JSDL shall consist of named representatives from the relevant User, NGET and
the relevant TO or TOs. The JSDL shall meet twice a year, although the frequency of
the meetings can be varied with the agreement of all members of the JSDL. The
agenda at the meeting may include, for example:

e all parties’ relevant projects from the Project Listings, including infrastructure and
asset replacement projects;

¢ Information about Grid Supply Points (DNOs only);
¢ Information about Outages; or
e Information about general issues.

¢ Information about embedded generation activity

Production of Investment Planning Project Listings

The JPC shall, at the first meeting of the calendar year, discuss and agree the
programme, and key milestones for delivery of, the annual investment plan, which
shall be documented in the agreed Investment Planning Study Guidelines.

The Parties shall review the Boundaries of Influence and produce the Hybrid NETS
Investment Planning Model and Summer Minimum NETS Investment Planning Model
in accordance with STCP 22-1 Production of Models for NETS System Planning.

Each Party shall perform analysis on these Models based on the requirements of the
Relevant Standards, including any sensitivity analysis considered relevant. Both the
deterministic and economic requirements of the Relevant Standards shall be taken
into account in any analysis.

Each Party shall consider future infrastructure reinforcements when considering any
non-compliance with the Relevant Standards identified by the security analysis. Each
Party shall also consider any new connection or asset replacement projects that are
required, and will look to co-ordinate any future infrastructure reinforcements with
such projects. Each Party shall also consider enduring changes to the capability of
existing assets.

Each Party shall provide a Project Listing and associated PLDs to other relevant TOs
for each project within their Boundary of Influence to facilitate the co-ordination of
TOs’ Transmission Investment Plans and the NGET Investment Plan, and Outage
planning. This will be in accordance with Section D of the STC.

For each Party’s projects, that Party shall produce an initial PLD, in such detail as is
reasonably practicable and appropriate at the time, which may include the following
items:

e project name;
e Dbrief narrative;

e any changes to node and line data

- [ Formatted: Justified
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schematic diagram;

key dates (including commissioning date, date by which stage by stage drawings
will be available and date of initial Commissioning Panel meeting); and,

outline Outage requirements (circuits, duration, order and Emergency Return to
Service Times).

and Agreement Date (if applicable)

mathematical models in Laplace transform block diagram format to represent any
dynamic control schemes present in the Transmission System. For the avoidance
of doubt this includes equipment designed to meet the dynamic voltage control
requirements of STC Section K, HVDC converter installations and series
capacitors.

4.2.7 Where a TO identifies a number of options for system reinforcement or modification

that meet the deterministic and economic requirements of the Relevant Standards
economic comparison of the options._This request will be in the form of a planning
request as set out in Appendix C. Additional data may include estimates of MWh &
MVArh costs, constraint volumes and constraint locations.

4.2.8 NGET shall provide any data to the TO as reasonably requested in 4.2.7, to facilitate
economic comparison of TO options. The data will not however, be detailed about the

economics of any particular generator.

‘ 4.2.9

\

4.2.10 All Parties shall review projects which fall within their Boundary of Influence that have

been provided by other Parties in 4.2.5. Parties shall review and provide comments
on these projects to consider whether they are co-ordinated, economic, and efficient.

4.3
4.3.1

Production of Planning Requests.

In accordance with section 2.4.1. of section D of the STC any party may submit to
another party a request to consider network changes to improve working methods
or reduce costs to the industry.

The planning request will be submitted in the format shown in Appendix C.

The technical and operational impacts of the requested change will be discussed

4.3.2
4.3.3

“

associated Operational Assessment.

4.4
441

Operational Assessment

NGET shall develop Initial Outage Plans using information from the PLDs for Years 3-<,
6. A Provisional Outage Plan will then be developed in accordance with section 3 of
STCP 11-1 for Year 2. Parties will record information about Initial Outages in the
NGET outage database as in Appendix B of STCP 11-1. The Initial Outage Plan will

be updated at least twice each year.

4.4.2 NGET shall use the Initial Outage Plan to perform an Operational Assessment._The

fhe Parties. :

through the Investment Planning Sub Groups. The Operational Assessment Sub< .
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| 4.4.3 The initial Operational Assessment will be based on the Investment Planning
Background with any additional sensitivities agreed by the JPC and the appropriate
JPC sub group. The Operational Assessment shall be based on node and line data
and include:

T { Deleted: 4

| e a calculation of constraint costs during the construction phase, based on the< - - *‘[Formatted:Justified

Outage information provided in the PLDs; and,

| e an estimate of enduring constraint costs, based on average circuit availabilities
and plausible planned Outage scenarios.

e PLDs will be included for gonstruction, and asset replacement to _ensure allj

outages are captured as far as practicable in longer term timeframes., N~ ‘[Deleted:
e The TO will inform NGET of any maintenance work with significant outages not*\\\\\\\{Formatted: Highlight
gﬁgtﬂurgc‘ilvgg/kthe construction and asset replacement PLDs; including protection * {Formatted: Highlight
change works, o __________ o
Voo {Formatted: Highlight
| 4.4.4 NGET shall prepare separate Operational Assessment reports for each TO based on« ' {;ﬁm:ﬁzd: Bullets and
the results of the Operational Assessment. NGET shall send to the TO a first draft of "\ '\»
| its Operational Assessment report. The Operational Assessment report will make \{ Deleted: .
suggestions and comments on: \ {Formatted: Highlight
e level of constraint volumes and forecast costs RN ;orn;at_ted: Bullets and
~ umbering
e volume of work across a boundary or within a year. { Formatted: Justified
e problematic Outages and Outage combinations;
e problematic transmission reinforcements;
e operational complexity issues; and
e outages that impact on Users.
4.4.5 All Parties shall consider the first draft of their Operational Assessment report and the« - - - w Formatted: Bullets and
reviews carried out under 4.4.4. Where suggested changes to the timing of Outages Numbering
can be accommodated without a detrimental impact on the TOs capital programme, = - { Deleted: 4.2.10.
the relevant PLD will be updated, and revised TO Models, Project Listing and revised
PLDs provided to NGET, by the TOs.
446 Where appropriate the relevant PLDs and planning requests will be updated where
suggested to deliver work in a more economic and efficient manner.
4.4.7 If required, NGET shall re-perform the Operational Assessment to reflect any agreed
changes to the jnvestment plan. Where necessary, NGET shall then revise and send - { Deleted: PLD(s).
to the relevant TO its Operational Assessment report.
4.4.8 If NGET is not satisfied that the comments made in the draft Operational Assessment
report have been properly considered by a TO, NGET can contact the TO to set out - { Deleted:
the concerns.
4.4.9 Affected Parties can hold a meeting in order to try and resolve any disagreement. If
the disagreement is resolved, then the TO shall update their jnvestment plan and - { Deleted: PLDs and Project
associated documents or NGET acknowledge the TO’s final jnvestment plan and Listing
documentation. A [ Deleted:
4.4.10 _Any updated Project Listing, PLDs, planning requests will be sent to all relevant \{Deleted: Project Listings
Parties by NGET as appropriate. - {Deleted: and
| 4.4.11 If Parties cannot resolve the dispute, any of the Parties may refer the matter to the
Authority, in accordance with the STC.
4.4.12 Based on the determination of the Authority, any changes required to the TOs Project {D eted: and
Listing or PLDs will be re-issued to all affected Parties as appropriate. . ( ceetan
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Jhe Initial Outage Plan will become part of the Provisional Outage Plan as governed by STCP+

. In_week 6 each year the Initial Outage Plan for Year 3 shall become the
Provisional Outage Plan for Year 2 and each Initial Outage Plan beyond Year 3 to
Year 6 will similarly be rolled forward and a new Year 6 Plan will be started. The
formal handover of plans for Years 3 to 6 will be facilitated by the Operational
Assessment Sub Group.

4.5
451 |

Customer Impacts .

\

Electricity Transmission System that could affect Users, as part of the JSDLs’ regular ',
meetings. The information will be provided in the same form that it appears in the final .

AT

\
\
\

N

“«--"

NGET shall provide information on longer-term Project Listings on the Jﬁatlonal* \\

\

PLD. N

\

4.5.2

Transmission System that could impact on Transmission Connection Assets.

4.5.3 NGET shall follow appropriate CUSC processes to gain agreement with the affected« .

User(s) prior to the commencement of works and in accordance with 4.7.3. and 4.7.4.
of this document.

4.6
4.6.1

<

Each TO shall make a formal update to its Investment Plan every quarter (including
Project Listing, any changed PLDs and appropriate TO Models). Any material
changes in between the quarterly updates (including schemes changing status from
planned to firm and new schemes being added to the plan) shall be notified as soon
as possible via an email to NGET and the appropriate TO if within Boundary of .-
Influence. Any Party may request further details about proposed changes, e.g.

updated models or PLDs if required._Planning requests should be included in the long

term investment plan.
4.7
4.71

At any time, NGET may produce new Planning Assumptions either as a consequence
of a TO requesting additional information from NGET (this ‘may follow the TO

appropriate to produce new Planning Assumptions. In such cases, the Parties shaII I
agree which parts of the process in section 4.2 shall be followed to produce revised /|
Project Listings and their associated revised or new Project Listing Documents. S

4.8
4.8.1

4.8.1.1 Any party can submit a planning request to NGET to_facilitate a more detaileds - -
Operational Assessment for a proposed reinforcement.

Detailed Option Development

Economic Analysis

4.8.1.2 NGET shall provide economic data at the request of the TO. For the avoidance of

doubt, the data will not be detailed about the economics of any particular User. //
| 4.8.1.3 NGET shall provide comments on the project to the relevant TO. This will include for /
example:

e minor changes to timing to enable best fit with other projects;
e changes to design to minimise constraints;
e anyimpact on NGET assets; and

e estimate of impact, if any, on User assets.

4.8.1.4 Following receipt of any comments from NGET, the TO shall assess NGET ’s«

comments, and revise the project and appropriate mvestment plan accordingly. At the
TO’s discretion the status of the project within Project Listings will then be flagged as

’y
4
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“firm”. At this stage the scheme can still be changed. Any resulting changes in Initial

with STCP 11-1 Outage Planning.

4.8.2 Changes to NGET assets

consider the necessary works in accordance with its Investment Planning process.
Should these be considered appropriate, NGET may include them within the NGET
Project Listings. These works will be added to NGET Project Listings and flagged as
“firm”.

-« —

4.8.3.1 Where changes to Transmission Connection Assets identified in the PLD by the TO+ -

are due to asset life expiry, NGET shall issue a Replacement Notice to the User in
accordance with the CUSC. NGET shall request a TO Construction Offer from the

TO, jn accordance with STCP 18-1 _

Where changes to Transmission Connection Assets identified in the PLD by the TO
are triggered by the increased capability of the NETS Transmission System (i.e.
change in supply voltage, increase in fault levels, etc) NGET shall issue a
Modification Notification to the User, in accordance with the CUSC. Following receipt
of a Modification Application from the User, NGET shall request a Construction Offer
from the TO in accordance with STCP 18-1.This offer shall be issued no sooner than
6 months after the Asset Replacement Notice in section 4.7.3.1.

| 4.8.3.3 For the avoidance of doubt, and subject to sub-paragraph 4.7.3.4, a TO shall not+ -

4.8.4 User works required

undertake any Modification unless and until NGET has notified such TO that NGET has
either agreed such Modification with the affected User or that any dispute between NGET
and the User in relation to such Modification has been determined by the Authority
pursuant to the CUSC.

Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this
sub-paragraph 4.7.3.4 but, in the event that it has reasonable grounds to believe, given
its Transmission Licence and statutory duties, that a Transmission Connection Asset
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.3.2, the
TO shall consult with NGET as far as reasonably practicable but shall be entitled to
replace such Transmission Connection Asset.

-« -

4.8.4.1 If User works are identified by the TO and notified in the PLD, NGET shall submit a« -

Modification Notification to the User in accordance with the CUSC. In the event that a
Modification Application is received from the User, NGET shall submit a Modification
Application to the TO in accordance with STCP 18-1

| 4.8.4.2 For the avoidance of doubt, and subject to sub-paragraph 4.7.4.3, a TO shall not< -

| A

undertake any Modification unless and until NGET has notified such TO that NGET has
either agreed such Modification with the affected User or that any dispute between NGET
and the User in relation to such Modification has been determined by the Authority
pursuant to the CUSC.

Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this« -
sub-paragraph 4.7.4.4 but, in the event that it has reasonable grounds to believe, given
its Transmission Licence and statutory duties, that a Transmission Connection Asset
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.4.2, the
TO shall inform NGET and consult with NGET as far as reasonably practicable but shall
be entitled to replace such Transmission Connection Asset.
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Appendix A: Project Listing Document.

Project Listing Document Ver 3.1
Project Number

Project Name

Description

Scheme Driver

Project Status

Document Reference
Planning Background

Version Number of Document
Project List ltem Authorisation

Company SP
Representative
Date
Does this scheme trigger the replacement of Transmission Connection Assets? Yes Date user agreement required [\eRSTICESIETUBETE]

Will the scheme trigger User works?
Material Impact

Comments

Schematic
Diagram

Indicative Outages (where appropriate)
Enter OUTLINE outage needs by circuit, in weeks (use format ww.d ) for the appropriate outage years
Circuit Circuit ID | 2008/09 | 2009/10 | 2010/11 | 2011/12 | 2012/13 | 2013/14 = 2014/15  2015/16 @ 2016/17

Key Programme Dates Site Start Final Commissioning Date
Stage by stage drawings available
First commissioning panel

Node & Line Data

Circutt Identification Circuit Parameters (% on 100MVA base) Rating (MVA)
Data type From To D Length R1 X1 B RO X0 B0 Wint SpriAut Sum

Wound Components Circutt Identification Tap range data Parameters (% on 100MVA base) Ratings (MVA)
Data From To D Number +% -% R1 X1 RO X0 Wint Spr/Aut Sum

Laplace transform diagram of control scheme.
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Appendix B: Project Listing

Project

Listing

Planning SYS 200ct2010

Background

Version 1

Last Updated 19/May/2010

Comments

Project Number |Project Name Company Material Scheme | Commissioning [ Project | Version Last Replacement? | User

Impact Driver Date Status Updated Works?
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Appendix C: Planning request pro forma
Planning Request NGET 20**/00**

Requesting Party:

Party to whom request is being made:

Date Request made:

Description of requested change (including reference to relevant Investment Plan where appropriate):

Reason for the Planning Request

Outages requested

Assessment of Operational Impact

Note of any Health and Safety Issues as a result of this request.

Note of impact to any third party.

Planning request to be submitted to appropriate Investment Planning data co-ordinator:

National Grid  IP.DATA@uk.ngrid.com

SHETL Betta.rtsdata@scottish-southern.co.uk
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Appendix D: Abbreviations & Definitions

Abbreviations

DNO Distribution Network Operator

NETS SQSS  NETS Security and Quality of Supply Standard
JPC Joint Planning Committee

JSDL Joint System Development Liaison Group
PLD Project Listing Document

SHETL Scottish Hydro-Electric Transmission Ltd
SPT SP Transmission Ltd

SRS Site Responsibility Schedules

STC System Operator Transmission Owner Code
SYS Seven Year Statement

TO Transmission Owner

Definitions

STC definitions Used:
Authority

CuscC

Customer

Distribution Licence
Emergency Return To Service
National Electricity Transmission System
Grid Code

Modification

NGET

NGET Investment Plan
Offshore Transmission Owner
Qutage

Party

Planning Request

Seven Year Statement
Transmission Connection Assets
Transmission Investment Plan
TO Construction Offer

TO Construction Agreement
Transmission Investment Plan

User

Grid Code Definitions Used: [ Deleted: Page
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Grid Supply Points

CUSC Definitions Used:
Bilateral Agreement
Modification Notification
Modification Application
Modification Offer
Replacement Notice

Definitions used in the document that are covered in other STCPs:
Boundary of Influence — as defined in STCP 22-1.

Commissioning Panel — as defined in STCP19-4

Host TO — as defined in STCP18-1

Hybrid GB Investment Planning Model - as defined in STCP 22-1

Investment Planning — as defined in STCP22-1

Summer Minimum GB Investment Planning Model - as defined in STCP 22-1
TO Model - as defined in STCP 22-1

Ranking Order — as defined in STCP 22-1

Transmission Owner Reinforcement Instruction (TORI) — as defined in STCP 18-1.

Provisional Outage Plan — as defined in STCP 11-1
Draft Outage Plan — as defined in STCP 11-1
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Based on the options available for the project, the relevant TO shall confirm the
preferred solution to address a particular need. This will enable a firm assessment of
the Outage proposals for the project to be undertaken by the TO, and an assessment
of the Outage plan to be undertaken by NGET . The TO shall also assess the impact
of the project on other projects in its licensed area.



