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1. Introduction

Each year National Grid undertakes a variety of maintenance and investment activities on the gas National
Transmission System (NTS). This work can take many different forms, including keeping our assets in good
working order, replacing ageing assets with new equipment, inspecting assets and facilitating new
connections and capacity requirements.

This maintenance programme is intended to provide an indication to the gas industry of the impact of these
works on the NTS, and any associated impact on entry or exit capacity from October 2019 to September
2021. This programme supersedes all previous plans.

This document provides an overview of all work scheduled at NTS compressor stations and NTS pipelines.

Although every effort is made to align work to any customer or associated asset outages which we have
been made aware of, this is not always possible and where NTS Exit Points are affected, we will endeavour
to issue Maintenance Day notices to our customers at least 42 days in advance of the scheduled
Maintenance work.

This document only includes maintenance activities on the NTS which are to be undertaken by National
Grid NTS. It does not include maintenance carried out upstream of the NTS by Delivery Facility Operators
(DFOs) and Producers or downstream of the NTS by the Distribution Networks and other NTS connected
parties.
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2. NTS Maintenance Work Monthly Summary

The following tables provide a summary of the NTS in line inspection work, other NTS pipeline work and
NTS compressor outages. The month where the work is scheduled to take place has been highlighted in
the tables. If it is the case that any work listed below has an effect on the flow of gas, affected sites and
associated shippers will be contacted individually. The tables indicate which month the work takes place in,
not that the work will take the whole of the month.

2.1 Planned In-Line Inspections

National Grid is required to carry out in-line inspections of our pipelines periodically in order to monitor and
maintain their integrity, ensuring that they comply with the Pressure Systems Safety Regulations (PSSR).
The in-line inspection process requires a number of Pipeline Inspection Gauges (PIGs) to travel through the
pipeline in order to complete a full inspection. The number of “runs”, and the associated time taken for the
work, can vary from pipeline to pipeline.

I - Confirmed period = Provisional period

In Line Inspections

WM | Fdr 04 — Audley to Shocklach

WM | Fdr 04 — Churchover to Wormington
SW | Fdr 14 — Barrington to Kenn South J
NW | Fdr 15 — Plumpton to Lupton \
NE | Fdr 06 — Beeford to Hornsea

EM | Fdr 07 — Susworth Trent East to Hatton
SC | Fdr 10 — Boon to Coldstream

SC | Fdr 11 — St Fergus to Aberdeen

NO [ Fdr 06 — Pickering to Elton

NO [ Fdr 16 — Pennington to Sellafield

WM | Fdr 21 — Warburton to Audley

SC | Fdr 11 — Aberdeen to Kirriemuir

WA | Fdr 02 — Dowlais to Dyffryn Clydach
SW | Fdr 14 — llchester to Barrington

EA | Fdr 02 — Peterborough to Eye

NT | Fdr 05 — River Thames Crossing East
NT | Fdr 05 — River Thames Crossing West
SO [ Fdr 07 — Barton Stacey to Mappowder
SO | Fdr 07 — Michelmersh to Braishfield
NO | Fdr 15 — Longtown to Plumpton

NW | Fdr 04 — Warburton to Audley

EM | Fdr 17 — Theddlethorpe to Hatton

SC | Fdr 10 — St Fergus to Aberdeen

NO [ Fdr 13 — Cowpen Bewley to Yafforth
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2.2 Pipeline Work

Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of
connections to the NTS, and replacement or maintenance of pipeline and associated assets (pipes, valves,
pig traps etc.) which require some form of pressure restriction or isolation. Some work can be performed by
restricting the pressure of gas in the pipeline; however some work requires a full shut down (often termed
“isolation” or “outage”) of a section of the pipeline which would then be reinstated back to operational

pressures once the work is completed.

= Pressure Restriction I - Pipeline Shutdown

Pipeline Work

= Provisional period

2020 2021

NO | Feeder 11 Wetheral to Melkinthorpe

SO | Feeder 07 Aylesbury to Hardwick

SC | Feeder 11 Elvanfoot to Moffat

EM | Feeder 09 Paull to Hatton

EA | Bacton Terminal (Phase 8)

EA | Bacton Terminal (Phase 9)

EA | Bacton Terminal (Phase 10)

EA | Feeder 03 Bacton

WM | Feeder 2 Newbold Pacey to Frankton

WM | Feeder 23 Newbold Pacey to Churchover

EA | Kings Lynn Multi Junction

NO | Feeder 13 Simprim to Corbridge

NT | Feeder 05 Lower Thames Crossing

NT | Feeder 18 Lower Thames Crossing

Please note: where a pipeline is required to be shut down the specific isolation points may differ from those displayed above. Any parties impacted

by the works are contacted directly.
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2.3 NTS Compressor Stations

Compressors are used to help move gas around the NTS to where it is needed, maintaining pressures
required at exit points whilst avoiding over-pressurising pipelines. In order to maintain our capability at
Compressor Stations, routine maintenance is performed as well as a variety of other projects to maintain and
improve the fleet.

I - Confirmed period [ = Provisional period

Compressor Stations ol ol <! <
o|o|Co|0O

Aberdeen
Alrewas
Avonbridge East
Avonbridge West
Aylesbury
Bishop Auckland
Carnforth
Cambridge

Chelmsford !

Churchover

Diss

Felindre
Hatton
Huntingdon
Kings Lynn
Kirriemuir
Lockerley
Moffat
Nether Kellet
Peterborough -I
Warrington
Wisbech
Wooler
Wormington
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3. Maintenance Affected Exit Points

We aim to minimise the impact of our maintenance on customers through transparency, aligning our work
with their outages as appropriate and facilitating customer needs for flexibility.

Qutages

Each year we ask when our customers' outages are to enable alignment of works. If your outages move,
please get in touch as early as possible so that we can consider whether we can also realign our works to
reduce any impact of these works. Please contact us to advise of any change to outage periods via email at

Where possible, work is co-ordinated with the end user to avoid supply disruption, however in certain
circumstances it may be necessary to schedule work at a time which may require disrupting the supply to
an Exit Point whilst the NTS maintenance is undertaken.

Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform Network
Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit Point by the
issuing of a Maintenance Day(s) to the relevant party.

Maintenance Day notifications will be issued by February 1% each year to all relevant parties where our
maintenance will impact gas flows for the period April to October. Where work is aligned to customer
outages, or there is no anticipated impact, we will issue an Advice notice for your convenience to confirm
these arrangements. Should any changes or additions to the requested Maintenance Days be required, all
relevant parties will be notified in line with the timescales detailed in the UNC.

Minor Works Agreement

We recognise that sometimes standard maintenance approaches may not be optimal for our customers.
Where this is the case the Minor Works Agreement can enable parties to agree different maintenance
approaches through a bilateral contract with directly connected customers. Customers can pay the
incremental costs of working flexibly outside normal working practices where we are able to accommodate
these requests. For any questions relating to Minor Works Agreements, please contact the Business and
Operations Planning Team on 01926 655625 or email via
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General Queries

Further information on the maintenance activities undertaken by us is available on our website?.

If you have any queries or questions regarding the information contained within this document, please
contact:

NTS Access Planning Team
National Grid

Gas System Operation
National Grid House
Gallows Hill

Warwick

CV34 6DA

Tel: 01926 655958

We would welcome any feedback from you in relation to the maintenance programme or the way in which
this information is provided. If you would like to provide feedback please contact us via email at:
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