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SITEWORKS TERMS 

The following are National Grid's Siteworks Terms (as referred to in Section G7.2.2 of the Uniform 
Network Code - Transportation Principal Document, which forms part of the Network Code) for Below 
7 Bar Infrastructure Works. 

1. DEFINITIONS 

1.1 For the purposes of these Siteworks Terms, except as is otherwise expressly provided herein 
or unless the context otherwise requires, the terms defined in this Clause shall have the 
following meanings:- 

“Abortive Meter Worker Charge” shall mean the sum specified as such in the Quotation. 
Where no such sum is specified in the Quotation, then “Abortive Meter Worker Charge” shall 
mean the sum published as such by National Grid from time to time; 

“Acceptance” shall have the meaning given in Clause 2.3 or Clause 2.4 (as the case may be); 

“Acceptance Form” shall mean the form attached to the Quotation (or such other form as may 
from time to time be agreed by the Parties) by which the Customer accepts the Quotation; 

“Actual Supply Meter Point Reference Number” shall mean the Supply Meter Point 
Reference Number entered into the Supply Point Register in respect of the Supply Meter Point 
in question; 

“Affected Party” shall have the meaning given in Clause 12.1; 

“Affiliate” shall mean in relation to a body corporate;  

(a) another body corporate which holds not less than 33 1/3 (thirty three and one third) 
percent of the voting rights of the first body corporate; or  

(b) a subsidiary of the first body corporate or of such a body corporate as is referred to in 
paragraph (a),  

and for these purposes ‘voting rights’, ‘holding’ and ‘subsidiary’ are to be construed in 
accordance with Section 736 of the Companies Act 1985; 

“Commissioning” shall mean the purging with natural gas of that element of the Equipment 
that is designed to convey or contain natural gas, and its pressurisation so as to create a 
pressure of natural gas immediately upstream of the Supply Meter Point equal to or greater 
than Working Pressure, and “Commission” and “Commissioned” shall be construed 
accordingly; 

“Competent Authority” shall mean the Gas and Electricity Markets Authority, or any local, 
national or supra-national agency, authority, department, inspectorate, minister, official, court, 
tribunal or public or statutory person (whether autonomous or not) of the United Kingdom (or 
the government thereof) or the European Union which has jurisdiction over National Grid or the 
Customer or the subject matter of these Siteworks Terms or a Contract; 

“Connected Offtake System” shall have the meaning given in the Network Code; 

“Connection” shall mean the physical connection of the Customer Works to the National Grid 
System; 

“Connection Works” shall mean the connection of a Service (or any part thereof) for the 
establishment of a new Supply Meter Point on to the National Grid System; 
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“Consumer” shall mean the person or persons who consume(s) or it is intended shall consume 
natural gas offtaken from the Supply Meter Point or, where no natural gas is being consumed 
or is likely to be consumed in the near future at the Supply Meter Point, the owner or developer 
of the Site; 

“Consumer Premises” shall mean the premises of the Consumer; 

“Contract” shall have the meaning given in Clause 2.2; 

“Contract Sum” shall mean:- 

(a) in the case of Quotation Works, the sum specified as such in the Quotation and 
comprising such Initial Payment, Stage Payments, Final Completion Payment as may be 
specified in the Quotation; or 

(b) in the case of Self-Quotation Works, the sum specified as such in the Order having been 
calculated using Standard Costs; 

in each case, together with the National Grid Permissions Costs; 

“Contract Sum Payment Chart” shall mean the chart, table or graph included with the 
Quotation or the Order (as the case may be) which specifies the due date for each part or all of 
the Contract Sum; 

“Contracts Act”: shall mean the Contracts (Rights of Third Parties) Act 1999; 

“Customer” shall mean the person or entity to whom or to which the Quotation is addressed or 
who or which submits the Order (as the case may be); 

“Customer Works” shall mean the works (if any) to be carried out by or on behalf of the 
Customer and specified as such in the Quotation, the Order and/or the Relevant Annex (as the 
case may be); 

“Daily Liquidated Damages” shall mean the sum specified as such in the Quotation or the 
Order (as the case may be).  In the event that the Quotation or the Order (as the case may be) 
specifies that the Works are to be conducted in Stages “Daily Liquidated Damages” shall 
mean the sum specified as such in respect of the relevant Stage. Where no such sum is 
specified in the Quotation, then “Daily Liquidated Damages” shall mean the sum published as 
such by National Grid from time to time; 

"Directive": shall mean any present or future directive, request, requirement, instruction, code 
of practice, direction or rule of any Competent Authority and any modification, extension or 
replacement thereof; 

“Disconnection” shall mean activities to be carried out by National Grid pursuant to a Contract 
in relation to the disconnection of a Service for the purpose of securing that gas cannot be 
offtaken from the National Grid System at a Supply Meter Point; 

“Domestic Consumer” shall mean a person supplied or requiring to be supplied with gas at 
Domestic Premises (but excluding such a person in so far as he is supplied or requires to be 
supplied at premises other than those referred to above); 

“Domestic Premises” shall mean premises at which a supply of gas is taken wholly or mainly 
for domestic purposes; 

“Equipment” shall mean such regulators, pipework, valves and associated apparatus to be 
installed by National Grid pursuant to a Contract upstream of and including, if appropriate, the 
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Supply Meter Point as more particularly described in the Quotation or the Order (as the case 
may be); 

“Final Completion” shall mean the completion of all Works and the clearance of all surplus 
National Grid material (including any Unused Materials and any material excavated by or on 
behalf of National Grid (and not by any other person) from a trench and not utilised by or on 
behalf of National Grid in the backfilling of such trench) from the Site; 

“Final Completion Payment” shall mean the payment (if any) specified as such in the Contract 
Sum Payment Chart; 

“Final Completion Target Date” shall mean the date that National Grid intends to achieve 
Final Completion, as advised by National Grid to the Customer in the notice pursuant to Clause 
2.5 or calculated in accordance therewith as may be adjusted by agreed variations or as may 
be extended in accordance with the provisions of these Siteworks Terms; 

“Force Majeure” shall have the meaning given in Clause 12.1; 

“Gas Distribution Network” shall mean a gas distribution network of National Grid (Gas 
Transporter) the ownership of which has been transferred to another person; 

“Gas Transporter” shall mean a person holding a gas transporter’s licence issued, or deemed 
to issued, pursuant to section 7 of the Gas Act 1986; 

“Gas Transporter Licence”: shall mean a licence granted under Section 7(2) of the Gas Act 
1986 (including standard and special conditions thereto) as modified from time to time;  

“Granting Party” shall have the meaning given in Clause 16.3; 

“Highway” shall mean a “street” as defined In s.48 of the New Roads and Street Works Act 
1991; 

Initial Payment” shall mean the initial payment (if any) detailed in the Contract Sum Payment 
Chart; 

“Installation Pipework” shall mean all pipe and gas consuming facilities installed or to be 
installed downstream of any Metering Equipment; 

“Key Dates” shall mean the Physical Commencement Target Date, the Substantial Completion 
Target Date, the Final Completion Target Date and, in respect of Works that are to be 
conducted in Stages, the relevant Stage Substantial Completion Target Date and Stage Final 
Completion Target Date as the context requires; 

“Legal Requirement”: shall mean any Act of Parliament, regulation, licence, or Directive of a 
Competent Authority; 

“Liquidated Damages Amount” shall have the meaning given in Clause 6.6; 

“Liquidated Damages Cap” shall mean the maximum sum payable in respect of liquidated 
damages as ascertained from the Quotation or the Order (as the case may be).  In the event 
that the Quotation specifies that the Works are to be conducted in Stages “Liquidated 
Damages Cap” shall mean the maximum sum in relation to the relevant Stage, as ascertained 
from the Quotation or the Order (as the case may be). Where no such maximum sum is 
ascertainable from the Quotation, then “Liquidated Damages Cap” shall mean the maximum 
sum payable in respect of liquidated damages as published by National Grid from time to time; 
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“Main” shall mean any pipe specified as such in the Quotation or the Order (as the case may 
be) which constitutes or will constitute part of the National Grid System and which is designed 
to convey gas to more than two Supply Meter Points; 

“Meter” shall mean a measuring instrument to measure the volume of natural gas passing 
through it, with a specified badged capacity that is in accordance with Schedule 2B of the Gas 
Act 1986; 

“Meter Housing” shall mean such protective housing and/or compound designed to 
accommodate the Metering Equipment to IGE/GM1, edition 2 (Gas meter installations for 
pressure less than 100 Bar) or such other superseding specifications as may be determined 
from time to time by the Institution of Gas Engineers and Managers for the Metering 
Equipment; 

“Meter Housing Base” shall mean an unobstructed level area constructed of concrete or other 
suitable material on which any Metering Equipment and (where appropriate) Meter Housing are 
to be installed; 

“Metering Equipment” shall mean the Meter installed or to be installed at the Consumer’s 
premises and associated equipment between the Supply Meter Point and the next downstream 
valve (which for Meters with a badged capacity of less than 11 m3/h shall be the outlet of the 
Meter and for all other Meter shall be the downstream valve or outlet of the bypass tee 
downstream of the Meter); 

“Network Code” shall mean the network code prepared by National Grid pursuant to its Gas 
Transporter’s licence, as such network code may be amended from time to time; 

“Network Operator” shall mean the operator of a Gas Distribution Network being a Gas 
Transporter; 

“Normal Working Hours” shall mean the hours between 8.00am and 5.00pm on each Working 
Day; 

“Notice” shall mean any notice or other communication from one of the Parties to the other 
Party which is required or permitted to be made by the provisions of a Contract; 

“Other Party” shall have the meaning given in Clause 12.1; 

“Order” shall mean the order form prepared by the Customer pursuant to a Self-Quotation 
requesting National Grid to carry out the Works; 

“Party” shall mean either National Grid of the one part or the Customer of the other part, or 
their permitted successors or assigns, and “Parties” shall construed accordingly; 

“Physical Commencement Target Date” shall mean the date that National Grid intends to 
commence physical works on the Site, as advised by National Grid to the Customer in the 
notice pursuant to Clause 2.5 or calculated in accordance therewith or amended pursuant to 
Clause 7; 

“Quotation” shall mean the form referring to these Siteworks Terms produced by National Grid 
and addressed to the Customer containing inter alia details of the Works, the Stage Payment 
Chart and the Contract Sum, together with any other documents expressly incorporated 
therein; 

“Quotation Works” shall mean Works that are the subject of a Quotation; 
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“Reasonable and Prudent Operator” and “RPO” shall mean a person seeking in good faith to 
perform its contractual obligations, and in so doing and in the general conduct of its undertaking 
exercising that degree of skill, diligence, prudence and foresight which would reasonably and 
ordinarily be expected from a skilled and experienced person complying with applicable law 
engaged in the same type of undertaking in the same or similar circumstances and conditions, 
and any reference to the “standard of a Reasonable and Prudent Operator” shall be 
construed accordingly; 

“Receiving Party” shall have the meaning given in Clause 16.3; 

“Registered User” shall mean the person or persons whose name is registered in respect of 
the Supply Meter Point or any other Supply Meter Point at the Site pursuant to the terms of the 
Network Code; 

“Relevant Annex” shall mean the Annex or Annexes attached hereto identified as such in the 
Quotation; 

“Self-Quotation” shall mean a Quotation for the Works produced by the Customer (rather than 
National Grid) pursuant to the Self-Quotation Conditions; 

“Self-Quotation Conditions” shall mean either: 

(a) the conditions set out in paragraph 4.2 of Annex 3, subject to which the Customer may 
give quotations to a Consumer for the installation, pursuant to these Siteworks Terms, of 
one-off new Services for premises mainly in domestic use; or 

(b) the conditions set out in paragraph 5 of Annex 2, subject to which the Customer may give 
quotations to a Consumer or a third party for a Disconnection, pursuant to these 
Siteworks Terms, of a Service; 

“Self-Quotation Database” means the latest version of the database of postcodes and 
connection costs issued by National Grid prior to the production of the Self-Quotation in 
question, which database allows the Customer to produce a Self-Quotation; 

“Self-Quotation Request Form” shall mean the offer submitted by the Customer for the 
conduct of the Works being in a form as published by National Grid from time to time (or such 
other form as may from time to time agreed by National Grid and the Customer) and containing, 
as a minimum, the information specified in the Siteworks Procedures, and “SQRF” shall be 
construed accordingly; 

“Self-Quotation Works” shall mean Works that are the subject of a Self-Quotation; 

“Service” shall mean the pipe, together with the associated valves and other equipment (if 
any), installed or to be installed between any Main and a Supply Meter Point; 

“Shipper” shall mean a gas shipper licensed under Section 7(A)(2) of the Gas Act 1986 (and 
acting in such capacity) to arrange with a Gas Transporter for gas to be introduced into, 
conveyed by means of or taken out of a pipe-line system operated by that Gas Transporter; 

“Site” shall mean such premises or land owned or occupied by the Customer and/or the 
Consumer to which National Grid reasonably requires access in connection with the Works; 

“Siteworks Procedures” shall mean the collection of documents published as such by National 
Grid from time to time  

“Siteworks Terms” shall mean these terms and conditions, including the annexes attached 
hereto; 
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“Stage” shall mean any element of the Works specified as a Stage in the Quotation or the 
Order (as the case may be); 

“Stage Final Completion” shall mean, in respect of a Stage, the completion of all Works 
comprised in such Stage and the clearance of all surplus National Grid material (including any 
Unused Materials and any material excavated by or on behalf of National Grid (and not by any 
other person) from a trench and not utilised by or on behalf of National Grid in the backfilling of 
such trench) from the Site; 

“Stage Final Completion Target Date” shall mean, in respect of any Stage, the date that 
National Grid intends to achieve Stage Final Completion as advised by National Grid to the 
Customer in the notice pursuant to Clause 2.5 or calculated in accordance therewith as may be 
adjusted by agreed variations or as may be extended in accordance with the provisions of 
these Siteworks Terms; 

“Stage Payments” shall mean shall mean the payments (including the Initial Payment and the 
Final Completion Payment (if any)) specified in the Contract Sum Payment Chart; 

“Stage Substantial Completion” shall mean, in respect of any Stage, that the Equipment 
comprised in that Stage has been installed, Commissioned and left safe; 

“Stage Substantial Completion Target Date” shall mean, in respect of any Stage, the date 
that National Grid intends to achieve Stage Substantial Completion as advised by National Grid 
to the Customer in the notice pursuant to Clause 2.5 or calculated in accordance therewith as 
may be adjusted by agreed variations or as may be extended in accordance with the provisions 
of these Siteworks Terms; 

“Standard Costs” shall mean:   

(a) in the case of Self-Quotation Works involving a Disconnection, the costs derived from 
the table published from time to time by National Grid in respect of Self-Quotation 
Works involving a Disconnection to enable the Customer to produce a Self-Quotation 
for such Self-Quotation Works involving a Disconnection; and 

(b) in the case of any other Self-Quotation Works, the costs derived from the Self-
Quotation Database to enable the Customer to produce a Self-Quotation; 

“Substantial Completion” shall mean that the Equipment has been installed, Commissioned 
and left safe; 

“Substantial Completion Target Date” shall mean the date that National Grid intends to 
achieve Substantial Completion, as advised by National Grid to the Customer in the notice 
pursuant to Clause 2.5 or calculated in accordance therewith as may be adjusted by agreed 
variations or as may be extended in accordance with the provisions of these Siteworks Terms; 

“Supply Meter Point” shall mean the downstream flange or outlet of the nearest emergency 
control valve installed by National Grid or to be installed by National Grid upstream of the 
location or proposed location of the Metering Equipment or the Connection (as the case may 
be); 

“Supply Meter Point Reference Number” shall mean the distinctive registration number 
allocated by National Grid to the Supply Meter Point in accordance with the Network Code; 

“Supply Point Register” shall have the meaning given in the Network Code; 

“Total Cost” shall mean the Contract Sum plus the allowances (if any) given by National Grid 
(as shown on the Quotation); 
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“National Grid” shall mean National Grid Gas plc, and its successors and assigns; 

"National Grid Licence": shall mean the Gas Transporter’s Licence treated as granted to 
National Grid Gas plc as modified from time to time; 

“National Grid Permissions Costs” shall mean the costs and expenses (if any) incurred by 
National Grid in procuring any permissions, rights or interests in land pursuant to paragraph 
1.1(f) of Annex 1 or paragraph 1.1(f) of Annex 3; 

“National Grid System” shall mean the gas transportation pipeline system owned and 
operated by National Grid Gas plc for the conveyance of gas which is authorised by the 
National Grid Licence; 

“Unused Materials” shall mean all plant, equipment and materials supplied by National Grid 
which have not been incorporated into the Works on termination of the Contract; 

“Working Day” shall mean any day other than a Saturday, a Sunday, Christmas Day, Good 
Friday, or a day which is a bank holiday in England and Wales within the meaning of the 
Banking and Financial Dealings Act 1971; 

“Working Pressure” shall mean a pressure of natural gas of twenty one (21) millibars above 
atmospheric pressure or such greater pressure as may be specified as such in the Quotation or 
the Order (as the case may be); and 

“Works” shall be the works as set out in Clause 3, the Relevant Annex and/or the Quotation or 
Order (as the case may be). 

1.2 In these Siteworks Terms and any Contract unless the context otherwise requires: 

(a) headings and sub-headings are for convenience only and shall not affect the 
interpretation of these Siteworks Terms and any Contract; 

(b) all references to any:  

(i) statute or statutory provision shall be deemed to include references to any statute 
or statutory provision which amends, extends, consolidates or replaces the same 
and shall include any orders, regulations, codes of practices, instruments or other 
subordinate legislation made thereunder and any conditions attaching thereto; and 

(ii) technical procedure, technical standard and technical specification shall be 
deemed to include references to any technical procedure, technical standard and 
technical specification which amends, extends, consolidates or replaces the same; 

(c) reference to contractors shall be interpreted as referring to contractors and 
subcontractors of any tier; 

(d) reference to the word “includes” or “including” are to be construed without limitation; 

(e) where general words are followed by specific examples, the nature of the specific 
examples shall not restrict or qualify the natural meaning of the general words and the 
rule that where particular words are followed by general words the general words are 
limited to the same kind as the particular words shall not apply; 

(f) reference to times of the day (whether a Working Day or a calendar day) in these 
Siteworks Terms and any Contract are to official time in the United Kingdom, and except 
where otherwise provided: 
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(i) where anything is to be done under these Siteworks Terms or any Contract by or 
not later than a day (whether a Working Day or a calendar day) or any period 
under these Siteworks Terms or any Contract is to run to a day (whether a 
Working Day or a calendar day) such thing may be done or such period shall run 
up to the end of such day (whether a Working Day or a calendar day); and 

(ii) where anything is to be done under these Siteworks Terms or any Contract from 
or not earlier than a day (whether a Working Day or a calendar day) or any period 
under these Siteworks Terms or any Contract made pursuant hereto is to run from 
a day (whether a Working Day or a calendar day), such thing may be done or such 
period shall run from the start of such day (whether a Working Day or a calendar 
day). 

1.3 In the event of any conflict between the Clauses of these Siteworks Terms and the Annexes 
attached hereto, the Annexes attached hereto shall prevail. In the event of any conflict between 
a Quotation or Order (as the case may be) and the Clauses of these Siteworks Terms or the 
Annexes attached hereto, the Quotation or Order (as the case may be) shall prevail. 

1.4 Unless the context otherwise requires, references to a Clause or Annex are to a Clause or 
Annex in these Siteworks Terms, and references in an Annex or part of an Annex to a 
paragraph or sub-paragraph are to a paragraph or sub-paragraph of that Annex or that part of 
that Annex. 

2. THE QUOTATION AND ACCEPTANCE 

2.1 The process for requesting and producing Self-Quotation Works or Quotation Works shall be as 
set out in the Siteworks Procedures. However, for the avoidance of doubt, the Siteworks 
Procedures do not form part of these Siteworks Terms or any Contract, and a Party shall not 
have any liability to the other Party as a result of any compliance with or failure to comply with 
such Siteworks Procedures (unless such Party has expressly agreed in writing otherwise). 

2.2 For the avoidance of doubt, these Siteworks Terms do not of themselves create a legal or 
contractual relationship between National Grid and any other person. A Contract shall only be 
formed as set out in Clause 2.3 or 2.4. A Contract shall be made up of:- 

(a) where the Customer has produced a Self-Quotation for the Works, these Siteworks 
Terms (excluding the Annexes other than the Relevant Annex) and, subject to the 
provisions of Clause 2, the Order; and 

(b) in all other cases, these Siteworks Terms (excluding the Annexes other than the 
Relevant Annex) and, subject to the provisions of Clause 2, the Acceptance and the 
Quotation to which such Acceptance relates, together with such drawings and other 
documents as are annexed to the Quotation; 

in each case as from time to time may be varied in accordance with these Siteworks Terms or 
as otherwise agreed by the Parties. 

2.3 For Self-Quotation Works, formation of the Contract (“Acceptance”) will take effect on receipt 
by National Grid within Normal Working Hours of a SQRF duly completed by the Customer and 
containing, as a minimum, the information specified in the Siteworks Procedures: provided 
that:- 

(a) no further terms or conditions are required other than those set out in these Siteworks 
Terms;  

(b) National Grid does not issue a rejection of the SQRF within one (1) Working Day of 
receipt by National Grid within Normal Working Hours of the SQRF; and 
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(c) no other SQRF or acceptance of an offer made by National Grid in respect of the 
conduct of works of substantially the same nature has been received from a third party 
prior to the receipt by National Grid of such completed SQRF. 

2.4 For Quotation Works, formation of the Contract (“Acceptance”) will take effect:- 

(a) on receipt by National Grid within Normal Working Hours of the Acceptance Form duly 
completed by the Customer including a certification by the Customer that no further 
terms or conditions are required other than those set out in these Siteworks Terms and 
those additional conditions incorporated in the Quotation (if any): provided that such 
receipt occurs within forty five  (45) calendar days of the date of issue of the Quotation, 
or prior to the expiry of such other period as may be agreed in writing between the 
Parties and provided further that no SQRF or acceptance of an offer made by National 
Grid in respect of the conduct of works of substantially the same nature has been 
received from a third party prior to the receipt by National Grid of such completed 
Acceptance Form; or 

(b) in the event that the Customer specifies in the Acceptance Form that it requires terms 
and conditions in addition to those set out in these Siteworks Terms and the Quotation, 
Acceptance shall take effect upon written acceptance (if any) of such additional terms 
and conditions by National Grid. 

National Grid shall act as a Reasonable and Prudent Operator in determining whether or not to 
conduct a visit to any land or premises to which the Quotation relates, in connection with the 
preparation of the Quotation. 

2.5 In respect of both Quotation Works and Self-Quotation Works, National Grid will:- 

(a) within one (1) Working Day of Acceptance (unless otherwise notified in writing), issue to 
the Customer a notice confirming the date of Acceptance; and 

(b) except in the circumstances where Clause 6.3 applies, within the period specified in 
Clause 2.6 (unless otherwise notified in writing), issue to the Customer (in such form as 
may be agreed by the Parties from time to time) a notice confirming:- 

(i) the Key Dates, provided that (where the Works are not being conducted in Stages) 
the Substantial Completion Target Date, or (where the Works are being conducted 
in Stages) the Stage Substantial Completion Target Date in respect of the first 
Stage only, shall (in either case) not be less than twenty (20) Working Days (or 
such shorter period as may be agreed with the Customer) after the date on which 
the notice is issued; and 

(ii) the proposed Supply Meter Point Reference Number(s) pursuant to Clause 10.1; 
or 

(c) in the circumstances where Clause 6.3 applies, within the period specified in Clause 2.7 
(unless otherwise notified in writing), issue to the Customer (in such form as may be 
agreed by the Parties from time to time) a notice confirming:- 

(i) the date or dates on which National Grid intends to commence and finish installing 
and Commissioning the Service or Services in question, provided that the date on 
which National Grid intends to finish installing and Commissioning such Service or 
Services shall not be less than twenty (20)) Working Days (or such shorter period 
as may be agreed with the Customer) after the date on which the notice is issued; 
and 

(ii) the proposed Supply Meter Point Reference Number(s) pursuant to Clause 10.2; 
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provided that where the Service or Services is or are the last to be installed as part of a 
Stage or the entire Works, then the dates specified pursuant to paragraph (i) shall be the 
Stage Substantial Completion Target Date or the Substantial Completion Target Date as 
the case may be. 

2.6 The notice referred to in Clause 2.5(b) shall be issued:- 

(a) within the number of days of Acceptance or receipt by National Grid of a notice pursuant 
to Clause 6.2 (as the case may be) specified in the relevant business rules published by 
National Grid from time to time pursuant to the Gas (Standards of Performance) 
Regulations 2005 (or any amendment or replacement thereto); or 

(b) in the absence of any such business rules as referred to in paragraph (a), within twenty 
(20) working Days. 

2.7 The notice referred to in Clause 2.5(c) shall be issued:- 

(a) within the number of days of receipt by National Grid of a notice pursuant to Clause 6.3 
specified in the relevant business rules published by National Grid from time to time 
pursuant to the Gas (Standards of Performance) Regulations 2005 (or any amendment 
or replacement thereto); or 

(b) in the absence of any such business rules as referred to in paragraph (a), within twenty 
(20) Working Days of receipt by National Grid of a notice pursuant to Clause 6.3. 

3. THE WORKS 

3.1 The Works shall comprise, and exclude, the matters set out paragraph 1 of the Relevant 
Annex. 

3.2 The Quotation, the Works, the Contract Sum, and the Key Dates are based upon: 

(a) the following assumptions (unless the Quotation expressly provides to the contrary):- 

(i) that the Site is owned by the Consumer or that, where the Site is not owned by the 
Consumer, the Consumer has the permission of the owner of the Site for the 
Works to be carried out; 

(ii) that the Customer (if it is not the Consumer) has obtained the permission of the 
Consumer for the Works and the Customer Works to be carried out; 

(iii) that the Works do not cross or take place over, in or on any land not owned by the 
Consumer or not forming part of the Highway, and that therefore no easements or 
other permissions, consents or rights in land are required in respect of the Works; 

(iv) that no unreasonable, unusual or unduly onerous planning requirements or other 
conditions, or site rules, regulations or requirements shall be imposed on National 
Grid (or its contractors, or their personnel) in the conduct of the Works; (unless 
identified in Quotation request and not rejected by National Grid in the Quotation); 
and 

(v) that National Grid will be the principal contractor (for the purposes of the 
Construction (Design and Management) Regulations 1994 (where applicable)) on 
the Site in respect of the Works; and 

(vi) that the property shown on the plan is the correct property; 
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(b) any other assumptions stated in the Quotation. 

3.3 In the event that the Customer advises National Grid at or after Acceptance that any of the 
above assumptions are incorrect, National Grid and the Customer shall each use reasonable 
endeavours to agree a variation to the Works, the Contract Sum, any or all of the Key Dates or 
any other element of the Contract to take account of the actual circumstances in question. 
Where the Customer and National Grid are unable to agree such a variation, then either Party 
shall be entitled to terminate the Contract in accordance with Clause 13.1 or 13.3 as the case 
may be. 

4. THE CUSTOMER’S OBLIGATIONS 

4.1 The Customer shall in accordance with the terms and conditions of the Contract pay all 
amounts to be paid by the Customer under the Contract. 

4.2 The Customer shall, to the standard of a Reasonable and Prudent Operator:- 

(a) comply with its obligations under a Contract, including those set out in paragraph 2 of the 
Relevant Annex; 

(b) without undue delay or cost to National Grid, provide such information, drawings and 
specifications (including plans of services on or adjacent to the Site that may affect or be 
affected by the Works) within the possession or reasonable control of the Customer or 
the Consumer as National Grid may reasonably request; 

(c) except as provided for in paragraph 1 of the Relevant Annex, by the Physical 
Commencement Target Date, use reasonable endeavours to obtain all necessary 
planning permissions, consents and licences for the siting, construction, operation and 
maintenance of the Customer Works (if any) and any element of the Equipment which is 
to be constructed or installed on the Site, on any land other than on the Site or in a 
Highway as part of the Works or in connection therewith; 

(d) where the Customer has given notice pursuant to paragraph 1.1(f) of Annex 1 or 
paragraph 1.1(f) of Annex 3, by the Physical Commencement Target Date, use 
reasonable endeavours to obtain from the relevant owner and/or occupier of the land 
concerned all necessary permissions, rights and interests in land (the content of which is 
satisfactory to National Grid acting reasonably) required for such of the Equipment (other 
than any Services as are to be installed in the course of the Works on a Highway or any 
Mains) as are to be constructed in the course of the Works and which are not on, in or 
over any property belonging to the Consumer. The Customer shall obtain details of the 
required extent of such permissions, rights and interests in land from National Grid; 

(e) subject to any reasonable site rules and regulations (or any other site rules and 
regulations as may be agreed by National Grid and the Customer), facilitate free and 
unrestricted access and egress for National Grid and its contractors to and from the Site 
and any other land (other than where provided by National Grid pursuant to an easement 
under paragraph 1.1(f) of Annex 1 or paragraph 1.1(f) of Annex 3, and other than a 
Highway) over which the Works are to be carried out during Normal Working Hours or at 
such other times as may be agreed between the Parties to the extent reasonably 
necessary to enable them to carry out the Works; 

(f) subject to any reasonable site rules and regulations (or any other site rules and 
regulations as may be agreed by National Grid and the Customer), facilitate free and 
unrestricted access and egress for authorised National Grid employees, contractors or 
agents at all reasonable times during the construction of the Customer Works for the 
purpose of verifying the construction of the Customer Works; 
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(g) provide National Grid with full details of any relevant health and safety policies, permit to 
work procedures or other similar matters likely to impact upon the carrying out of the 
Works on the Consumer’s or any third party premises. 

(h) so as not to delay the Works, where the Customer or Consumer pre-excavates the 
trench for the installation of the Equipment, carry out, or procure the carrying out of, such 
work to National Grid’s reasonable standards as notified to the Customer and as shall 
apply from time to time, and provide fine fill as required by National Grid to allow National 
Grid to comply with its obligation to cover the Equipment in any such trench with such 
fine fill; 

(i) so as not to delay the Works, where it is intended by the Customer or any third party to 
alter the ground level of the areas of the Site in which the Equipment is to be installed 
subsequently to Acceptance, provide details of the proposed finished ground level; 

(j) where the Works comprise Connection Works but not the installation of a Metering 
Housing or a Meter Housing Base, so as not to delay the Connection Works, provide and 
construct, in accordance with the date or dates agreed by the Customer and National 
Grid (or, in the absence of such agreement, specified by National Grid), those parts of 
the Meter Housing and/or the Meter Housing Base identified by National Grid as being 
required to be constructed on the Site prior to National Grid commencing the Connection 
Works; 

(k) so as not to delay the Works undertake and perform the Customer Works and those 
other works or matters specified in the Quotation, the Order or the Relevant Annex as 
being the responsibility of the Customer in accordance with the reasonable requirements 
of National Grid and provide all equipment and materials that the Customer is required 
by the Quotation or the Relevant Annex to provide in connection with the Works; 

(l) following Final Completion of the Works, use reasonable endeavours to ensure that 
suitable measures are in place to prevent interference with the Equipment on the Site 
and report any suspected interference promptly to National Grid; and 

(m) comply with any obligations specified in the Relevant Annex and/or the Quotation by no 
later than the date specified therein for so doing or, where no such date is specified, 
without undue delay; 

4.3 Provided that the Customer acting as an RPO shall not be in breach of any provision of Clause 
4.2 in circumstances where such breach would not have occurred but for a failure by National 
Grid to comply with any provision of Clause 5. 

4.4 The Customer shall inform the Consumer and the Registered User(s) that the Works have been 
requested by the Customer and will be undertaken by National Grid. The Customer shall be 
liable for and shall reimburse National Grid for any amounts paid by National Grid to the 
Registered User(s) pursuant to Section J of the Network Code in respect of a failure to make 
gas available for offtake at the Supply Meter Point in question or any other Supply Meter 
Point(s) on the Site as a result of the performance of the Works. 

5. NATIONAL GRID’S OBLIGATIONS 

5.1 National Grid shall, to the standard of a Reasonable and Prudent Operator: - 

(a) comply with its obligations set out in paragraph 3 of the Relevant Annex; 

(b) without additional cost to the Customer provide without undue delay such information 
within the possession or control of National Grid as is reasonably required by the 
Customer for the performance of its obligations under Clause 4; 
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(c) undertake, perform and complete the Works in the manner provided for in the Contract 
subject always to its obligations as a Gas Transporter;  

(d) make all payments due by it under the Contract; 

(e) in the course of the Works comply with site rules and regulations reasonably imposed in 
the course of the Works or otherwise agreed in writing by the Parties; 

(f) in the course of the Works, and subject to the provisions of the Contract, perform 
changes to the Works agreed with the Customer pursuant to Clause 8; and 

(g) in its conduct of the Works not cause a breach of any permission, licence or consent 
obtained by the Customer pursuant to its obligations under Clause 4, provided that 
National Grid has been provided with a copy of such permission, licence or consent prior 
to such conduct. 

5.2 Provided that National Grid acting as an RPO shall not be in breach of any provision of this 
Clause 5 in circumstances where such breach would not have occurred but for a failure by the 
Customer to comply with any provision of Clause 4. 

6. TIMESCALES 

6.1 National Grid will, acting as a Reasonable and Prudent Operator and subject to unavoidable or 
unforeseeable circumstances (provided that National Grid has taken all reasonable measures 
to mitigate or avoid such circumstances), commence the Works on or before the Physical 
Commencement Target Date. 

6.2 In the event that the Quotation specifies that the Works shall be conducted in Stages, the 
Customer shall give National Grid as much written notice as is reasonably practicable (and in 
any event at least the period of notice specified in the Quotation for these purposes or, in the 
absence of any such period in the Quotation, at least thirty (30) Working Days (or such shorter 
period as National Grid may agree), and not more than ninety (90) calendar days notice) or 
such other period of notice as may be specified in the Quotation of the Working Day on which 
the Customer wishes National Grid to commence that element of the Works comprised in a 
particular Stage (other than the first Stage). Provided the Customer has complied with its 
obligations arising under the Contract prior that date (such date being the Physical 
Commencement Target Date for the Stage in question), National Grid shall, subject to Clause 
6.3, notify the Customer of the Key Dates in respect of that Stage in accordance with Clause 
2.5(b) and shall commence that element of the Works specified in respect of such Stage in the 
Quotation on the notified Physical Commencement Target Date for such Stage. 

6.3 Where the Works (or, in the case of Staged Works, the Works comprised in a Stage) involve 
the laying of more than one (1) Service and the Customer has advised National Grid that it 
does not wish National Grid to lay all the Services as a single operation, then (in addition to the 
notices set out in Clause 6.2) the Customer shall give National Grid as much notice as is 
reasonably practicable (and in any event at least the period of notice specified in the Quotation 
for these purposes or, in the absence of any such period in the Quotation, at least thirty (30) 
Working Days (or such shorter period as National Grid may agree) and not more than ninety 
(90) calendar days notice) or such other period of notice as may be specified in the Quotation 
of the Working Day on which the Customer wishes National Grid to commence the laying of 
each Service. Provided that the Customer has complied with its obligations arising under the 
Contract prior to that date, National Grid shall notify the Customer in accordance with Clause 
2.5(c) (unless agreed otherwise) of the date or dates on which National Grid intends to 
commence and finish installing and Commissioning the Service or Services in question, and 
shall commence laying and finish such Service on the date or dates so notified (provided that 
Clause 7 shall apply to such date or dates). Where the Customer requests National Grid, in 
accordance with the provisions of this Clause 6.3, to lay the final Service(s) comprised in a 
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Stage, National Grid shall advise the Customer of the relevant Key Dates (other than the 
Physical Commencement Target Date) in respect of such Stage. 

6.4 National Grid shall:- 

(a) achieve Substantial Completion by the end of Normal Working Hours on the Substantial 
Completion Target Date; 

(b) achieve Stage Substantial Completion by the end of Normal Working Hours on the Stage 
Substantial Completion Target Date; 

(c) issue a notification to the Customer within five (5) Working Days of achieving Substantial 
Completion, stating the date upon which Substantial Completion was achieved; and 

(d) issue a notification to the Customer within five (5) Working Days of achieving Stage 
Substantial Completion, stating the date upon which Stage Substantial Completion was 
achieved. 

6.5 National Grid shall:- 

(a) achieve Final Completion by the end of Normal Working Hours on the Final Completion 
Target Date; 

(b) achieve Stage Final Completion by the end of Normal Working Hours on the Stage Final 
Completion Target Date; 

(c) issue a notification to the Customer within ten (10) Working Days of achieving Final 
Completion, stating the date upon which Final Completion was achieved; and 

(d) issue a notification to the Customer within ten (10) Working Days of achieving Stage 
Final Completion, stating the date upon which Stage Final Completion was achieved. 

6.6 If National Grid shall fail to achieve Substantial Completion of the Works by the end of Normal 
Working Hours on the Substantial Completion Target Date, or Stage Substantial Completion of 
the Works comprised in the relevant Stage by the end of Normal Working Hours on the Stage 
Substantial Completion Target Date, then: 

(a) where the Works are included in the scope of the relevant business rules published by 
National Grid from time to time pursuant to the Gas (Standards of Performance) 
Regulations 2005 (or any amendment or replacement thereto), National Grid shall pay 
the Customer the amount specified as due for payment in such circumstances pursuant 
to the said business rules; and 

(b) where the Works are not included in the scope of the relevant business rules published 
by National Grid from time to time pursuant to the Gas (Standards of Performance) 
Regulations 2005 (or any amendment or replacement thereto), National Grid shall be 
liable to pay to the Customer an amount (the “Liquidated Damages Amount”) equal to 
the Daily Liquidated Damages per twenty four hour period or part thereof of actual delay, 
provided that National Grid’s liability hereunder shall not under any circumstances 
exceed the Liquidated Damages Cap. 

6.7 The payment referred to in: 

(a) Clause 6.6(a) shall be paid in accordance with the relevant business rules published by 
National Grid from time to time pursuant to the Gas (Standards of Performance) 
Regulations 2005 (or any amendment or replacement thereto); and 
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(b) Clause 6.6(b) shall:- 

(i) where no further invoices are to be issued by National Grid to the Customer in 
respect of the Works, be in such form as National Grid and the Customer may 
agree for an amount equal to the Liquidated Damages Amount within thirty (30) 
calendar days of the occurrence of Substantial Completion or Stage Substantial 
Completion (as the case may be); or 

(ii) where further invoices are to be issued due by National Grid to the Customer in 
respect of the Works, be in the form of a reduction to the next invoice relating to 
the Works in an amount equal to the Liquidated Damages Amount.  Where the 
amount of the reduction referred to above is greater than the total of all other items 
on the invoice, the amount by which the reduction exceeds the total of all other 
items on the invoice shall be paid or credited to the Customer in such form as 
National Grid and the Customer may agree. Any such reductions referred will not 
affect the amount of value added tax (or equivalent) payable by the Customer in 
respect of the Contract Sum. 

7. EXTENSIONS OF TIME AND ADDITIONAL COSTS 

7.1 The Key Dates shall be amended as set out in Clause 7.2 in the event of any delay to the 
Works (irrespective of when the cause of such delay occurs) to the extent that such delay is 
caused by any of the following matters, save where such delay is directly attributable to 
National Grid’s failure to act as a Reasonable and Prudent Operator:- 

(a) request of the Customer or the Consumer; 

(b) failure or delay of the Customer in carrying out any of its obligations under the provisions 
of the Contract; 

(c) the Customer Works (if any) not being ready and accessible when National Grid 
commences the Works; 

(d) any of the assumptions set out in 

(i) Clause 3.2; 

(ii) the Quotation (if any); or  

(iii) the Relevant Annex (if any) 

prove to be incorrect and such incorrect assumption could not, at the date of issue of the 
Quotation, have been verified by National Grid; 

(e) errors in any information, data or design specifications provided by the Customer to 
National Grid in relation to the Works and/or the Customer Works;  

(f) ground conditions which would not have been reasonably foreseen; 

(g) additional works (not included in the Works) that would not have been reasonably 
foreseen at the time of the Quotation or the Order (as the case may be); 

(h) any impediment or prevention in the exercise by National Grid of any rights and interests 
in land obtained by National Grid in the course of conducting the Works; 

(i) delays of which National Grid would not have reasonably been aware at the date of issue 
of the Quotation imposed under the terms of any licences issued under the New Roads 
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and Streets Work Act 1991 or reasonably requested or required by any highway authority 
acting in accordance with its statutory powers; 

(j) the discovery of items of historical, archaeological or special scientific interest; 

(k) adverse weather conditions and the effects of such adverse weather conditions, where 
“adverse weather conditions” are weather conditions which adversely affect the Works 
and are in excess of those that would have anticipated for the time of year in question; 

(l) any event or circumstance of Force Majeure; 

(m) any labour dispute or work stoppage or slow-down involving 

(i) the Customer and/or the Consumer; 

(ii) the Customer’s and/or the Consumer’s contractors (other than National Grid); or 

(iii) any other person; 

which affects the Works;  

(n) the imposition of unreasonable site rules and regulations (other than site rules that have 
been agreed by the Parties) or the interference of the owners or occupiers of the land to 
which National Grid reasonably requires access for the purpose of the Works;  

(o) unavailability or delays incurred in the delivery of equipment or materials necessary to 
complete the Works provided that such delays were not reasonably foreseeable by 
National Grid at the time of issue of the notice pursuant to Clause 2.5(b) or 2.5(c) (as the 
case may be) in respect of that part of the Works in question; 

(p) any delay in the grant of permissions or delays in the acquisition of any land or interest in 
or rights over land, including delays in the compulsory acquisition of land; 

(q) a suspension of the Works by National Grid pursuant to Clause 13.2; 

(r) the requirements of statutory authorities; 

(s) any suspension of the Works pursuant to Clause 7.5; 

(t) where the Customer fails to obtain by the Physical Commencement Target Date all 
necessary planning permissions, consents and licences for the siting, construction, 
operation and maintenance of the Customer Works (if any) and any element of the 
Equipment which is to be constructed or installed on the Site, on any land other than on 
the Site or in a Highway as part of the Works or in connection therewith (irrespective of 
whether or not the Customer has complied with its obligation under Clause 4.2(c)); 

(u) where the Customer has given notice pursuant to paragraph 1.1(f) of Annex 1 or 
paragraph 1.1(f) of Annex 3, and the Customer fails to obtain by the Physical 
Commencement Target Date from the relevant owner and/or occupier of the land 
concerned all necessary permissions, rights and interests in land (the content of which is 
satisfactory to National Grid acting reasonably) required for such of the Equipment (other 
than any Services as are to be installed in the course of the Works on a Highway or any 
Mains) as are to be constructed in the course of the Works and which are not on, in or 
over any property belonging to the Consumer (irrespective of whether or not the 
Customer has complied with its obligation under Clause 4.2(d)); 
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(v) where National Grid or its contractors are not permitted free and unrestricted access or 
egress (subject to any site rules that have been agreed by the Parties) to and from the 
Site and any other land (other than where provided by National Grid pursuant to an 
easement under paragraph 1.1(f) of Annex 1 or paragraph 1.1(f) of Annex 3, and other 
than a Highway) over which the Works are to be carried out during Normal Working 
Hours or at such other times as may be agreed (irrespective of whether or not the 
Customer has complied with its obligation under Clause 4.2(e)); or 

(w) where authorised National Grid employees, contractors or agents are not permitted free 
and unrestricted access or egress (subject to any site rules that have been agreed by the 
Parties) at all reasonable times during the construction of the Customer Works for the 
purpose of verifying the construction of the Customer Works (irrespective of whether or 
not the Customer has complied with its obligation under Clause 4.2(f)). 

7.2 National Grid shall only be entitled to an amendment to the Key Dates under this Clause 7, if it 
has used and continues to use reasonable endeavours to overcome or minimise any actual or 
anticipated delay. The amendment to the Key Dates under this Clause 7 shall be for a fair and 
reasonable period commensurate with the cause of delay, together with any additional period 
resulting from any re-scheduling of work by National Grid as a result of the delay. National Grid 
shall:- 

(a) where such amendment is identified prior to original Physical Commencement Target 
Date, issue to the Customer a notification of such amendment to all or any of the Key 
Dates no later than one (1) Working Day after the amendment is identified (or as soon 
thereafter as is reasonable in the circumstances), but in any case no later than one (1) 
Working Day prior to the original Physical Commencement Target Date; or 

(b) where such amendment is identified on or after the original Physical Commencement 
Target Date (but prior to the Substantial Completion Target Date (or, in the case of 
Works conducted in Stages, the Stage Substantial Completion Target Date)) issue to the 
Customer a notification of the requirement for (but not the extent of) such amendment to 
all or any of the Key Dates (other than the Physical Commencement Target Date) no 
later than one (1) Working Day after the amendment is identified (or as soon thereafter 
as is reasonable in the circumstances); 

unless, in either case, shorter time periods have been agreed with the Customer. National Grid 
will notify the Customer of the revised Key Dates (other than the Physical Commencement 
Target Date) within the timescales specified in Clause 2.6 or 2.7 (as the case may be) after the 
cause of the delay has passed, or a date has been identified on which the cause of the delay 
will have passed. 

7.3 In the event that National Grid believes it will be unable (for whatever reason, including a 
reason not listed in Clause 7.1) to achieve Substantial Completion or Stage Substantial 
Completion (as the case may be) by the Substantial Completion Target Date or the Substantial 
Completion Target Date (as the case may be), then National Grid shall notify the Customer 
accordingly not less than one (1) Working Day prior to the Substantial Completion Target Date 
or the Substantial Completion Target Date (as the case may be). In the event that:- 

(a) National Grid fails to give such notice; and 

(b) as a result, the Customer is unable to give sufficient notice to the person installing the 
Metering Equipment at the premises to which the Works relate that such installation is 
not to be performed on the agreed date and therefore incurs a charge to such person 
pursuant to the contractual arrangements it has with such person; 

then National Grid shall be liable to pay to the Customer an amount equal to the Abortive Meter 
Worker Charge, provided that:- 
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(a) the Customer has complied with all of its obligations under the Contract which require to 
be complied with on or prior to the Substantial Completion Target Date or the Substantial 
Completion Target Date (as the case may be); 

(b) the Customer has, as soon as it became aware of the fact that National Grid would be 
unable (for whatever reason, including a reason not listed in Clause 7.1) to achieve 
Substantial Completion or Stage Substantial Completion (as the case may be) by the 
Substantial Completion Target Date or the Substantial Completion Target Date (as the 
case may be), given notice to the person installing the Metering Equipment at the 
premises to which the Works relate that such installation is not to be performed on the 
agreed date; and 

(c) the Customer has provided such evidence to National Grid as National Grid may 
reasonably request that the Customer has incurred a charge pursuant to the contractual 
arrangements it has with the person installing the Metering Equipment at the premises to 
which the Works relate. 

The provisions of this Clause 7.3 shall be without prejudice to any provision of Clause 6 or any 
other provision of this Clause 7. 

7.4 National Grid shall only be entitled to any additional amounts under this Clause 7, if it has used 
and continues to use reasonable endeavours to overcome or minimise any actual or anticipated 
additional amounts. Subject to Clause 7.6, in the event that National Grid has incurred or 
expended or will incur or expend any additional amounts as a result of any of the following 
matters:- 

(a) any delay resulting from any of the matters referred to in Clause 7.1 (other than those 
referred to in paragraph (s) of Clause 7.1); 

(b) any increase to the cost to National Grid of performing the Works due to any new 
imposition tax or duty in respect of labour or materials occurring subsequent to the time 
of the Quotation or Order provided that such increase was not reasonably ascertainable 
at the date of the Quotation or Order;  

(c) agreed costs and expenses reasonably incurred by National Grid in connection with the 
provision of assistance that may be given to the Customer in connection with the 
performance of its obligations; or 

(d) all costs and expenses reasonably incurred by National Grid in the course of the 
procurement and attempted procurement of permissions, rights and interests in land; 

then National Grid shall notify the Customer as soon as reasonably practicable (and in any 
case no more than five (5) Working Days) after becoming aware that such additional amount 
has been or will be incurred or expended of such additional amounts (together with any 
amounts that have been or will be paid or incurred by National Grid as a direct result of any 
suspension pursuant to Clause 7.5 and of recommencing the Works following such 
suspension) and the reasons for such additional amounts arising. 

7.5 If National Grid is unable to agree such additional amounts with the Customer while National 
Grid is still on Site and National Grid is unable to progress any other part of the Works pending 
such agreement, National Grid shall be entitled to immediately suspend all progress on the 
Works (other than that necessary to make safe those of the Works that have already been 
completed). The Customer shall notify National Grid within ten (10) Working Days (or such 
other period as may be agreed by the Parties) of whether the Customer accepts such additional 
amounts.  If:- 
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(a) the Customer notifies National Grid that the Customer does not accept such additional 
amounts or fails to notify with such period, then either Party shall be entitled to terminate 
the Contract pursuant to Clause 13.1 or 13.3 as appropriate; and 

(b) the Customer notifies National Grid that the Customer accepts such additional amounts, 
the Contract shall be deemed to have been varied accordingly, the Contract Sum shall 
be increased by such additional amounts, and (if National Grid has suspended progress 
on the Works in accordance with this Clause) National Grid shall (as soon as reasonably 
practicable, having regard to its other scheduled work) recommence progress on the 
Works. 

7.6 In the event of:- 

(a) any delay referred to in paragraphs (v) and (w) of Clause 7.1 arising after National Grid 
has arrived on Site to commence the Works; or 

(b) National Grid being unable to commence the Works on the Physical Commencement 
Target Date (as a result of the Customer’s failure to fulfil its obligations under Clause 4 
and the Customer not having cancelled the said date no later than one (1) Working Day 
prior thereto); 

the Customer shall pay to National Grid an abortive visit charge at a rate as revised and 
published by National Grid from time to time; provided that such failure is not caused by a 
failure on the part of National Grid to fulfil its obligations under Clause 5. 

7.7 In all cases where National Grid has given notice under Clause 7.2, it shall thereafter comply 
with all reasonable instructions which the Customer shall give in writing in order to overcome or 
minimise any actual or anticipated delay (unless such compliance would cause National Grid to 
incur extra costs or expenses).  If compliance with any such instruction shall cause National 
Grid to incur extra costs or expenses, then National Grid shall not comply with such instruction 
unless and until:- 

(a) National Grid has provided the Customer with details of the cost of complying with such 
instructions; and 

(b) the Customer has agreed to such cost (in which case the Contract Sum shall be deemed 
to have been amended to include such cost). 

Provided that National Grid shall only be entitled to such cost if such instructions require 
National Grid to take actions which are additional or contrary to those actions taken (or which 
ought to be taken) by National Grid pursuant to Clause 7.2 to overcome or minimise any actual 
or anticipated delay or additional amount. 

In the event that the Customer does not agree to such costs within ten (10) Working Days of 
receiving the details thereof from National Grid, National Grid shall be under no obligation to 
comply with such instruction. 

7.8 Without prejudice to Clause 7.1, in the event that a change to the Works is agreed pursuant to 
Clause 8, the Key Dates and/or the Contract Sum will be adjusted to the extent agreed in 
relation thereto, and National Grid shall issue a notice to the Customer confirming the revised 
Key Dates. 

8. CHANGES TO THE WORKS 

8.1 In the course of the Works National Grid shall make such changes to the Works whether by 
additions, modifications or omissions thereto as are from time to time agreed with the 
Customer, including any changes to the Contract Sum (including but not limited to any changes 
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to the Stage Payments) and/or all or any of the Key Dates, all in accordance with the provisions 
set out below. 

8.2 In the event that the Customer wishes to request changes to the Works, it shall notify National 
Grid in writing of the requested change, specifying the reasons therefor. 

8.3 As soon as reasonably practicable following receipt of a request from the Customer under 
Clause 8.2 (and in any event within five (5) Working Days of such receipt), National Grid shall 
notify the Customer as to whether or not it is prepared to agree to the request (such agreement 
not to be unreasonably withheld), and in the event that National Grid agrees to the request, it 
will provide details of any additions to or reductions in the Contract Sum and any amendments 
to the Key Dates required in respect of such change. 

8.4 In the event that:- 

(a) National Grid does not agree to the Customer’s request; or 

(b) the Customer does not agree to the additions to or reductions in the Contract Sum and 
any amendments to the Key Dates required in respect of such change as notified by 
National Grid in accordance with Clause 8.3; 

then neither Party shall be under further obligation in respect of such proposed change to the 
Works. 

9. PAYMENT 

9.1 In consideration of the performance by National Grid of its obligations under the Contract, the 
Customer agrees to pay National Grid as follows: 

(a) any payment specified in the Contract Sum Payment Chart as being payable on 
Acceptance, not later than the date of Acceptance; 

(b) each payment set out in the Contract Sum Payment Chart (other than any payment 
specified as being payable on Acceptance) on or before the later of:- 

(i) the due date for such payment calculated in accordance with the Contract Sum 
Payment Chart; or 

(ii) the thirtieth (30th) calendar day after the tax point date of an invoice in respect of 
such payment; 

(c) any other amount to be paid by the Customer to National Grid pursuant to the Contract 
on or before the thirtieth (30th) calendar day after the tax point date of an invoice in 
respect of such amount; and 

(d) all value added tax (or equivalent) charges properly payable in connection with the 
amounts specified in this Clause 9.1 on or before the thirtieth (30th) calendar day after 
the tax point date of a value added tax (or equivalent) invoice. 

9.2 In respect of any amounts to be paid to National Grid pursuant to Clauses 7 and 8, National 
Grid shall submit an invoice to the Customer which shall be accompanied by a narrative giving 
details of how the amount of the invoice is calculated. National Grid shall provide the Customer 
with value added tax invoices in respect of each payment due under the Contract. 

9.3 The address for invoices under the Contract shall be the Customer’s address as specified in 
Clause 14. 
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9.4 All payments shall be made in pounds sterling in same day funds to the account of National 
Grid at the bank notified to the Customer, or by such other method as National Grid may agree. 
Each payment shall be accompanied by a document or documents specifying the invoice or 
invoices plus amounts being paid. In the event that a payment is not so accompanied by such a 
document or documents, the Customer shall pay interest from the date on which such amount 
was originally paid at an annual rate of one (1) percent per annum above the Barclays Bank plc 
base rate in force from time to time, compounded annually, until such time as such document 
or documents are received by National Grid from the Customer. Without prejudice to the 
foregoing, National Grid shall, as soon as it becomes aware, notify the Customer in the event 
that a payment is received by National Grid which is not accompanied by such a document or 
documents. 

9.5 In the event of a bona fide dispute, the Customer shall provide National Grid full details of the 
amount disputed and the grounds of the dispute. Where the Customer provides National Grid 
with such details:- 

(a) within twenty nine (29) calendar days of the tax point date of the invoice, then, provided 
that the Customer pays the undisputed amount, the Customer shall be entitled to 
withhold payment of the amount notified in accordance with this Clause 9.5 as being in 
dispute. At the determination or agreed resolution of such dispute the Customer shall pay 
National Grid:- 

(i) within twenty (20) calendar days of such determination or agreement; or 

(ii) by the date on which such amount was originally payable; 

(whichever is the later) the amount (if any) determined or agreed to be due together with 
interest from the date on which such amount was originally payable at an annual rate of 
one (1) percent per annum above the Barclays Bank plc base rate in force from time to 
time, compounded annually, until the date of payment; or 

(b) more than twenty nine (29) calendar days after the tax point date of the invoice, then the 
Customer shall not be entitled to withhold any payment of the amount notified in 
accordance with this Clause 9.5 as being in dispute and the full amount of any disputed 
invoice shall be due on the date calculated pursuant to Clause 9.1. At the determination 
or agreed resolution of such dispute, where it is determined or agreed that National Grid 
is due to refund an amount to the Customer, then National Grid shall pay the Customer 
within twenty (20) calendar days of such determination or agreement the amount 
determined or agreed to be due together with interest from the date on which such 
amount was originally payable at an annual rate of one (1) percent per annum above the 
Barclays Bank plc base rate in force from time to time, compounded annually, until the 
date of payment. 

9.6 Any amounts becoming due under the Contract (other than those subject to a bona fide dispute 
pursuant to Clause 9.5) shall bear interest (payable by the Party due to make payment of such 
amount) from the date on which payment of such amount becomes due at an annual rate of 
three (3) percent per annum above the Barclays Bank plc base rate in force from time to time, 
compounded annually, until the date of payment. 

9.7 In the event that National Grid is required pursuant to the terms of the Contract to reimburse 
the Customer an amount paid by the Customer to National Grid in accordance with this Clause 
9, National Grid shall reimburse such amount to the Customer together with interest from the 
date on which such amount was originally paid at an annual rate of one (1) percent per annum 
above the Barclays Bank plc base rate in force from time to time, compounded annually, until 
the date of reimbursement. 
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10. SUPPLY METER POINT REFERENCE NUMBERS 

10.1 National Grid will use reasonable endeavours to ensure that the Supply Meter Point Reference 
Number notified in respect of a new Supply Meter Point in accordance with this Clause 10.1 is 
the Actual Supply Meter Point Reference Number. Where the works include Connection Works 
in relation to one Service only, then National Grid shall advise the Customer, in the notice 
issued pursuant to Clause 2.5(b), of the proposed Supply Meter Point Reference Number for 
the new Supply Meter Point to be established pursuant to the Works. 

10.2 National Grid will use reasonable endeavours to ensure that the Supply Meter Point Reference 
Number notified in respect of a new Supply Meter Point in accordance with this Clause 10.2 is 
the Actual Supply Meter Point Reference Number. Where the Works include Connection Works 
in relation to more than one Service, then National Grid shall advise the Customer, in the notice 
issued pursuant to Clause 2.5(c), of the proposed Supply Meter Point Reference Number for 
each new Supply Meter Point to be established pursuant to the Works. 

10.3 Notwithstanding the provisions of Clauses 10.1 and 10.2, National Grid will have no liability to 
the Customer in the event that the Supply Meter Point Reference Number notified in respect of 
a new Supply Meter Point in accordance with Clauses 10.1 or 10.2 differs from the Actual 
Supply Meter Point Number. Where the Actual Supply Meter Point Reference Number does 
differ from that notified in accordance with Clauses 10.1 or 10.2, National Grid shall:- 

(a) notify the Customer of the Actual Supply Meter Point Reference Number in accordance 
with the provisions of the relevant Network Code; and 

(b) where appropriate change the label showing the Supply Meter Point Reference Number 
such that it shows the Actual Supply Meter Point Reference Number. 

11. LIABILITY AND INDEMNITY 

11.1 Subject to the further provisions of this Clause 11, each Party agrees and acknowledges that:- 

(a) neither Party shall be liable to the other Party for loss arising from any breach of any 
Contract, other than (but without prejudice to any other provision of such Contract which 
excludes or limits liability in respect of any breach) for loss directly resulting from any 
such breach and which at the relevant date was reasonably foreseeable as not unlikely 
to occur in the ordinary course of events from such breach in respect of:- 

(i) physical damage to the property of the other Party; and/or 

(ii) the liability (in law) of the other Party to any other such person for loss in respect 
of physical damage to the property of such person. 

(b) neither Party shall in any circumstances be liable in respect of any breach of any  
Contract to the other Party for any one or more of the following:- 

(i) any loss of profit, loss of revenue, loss of use, loss of contract, loss of goodwill, or 
increased cost of working; or 

(ii) any other loss which is an indirect or consequential loss; or 

(iii) loss resulting from the liability of the other Party to any other person howsoever 
and whensoever arising, except as provided in Clauses 11.1(a)(ii) and 11.5; or 

(iv) loss in respect of Clause 11.1(a) to the extent that it results from the breach or 
negligent act or omission of the other Party. 
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11.2 For the purposes of Clause 11.1(a) the “relevant date” is the date of Acceptance of the 
Contract, except that where the breach in question would not have been a breach of the 
Contract but for a modification of the Contract, the relevant date shall be the date of such 
modification. 

11.3 Subject to Clause 11.6, the amount or amounts for which either Party may be liable to the other 
Party pursuant to Clause 11.1(a) in respect of any one event or circumstance constituting or 
resulting in the first Party’s breach of a provision a Contract shall not exceed as respects the 
liability of National Grid to the Customer or of the Customer to National Grid:- 

(a) one million pounds sterling (£1,000,000) in respect of any Contract in respect of which 
Annex 3 is the Relevant Annex; and 

(b) five million pounds sterling (£5,000,000) in respect of any other Contract. 

11.4 Clause 11.1 is without prejudice to any provision of the Contract which provides for an 
indemnity, or which provides for any Party to make a payment to another. 

11.5 Nothing in the Contract shall exclude or limit the liability of either Party for death or personal 
injury resulting from the negligence of such Party. 

11.6 The limitation of liability under Clause 11.3 in respect of Clause 11.1(a)(ii) shall not apply 
where, by virtue of lack, as at the date of the Contract, of a contractual relationship with such 
other person referred to in Clause 11.1(a)(ii)) the other Party has been unable to limit its 
liability. 

11.7 The rights and remedies of the Parties pursuant to a Contract exclude and are in place of any 
rights and remedies of any Party in tort (including negligence and nuisance) or 
misrepresentation (but not fraudulent misrepresentation) in respect of the subject matter of the 
Contract; and accordingly (but without prejudice to Clauses 11.5 and 11.10) each Party (to the 
fullest extent permitted by law): 

(a) waives any such other rights or remedies (other than those pursuant to the Contract); 
and 

(b) releases the other Party from any duties or liabilities arising in tort or misrepresentation 
(but not fraudulent misrepresentation) in respect of the subject matter of the Contract. 

11.8 Without prejudice to Clause 11.7 and notwithstanding any provision of the Gas (Standards of 
Performance) Regulations 2005 (or any amendment or replacement thereto), which stipulates 
time shall be of the essence, where any provision of a Contract provides for any amount to be 
payable by a Party upon or in respect of that Party’s breach of any provision of the Contract, 
each Party agrees and acknowledges that the such provisions have been the subject of 
discussion and negotiation and that the remedy conferred by such provision is exclusive of and 
is in substitution for any remedy in damages in respect of such breach or the event or 
circumstance giving rise thereto. 

11.9 For the avoidance of doubt, nothing in this Clause 11 shall prevent or restrict either Party from 
in enforcing any obligation (including suing for a debt) owed to it under or pursuant to a 
Contract. 

11.10 Nothing in this Clause 11 shall constitute a waiver by either Party of any right or remedy it may 
have (other than pursuant to a Contract) in respect of a breach by the other Party of any Legal 
Requirement. 

11.11 Each provision of this Clause 11 shall be construed as a separate and severable contract term, 
and shall survive the termination or expiry of any Contract. 
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11.12 Each Party acknowledges and agrees that the provisions of this Clause 11 have been the 
subject of discussion and negotiation and are fair and reasonable having regard to the 
circumstances as at the date of the Contract. 

11.13 The amount or amounts for which a Party may be liable to the other Party pursuant to any 
indemnity provided for in a Contract in respect of any one event or circumstance giving rise to 
liability under such indemnity shall not exceed as respects the liability of National Grid to the 
Customer or of the Customer to National Grid one million pounds sterling (£1,000,000). 

11.14 Any design carried out by National Grid pursuant to a Contract is carried out solely for the 
purpose of allowing National Grid to perform its obligations under such Contract. Accordingly, 
National Grid gives no warranty as to the quality or suitability of such design if it is utilised by 
the Customer or any other person for the purpose of performing the same or similar activities to 
some or all of those activities comprised in the Works, and National Grid shall not be liable for 
any loss or damage sustained or incurred by the Customer or any third party should the 
Customer or any other person utilise the design for the purpose of performing the same or 
similar activities to some or all of those activities comprised in the Works. The Customer shall 
advise any person to whom the Customer discloses such design of the terms of this Clause 
11.14. For the avoidance of doubt, the carrying out of any works in relation to Metering 
Equipment (whether existing or future) shall not be “the same or similar activities” for the 
purposes of this Clause 11.14. 

12. FORCE MAJEURE 

12.1 For the purposes of these Siteworks Terms, subject to Clauses 12.3 and 12.4, “Force Majeure” 
shall mean any event or circumstance, or any combination of events and/or circumstances, the 
occurrence of which is beyond the reasonable control of, and could not have been avoided by 
steps which might reasonably be expected to have been taken by, a Party (the “Affected 
Party”) and which causes or results in the failure of the Affected Party acting as a Reasonable 
and Prudent Operator to perform or its delay in performing any of its obligations owed to the 
other Party (the “Other Party”) under a Contract including but not limited to: 

(a) war, declared or undeclared, threat of war, act of public enemy, terrorist act, blockade, 
revolution, riot, insurrection, civil commotion, public demonstration, sabotage, act of 
vandalism; 

(b) act of God; 

(c) strike, lockout or other industrial disturbance; 

(d) governmental restraint or the coming into force of any Legal Requirement. 

12.2 Without prejudice to the generality of Clause 12.1, either Party will be entitled to claim relief 
through Force Majeure in the event of a major gas emergency incident requiring the attendance 
of National Grid’s personnel in support of the emergency service obligation set out in the 
National Grid Licence. 

12.3 Lack of funds (howsoever caused) of a Party shall not be Force Majeure. 

12.4 The act or omission of: 

(a) any agent or contractor of a Party; and/or 

(b) any Shipper or Consumer, 



NATIONAL GRID’S SITEWORKS TERMS FOR DATE: 27/12/2006 
BELOW 7 BARG INFRASTRUCTURE WORKS   
 

Precedents/ER/Gas/Construction/Siteworks/400 Page 25 of 25 

shall not be Force Majeure unless such act or omission is caused by or results from events 
and/or circumstances which would be Force Majeure within the meaning of Clause 12.1 if such 
person were the Affected Party. 

12.5 Subject to Clause 12.6, the Affected Party (from the time of the occurrence of Force Majeure) 
shall be relieved from liability (including any requirement under the Contract to make payment 
of any sum or to take any other action) for any delay or failure in the performance of any 
obligation under the Contract which is caused by or results from Force Majeure. 

12.6 The Affected Party shall be relieved from liability under Clause 12.5 only for so long as and to 
the extent that the occurrence of Force Majeure and/or the effects of such occurrence could not 
be overcome by measures which the Affected Party acting as a Reasonable and Prudent 
Operator might reasonably be expected to take with a view to resuming performance of its 
obligations. 

12.7 Following any occurrence of Force Majeure the Affected Party shall:- 

(a) as soon as reasonably practicable notify the Other Party of the occurrence and nature of 
the Force Majeure, the expected duration thereof (insofar as the same can reasonably 
be assessed) and the obligations of the Affected Party, performance of which is affected 
thereby;  

(b) from time to time (and in a timely manner) provide to the Other Party reasonable details 
of: 

(i) developments in the matters notified under Clause 12.7(a); 

(ii) the steps being taken by the Affected Party to overcome the Force Majeure 
occurrence or its effects and to resume performance of its relevant obligations; 
and 

(c) as soon as reasonably practicable notify the Other Party of the date upon which 
performance resumed and such date shall be the date of cessation of the Force Majeure. 

13. TERMINATION AND SUSPENSION 

13.1 Without prejudice to any of its antecedent rights or remedies, National Grid may terminate any 
Contract: 

(a) forthwith on written notice if the Customer goes into liquidation (either voluntary or 
compulsory) other than for the purposes of a solvent amalgamation or re-organisation or 
if any administrator or administrative receiver shall be appointed in respect of the whole 
or any material part of its assets; or if it shall make or offer to make any arrangement or 
composition for the benefit of creditors generally; 

(b) by giving five (5) Working Days notice in writing if either Party is prevented by reason of 
Force Majeure from performing any of its obligations under the Contract for a period 
exceeding thirty  (30) calendar days; 

(c) by giving twenty (20) Working Days notice in writing of a material breach of the Contract 
by the Customer, provided that the Customer fails to take substantial steps to remedy the 
breach within that twenty (20) Working Day period of notice; 

(d) by giving twenty (20) Working Days notice in writing in the event that any permission, 
rights or interest in land necessary for the conduct of the Works have not been secured 
prior to the Physical Commencement Target Date, provided that where National Grid is 
(as part of the Works) required to secure such permission, rights or interest in land, 
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National Grid shall have acted as a Reasonable and Prudent Operator in seeking to 
secure such permission, rights or interest in land; 

(e) by giving twenty (20) Working Days notice in writing in the event that National Grid is 
prevented from exercising any permission or right or enjoying any interest in land 
required for the conduct of the Works (unless due to National Grid’s breach of its 
obligations under such permission, right or interest in land) for a continuous period of 
thirty  (30) calendar days or for an aggregate of sixty  (60) calendar days in any period of 
twelve (12) months;  

(f) by giving five (5) Working Days notice in writing if Substantial Completion of all of the 
Works (including those of the Works comprised in Stages which have not commenced) 
has not occurred within one hundred and twenty (120) calendar days (or such longer 
period as may be agreed by the Parties in writing) of the date of the Quotation (unless 
due to National Grid’s breach of its obligations under the Contract; 

(g) forthwith on written notice where the Customer indicates that the Works are no longer 
necessary or required; 

(h) forthwith on written notice if Final Completion of all of the Works (including those of the 
Works comprised in Stages which have not commenced) has not occurred within six (6) 
calendar months (or such longer period as may be agreed by the Parties in writing) of the 
date of the Quotation (unless due to National Grid’s breach of its obligations under the 
Contract); 

(i) forthwith on written notice if National Grid and the Customer are unable to agree the 
costs referred to in paragraph 1.1(f)(ii) of Annex 1 or paragraph 1.1(f)(ii) of Annex 3; 

(j) forthwith on written notice if National Grid and the Customer are unable to agree a 
variation as referred to in Clause 3.3; 

(k) forthwith on written notice if the Customer refuses to accept, or fails to agree to, the 
additional amounts referred to in Clause 7.4; or 

(l) forthwith on written notice in the circumstances specified in paragraph 4.4(g) of Annex 3. 

13.2 In the event that the Customer is in breach of any of the payment provisions of the Contract, 
National Grid shall be entitled (upon giving the Customer seven (7) calendar days’ prior written 
notice) to suspend all or any part of the Works until the Customer has rectified such breach. In 
the event of such suspension the Customer shall in addition to all other amounts due reimburse 
National Grid on invoice for all reasonable sums paid or incurred by National Grid as a direct 
result of such suspension. 

13.3 The Customer may terminate the Contract:- 

(a) forthwith on written notice if National Grid goes into liquidation (either voluntary or 
compulsory) other than for the purposes of a solvent amalgamation or re-organization or 
if any administrator or administrative receiver shall be appointed in respect of the whole 
or any material part of its assets; or if it shall make or offer to make any arrangement or 
composition for the benefit of creditors generally; 

(b) by giving five (5) Working Days prior notice in writing if either Party is prevented by 
reason of Force Majeure from performing any of its obligations under the Contract for a 
period exceeding  thirty  (30) calendar days; 

(c) by giving twenty (20) Working Days notice in writing of a material breach of the Contract 
by National Grid, provided that National Grid fails to take substantial steps to remedy the 
breach within the twenty (20) Working Day notice period; 
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(d) by giving twenty (20) Working Days notice in writing in the event that any permission, 
rights or interest in land necessary for the conduct of the Works have not been secured 
prior to the Physical Commencement Target Date, provided that where the Customer is 
(as part of the Works) required to secure such permission, rights or interest in land, the 
Customer shall have acted as a Reasonable and Prudent Operator in seeking to secure 
such permission, rights or interest in land; 

(e) by giving National Grid five (5) Working Days notice in writing. Provided that National 
Grid shall be entitled to notify its receipt of such notice to the Consumer; 

(f) forthwith on written notice if National Grid and the Customer are unable to agree the 
costs referred to in paragraph 1.1(f)(ii) of Annex 1 or paragraph 1.1(f)(ii) of Annex 3; or 

(g) forthwith on written notice if National Grid and the Customer are unable to agree a 
variation as referred to in Clause 3.3. 

13.4 Where the Contract is terminated under any provision of the Contract, other than Clauses 
13.3(a) or 13.3(c), National Grid shall:- 

(a) restore and/or reinstate land or buildings and remove of plant, apparatus and equipment 
which in the reasonable opinion of National Grid is necessary as a result of the 
termination of the Contract taking into account inter alia environmental and safety 
considerations and contractual commitments; and 

(b) be entitled to receive: 

(i) reimbursement for all costs and expenses (up to an amount equal to the Contract 
Sum) reasonably incurred by National Grid in performing the Works up to and 
including the effective date of termination (other than costs and expenses incurred 
by National Grid in relation to the purchase of materials that National Grid 
reasonably believes it will be able to utilise in other works of a similar nature to the 
Works in the foreseeable future); 

(ii) any additional sum, relating to the period prior to the date of termination and not 
included in paragraph (i), for which the Customer is liable under any other 
provision of the Contract; 

(iii) subject to Clause 13.7, any cost or expense incurred, or for which National Grid 
(acting as an RPO) is liable and is unable lawfully or contractually to avoid or 
recover from third parties in connection with any contracts placed in connection 
with the Contract (insofar as these have not already been paid by the Customer) 
including without limitation, forfeited deposits and cancellation fees (other than 
costs and expenses incurred by National Grid in relation to the purchase of 
materials that National Grid reasonably believes it will be able to utilise in other 
works of a similar nature to the Works in the foreseeable future); 

(iv) any and all costs reasonably incurred or expended in the restoration and/or 
reinstatement of land or buildings and removal of plant, apparatus and equipment 
which in the reasonable opinion of National Grid is necessary as a result of the 
termination of the Contract taking into account inter alia environmental and safety 
considerations and contractual commitments. 

Notwithstanding the termination of the Contract, the provisions of Clause 9 will apply to any 
amounts due under this Clause 13.4. 

13.5 Where the amounts paid by the Customer pursuant to Clauses 9.1(a) and (d) prior to the date 
of termination of the Contract pursuant to this Clause 13 exceeds the amount due to National 
Grid under Clause 13.4, National Grid shall reimburse the Customer such excess within thirty 
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(30) calendar days of termination of the Contract pursuant to this Clause 13, and the provisions 
of Clause 9.5(b) shall apply (notwithstanding the termination of the Contract) to such 
reimbursement. 

13.6 All ownership in and rights over all partly installed plant, equipment or materials will continue to 
vest solely in National Grid after termination of the Contract. 

13.7 Clause 13.4(b)(iii) shall be ignored for the purpose of calculating National Grid’s entitlement to 
payment pursuant to Clause 13.4 in the event that the Contract is terminated by either Party 
pursuant to Clause 13.1(b) or Clause 13.3(b), other than as a result of an event of Force 
Majeure directly affecting the Site or the acquisition or exercise of any permissions, rights or 
interests in land required for the Works. 

13.8 Where the Contract is terminated pursuant to Clauses 13.3(a) or 13.3(c):- 

(a) subject to the extent to which that part of the Works performed by National Grid prior to 
the date of termination is of use to the Customer or the Consumer (in which case the 
provisions of Clause 13.4(b)(i) shall apply), National Grid shall not be entitled to receive 
any further payments from the Customer in respect of the Works and refund to the 
Customer any payments made by the Customer to National Grid prior to the date of 
termination; and 

(b) National Grid shall undertake such restoration and/or reinstatement of land or buildings 
and removal of plant, apparatus and equipment which in the reasonable opinion of 
National Grid is necessary as a result of the termination of the Contract taking into 
account inter alia environmental and safety considerations. 

14. NOTICES 

14.1 Any notice to be given by one Party to the other under a Contract shall be delivered by first 
class mail or facsimile to the other Party at such address or (as the case may be) such 
facsimile transmission number as the Party in question shall from time to time designate by 
written notice and until such notice shall be given the addresses and facsimile numbers of the 
Parties shall be as set out in the Quotation, the Order or the Acceptance (as the case may be). 
Notices may be sent in such other manner and may be confirmed in such manner as from time 
to time may be agreed by the Parties for the service of notices pursuant to a Contract. 

14.2 All notices delivered or sent in accordance with Clause 14.1 shall be effective:- 

(a) in the case of delivery by post when received at the recipient’s address as aforesaid; or 

(b) in the case of delivery by facsimile, on acknowledgement by the recipient Party’s 
facsimile receiving equipment or as evidenced by the notifying Party’s facsimile 
transmission report; 

Provided always that a notice received after the expiry of Normal Working Hours shall be 
effective at 9 a.m. on the following Working Day. 

14.3 For the avoidance of doubt, where a notice is given by facsimile (confirmed by the appropriate 
answerback) and also confirmed in a notice delivered by first class mail, the date of receipt of 
the notice shall be the earlier of the dates of valid receipt of the two notices. 

15. CONFIDENTIALITY AND DATA PROTECTION 

15.1 Subject to Clause 15.3, the Customer will keep confidential and will not disclose to any third 
party any information provided by National Grid in connection with the negotiation or 
performance of any Contract, provided that:- 



NATIONAL GRID’S SITEWORKS TERMS FOR DATE: 27/12/2006 
BELOW 7 BARG INFRASTRUCTURE WORKS   
 

Precedents/ER/Gas/Construction/Siteworks/400 Page 29 of 29 

(a) this restriction will not apply to any information which at the time of disclosure is in the 
public domain or thereafter becomes part of the public domain otherwise than as a 
consequence of a breach by the Customer of its obligations under this Clause 15.1 or to 
any information provided to the Customer by a third party otherwise than as a 
consequence of a breach by such third party of confidentiality obligations owed to 
National Grid; and 

(b) nothing in the Contract will prevent the disclosure of information:- 

(i) where National Grid has consented in writing to such disclosure; 

(ii) to any government department or any governmental or regulatory agency having 
jurisdiction over the Customer, or as required by law or any lawful subpoena or 
recognised stock exchange or other process in connection with any judicial 
arbitration or administration proceeding, or where reasonably necessary to effect 
the purpose of the Contract;  

(iii) to the Consumer or to any contractor of the Customer, but then only to the extent 
reasonably necessary to allow the Consumer or contractor of the Customer to 
comply with their contractual obligations in relation to the Works; and 

(iv) for any purpose contemplated by these Siteworks Terms and any Contract made 
hereunder or where appropriate the Network Code; 

(c) in the event disclosure to any third party is necessary and permissible under this Clause 
15.1, the Customer will use all reasonable endeavours to ensure that such third party will 
respect the confidentiality of such information and be bound by the terms of this Clause 
15.1 as if a party thereto. 

15.2 Subject to Clause 15.3, National Grid will keep confidential and will not disclose to any third 
party any information provided by the Customer in connection with the negotiation or 
performance of any Contract, provided that:- 

(a) this restriction will not apply to any information which at the time of the disclosure is in 
the public domain or thereafter becomes part of the public domain otherwise than as a 
consequence of a breach by National Grid of its obligations under this Clause 15.2 or to 
any information provided to the National Grid by a third party otherwise than as a 
consequence of a breach by such third party of confidentiality obligations owed to the 
Customer; and 

(b) nothing in the Contract will prevent the disclosure of information:- 

(i) where the Customer has consented in writing to such disclosure; 

(ii) to any government department or any governmental or regulatory agency having 
jurisdiction over National Grid, or as required by law or any lawful subpoena or 
recognised stock exchange or other process in connection with any judicial 
arbitration or administration proceeding, or where reasonably necessary to effect 
the purpose of the Contract;  

(iii) to any contractor of National Grid, but then only to the extent reasonably 
necessary to allow such contractor of National Grid to comply with their contractual 
obligations in relation to the Works; and 

(iv) for any purpose contemplated by these Siteworks Terms and any Contract made 
hereunder or where appropriate the Network Code; 
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(c) in the event disclosure to any third party is necessary and permissible under this Clause, 
National Grid will use all reasonable endeavours to ensure that such third party will 
respect the confidentiality of such information and be bound by the terms of this Clause 
15.2 as if a party thereto. 

15.3 Where any information provided by either Party to the other under any Contract constitutes 
personal data (as such term is defined in the Data Protection Act 1998) the Parties shall abide 
by the obligations set out in that act and shall ensure that any agent, sub-contractor or data 
processor employed or engaged by them is contractually bound to comply with such obligations 
to the extent required by law. 

15.4 Either Party may notify the Registered User of the proposed Works. 

15.5 The provisions of Clauses 15.1 to 15.3 shall continue, for a period of 3 years after termination 
of the relevant Contract, to bind the Parties irrespective of the reason for such termination. 

16. INTELLECTUAL PROPERTY 

16.1 All patents, copyright and other intellectual property rights (including but not limited to 
trademarks, registered designs, designs, know-how, inventions and valuable concepts) and, to 
the extent that intellectual property is embodied therein, documents (including but not limited to 
drawings, transparencies, prints, photographs, negatives, tapes, discs, working notes and 
reports), software or other items created or supplied by National Grid in connection with the 
Works will be owned by National Grid, and the Customer will on Substantial Completion of the 
Works deliver up to National Grid, or at National Grid’s request destroy, all copies of such 
documents whether in the possession of the Customer or a third party to whom the Customer 
has disclosed them. 

16.2 All patents, copyright and other intellectual property rights (including but not limited to 
trademarks, registered designs, designs, know-how, inventions and valuable concepts) and, to 
the extent that intellectual property is embodied therein, documents (including but not limited to 
drawings, transparencies, prints, photographs, negatives, tapes, discs, working notes and 
reports), software or other items supplied by the Customer in connection with the Works will be 
owned by the Customer, and National Grid will on Substantial Completion of the Works deliver 
up to the Customer, or at the Customer’s request destroy, all copies of such documents 
whether in the possession of National Grid or a third party to whom National Grid has disclosed 
them. 

16.3 Each Party (the “Granting Party”) by virtue of the Contract hereby grants the other Party (the 
“Receiving Party”) a royalty-free, non-exclusive licence (with power to sub-licence) in respect 
of any such intellectual property of the Granting Party as is reasonably necessary for the 
performance by the Receiving Party’s of its obligations under a Contract. 

17. ENTIRETY OF AGREEMENT 

17.1 Each Contract contains or expressly refers to the entire agreement between the Parties with 
respect to the subject matter thereof, and supersede all previous agreements or 
understandings between the Parties with respect thereto; and any warranty, condition or other 
term implied at law or by custom is (to the fullest extent permitted by law) expressly excluded 
therefrom. 

18. SUB-CONTRACTING 

18.1 National Grid shall be entitled to sub-contract the whole or any part of the Works to be 
performed in accordance with a Contract. Any such sub-contracting by National Grid shall not 
relieve National Grid from any liability or obligation under the Contract.  
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18.2 The Customer shall be entitled to sub-contract the whole or any part of its obligations under a 
Contract. Any such sub-contracting by the Customer shall not relieve the Customer from any 
liability or obligation under the Contract. 

19. NATIONAL GRID’S WARRANTIES 

19.1 National Grid warrants that on Final Completion, the Works shall be free from defects 
(excepting fair wear and tear and any damage arising from user abuse) for a period of one (1) 
year. National Grid warrants that on Final Completion, any permanent reinstatement (where 
included in the Quotation or Order and other than in the Highway) will be free from defects 
(excepting fair wear and tear and any damage arising from user abuse) for one (1) year from 
the date of Final Completion. 

19.2 In the event that National Grid is in breach of any warranty under this Clause 19, within twenty 
(20) Working Days of receiving written notification (such notification to be given by the 
Customer no later than twenty (20) Working Days after the expiry of the relevant warranty 
period, provided always that the Customer is able to prove that such breach of warranty 
occurred prior to the expiry of the relevant warranty period and not afterwards) of any defect 
causing National Grid to be so in breach, National Grid shall at its own cost rectify any such 
defect in the Works: provided that:- 

(a) where National Grid is unable (acting as a Reasonable and Prudent Operator) to rectify 
such defect within the period referred to above, then National Grid shall notify the 
Customer accordingly within such period and such notice shall contain National Grid’s 
programme for rectifying such defect as soon as reasonably practicable thereafter; and 

(b) the Customer shall procure such access to the Site as National Grid reasonably requires 
in order to conduct such rectification. 

Where National Grid rectifies a defect pursuant to this Clause 19.2, National Grid warrants that 
on completion of the rectification, the remedial works shall be free from defects for a period of 
three (3) months from the date of completion of such rectification or the date of expiry of the 
original period referred to in Clause 19.1, whichever is the later.  

19.3 The warranties given in Clauses 19.1 and 19.2 shall not:- 

(a) extend to any items supplied by the Customer except in so far as the defects in such 
items arise as a result of a failure by National Grid to act as a Reasonable and Prudent 
Operator in conducting the Works; 

(b) apply in respect of any defects arising as a result of incorrect or misleading information 
supplied by or on behalf of the Customer or Consumer or any other incorrect or 
misleading information in relation to the Site; 

(c) apply in relation to any equipment provided by the Customer reasonably relied upon by 
National Grid in performing the Works; 

(d) apply in respect of any defects arising as a result of any unreasonable interference with 
the Works by the Customer or any third party (including but not limited to the Consumer); 
or 

(e) apply in respect of any defects arising as a result of any defect, unsuitability or 
inadequacy in the Customer Works and any associated apparatus arising otherwise than 
by a failure by National Grid to act as a Reasonable and Prudent Operator in performing 
the Works. 

19.4 Where in respect of National Grid's breach of warranty under this Clause 19 the Customer also 
has a remedy under the Network Code, any action undertaken by National Grid in satisfaction 
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of Clause 19.2 above shall also be deemed to satisfy the Customer’s remedy under the 
Network Code. 

20. CUSTOMER’S WARRANTY 

20.1 Unless specified to the contrary on the Acceptance Form, the Customer warrants that it will 
enter into, or is entering into, a Contract on its own behalf, and not as an agent for the 
Consumer or any other third party. 

20.2 The Customer warrants that:- 

(a) the Consumer owns all land (other than that forming part of a Highway) in or over which 
the Equipment will be installed and over which access will be required in order to perform 
the Works, or has the necessary permission of the owner(s) of such land; and 

(b) the Customer Works (if any) will be free from defect (except user abuse, fair wear and 
tear,  and improper operation) for one (1) year from Final Completion of the Works. 

20.3 In the event that the Customer is in breach of any warranty under this Clause 20, within twenty 
(20) Working Days of receiving written notification (such notification to be given by National 
Grid no later than twenty (20) Working Days after the expiry of the relevant warranty period) of 
any defect causing the Customer to be so in breach, the Customer shall at its own cost rectify 
any such defect in the Works: provided that, where the Customer fails to rectify such defect 
within the period referred to above, then National Grid shall be entitled to rectify the defect and 
the Customer shall be liable to pay National Grid the costs and expenses incurred by National 
Grid in rectifying the defect, and the Customer shall procure such access to the Site as National 
Grid reasonably requires in order to conduct such rectification. Where the Customer rectifies a 
defect pursuant to this Clause 20.3, the Customer warrants that on completion of the 
rectification, the remedial works shall be free from defects for a period of three (3) months from 
the date of completion of such rectification or the date of expiry of the original period referred to 
in Clause 20.2, whichever is the later. 

20.4 In respect of any defect in the Customer Works within the period specified in Clause 20.2(b), 
the Customer shall indemnify and hold National Grid harmless from and against: 

(a) all reasonable costs and expenses of repairing and making good such defects; and 

(b) all costs, claims and expenses howsoever arising (whether directly or indirectly) from 
such defects. 

20.5 The warranties given in Clauses 20.1 and 20.2 shall not:- 

(a) extend to any items supplied by National Grid except in so far as the defects in such 
items arise as a result of a failure by the Customer to act as a Reasonable and Prudent 
Operator in conducting the Customer Works; 

(b) apply in respect of any defects arising as a result of incorrect or misleading information 
supplied by or on behalf of National Grid or any other incorrect or misleading information 
in relation to the National Grid Works; 

(c) apply in relation to any equipment provided by National Grid reasonably relied upon by 
the Customer in performing the Customer Works; 

(d) apply in respect of any defects arising as a result of any unreasonable interference with 
the Customer Works by National Grid or any third party (including but not limited to the 
Consumer); or 
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(e) apply in respect of any defects arising as a result of any defect, unsuitability or 
inadequacy in the Works and any associated apparatus arising otherwise than by a 
failure by the Customer to act as a Reasonable and Prudent Operator in performing the 
Customer Works. 

21. OWNERSHIP 

21.1 Subject to Clause 21.2, National Grid shall at all times own outright the Works. 

21.2 Where the Works include the provision and/or installation by National Grid of the Meter Housing 
at the Site, then (unless specified otherwise in the Quotation) ownership of such Meter Housing 
shall transfer to the Customer on Final Completion of the Works. 

21.3 For the avoidance of doubt, the Works or the provisions of this Clause 21 do not affect the 
ownership of any plant, materials or equipment on the Site prior to the commencement of the 
Works. 

22. WAIVER AND MODIFICATION 

22.1 No delay by or omission of any Party in exercising any right, power, privilege or remedy under 
any Contract shall operate to impair such right, power, privilege or remedy or be construed as a 
waiver thereof. 

22.2 Any single or partial exercise of any such right, privilege or remedy shall not preclude any other 
or future exercise thereof or the exercise of any other right, power, privilege or remedy. 

22.3 Without prejudice to the provisions of Clause 7, no amendments to the Contract made 
thereunder shall be valid unless made in writing and agreed and signed by the duly authorised 
representatives of the Parties hereto. 

23. PUBLICITY 

23.1 Either Party shall obtain written approval from the other Party prior to taking publicity 
photographs or issuing publicity releases or announcements regarding either the Contract or 
the activities of either Party related to its participation in the Contract. 

24. ASSIGNMENT 

24.1 Subject to Clause 24.3, a Party may assign its rights under a Contract: 

(a) to an Affiliate of such Party, provided that the assigning Party shall continue to be bound 
by and liable under the Contract; 

(b) subject to Clause 24.4, with the prior agreement in writing of the other Party, which shall 
not unreasonably be withheld or delayed, to any person. 

24.2 Except as provided in Clause 24.1, a Party shall not assign or transfer and shall not purport to 
assign or transfer any of its rights or obligations under the Contract. 

24.3 No assignment shall be made to a person unless: 

(a) where the assigning Party is National Grid, that person holds a gas transporter’s licence; 

(b) where the assigning Party is the Customer and the Customer is a Shipper, that person 
holds a Shipper’s licence. 
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24.4 Where a Party assigns its rights under a Contract to a person (including an Affiliate) pursuant to 
Clause 24.1(b): 

(a) it shall be a condition precedent to such assignment that such person shall enter into an 
agreement with the other Party covenanting to be bound by these Siteworks Terms and 
the Contract made thereunder; 

(b) the assigning Party shall be released from obligations under the Contract, arising after 
the time at which the assignment is effective, but shall remain liable for any obligations 
accruing up to such time. 

24.5 A reference in these Siteworks Terms to any Party shall include a reference to that Party’s 
successors and assigns. 

25. SURVIVAL 

25.1 The provisions of any Contract that by their nature or from their context are intended to, or 
would naturally, continue to have effect after termination of such Contract shall survive after 
termination. 

26. THIRD PARTY RIGHTS 

26.1 Except as provided in Clause 26.2 and subject to any rights which may accrue to any 
successor or permitted assign of the Parties, no provision of any Contract shall or may be 
construed as creating any rights enforceable by a third party (whether under the Contracts Act 
or otherwise) and all third party rights as may be implied by law (whether under the Contracts 
Act or otherwise) are hereby excluded to the fullest extent permitted by law from any Contract. 

26.2 The benefit of Clause 11 insofar as and to the extent related to the subject matter of a Contract 
shall be conferred on each and any Affiliate of each Party from time to time, and such 
Affiliate(s) shall have the benefit of the Clause 11 under the Contracts Act. 

26.3 No consent shall be required from any person having rights under any Contract by virtue only of 
the Contracts Act to any amendment, variation, waiver or settlement of such Contract or any 
right or claim arising from or under it which (in each case) has been agreed by any party to it.  

27. GOVERNING LAW AND JURISDICTION 

27.1 A Contract shall be governed by, and construed in all respects in accordance with, English law 
and the Parties hereby submit to the exclusive jurisdiction of the English Courts in respect 
thereof. 

27.2 The Parties irrevocably agree that the courts of England are to have exclusive jurisdiction to 
settle any disputes which may arise out of or in connection with any Contract and that 
accordingly any suit, action or proceeding (collectively “Proceedings”) arising out of or in 
connection with any COntract may be brought in such courts. 

27.3 Each Party irrevocably waives any objection which it may have now or hereafter to the laying of 
the venue of any Proceedings in any such court as is referred to in Clause 27.2 and any claim 
that any such Proceedings have been brought in an inconvenient forum and further irrevocably 
agrees that a judgment in any Proceedings brought in the English courts shall be conclusive 
and binding upon such Party and may be enforced in the courts of any other jurisdiction. 

27.4 The Customer agrees that if it is not a company incorporated under the Companies Act 1985 it 
shall provide to National Grid an address in England or Wales for service of process on its 
behalf in any Proceedings. 
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28. GAS TRANSPORTATION 

28.1 Nothing in these Siteworks Terms or the Contract shall confer on the Customer or the 
Consumer or any other party any right or entitlement in respect of the transportation of natural 
gas to any Supply Meter Point or the offtake of natural gas at any Supply Meter Point for any 
purpose. 

29. GENERAL 

29.1 Every notice or other communication to be given by one Party to another under a Contract shall 
be in the English language. 

29.2 If any provision of a Contract is or becomes invalid, unenforceable or illegal, or is declared to 
be invalid, unenforceable or illegal by any court of competent jurisdiction or by order of any 
other Competent Authority, such invalidity, unenforceability or illegality shall not prejudice or 
affect the remaining provisions of such Contract, which shall continue in full force and effect 
notwithstanding the same. 

29.3 Subject to the terms and conditions of a Contract, each Party agrees to use its reasonable 
endeavours at its own cost to do or cause to be done all things necessary, proper or advisable 
under the applicable laws and regulations to consummate the transactions contemplated by 
such Contract as expeditiously as possible, including, without limitation, the performance of 
such further acts or the execution and delivery of any additional deeds, instruments or 
documents to obtain any permits, approvals, licences or waivers required for the purposes of 
such Contract and the transactions contemplated thereby. 
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Annex 1 – GENERAL INFRASTRUCTURE WORKS 

1. The Works 

1.1 The Works shall, unless the Quotation provides otherwise, comprise:- 

(a) the design, installation, purging, pressure checking, testing and Commissioning and 
connection to the National Grid System of the Equipment so as to be capable of 
providing the capacity specified in the Quotation or the Order (as the case may be) at a 
pressure equal to or greater than Working Pressure at the Supply Meter Point following 
Substantial Completion; 

(b) where the Works involve Connection Works, or relate to an existing Supply Meter Point 
(the Supply Meter Point Reference Number of which has been registered on National 
Grid’s sites and meters database) that currently has no label affixed to it, the affixing of a 
label showing the Supply Meter Point Reference Number of, and the pressure tier at, the 
Supply Meter Point; 

(c) the excavation, backfill and permanent reinstatement of any trench in an existing 
Highway excavated by National Grid in the performance of the Works; 

(d) the excavation, backfill and reinstatement (as set out below) of any trench on any land 
(other than an existing Highway) excavated by National Grid in the performance of the 
Works, provided that:- 

(i) reinstatement of unmetalled surfaces shall be temporary and be limited to 
backfilling and, when necessary, compaction only; 

(ii) reinstatement of metalled surfaces shall be temporary reinstatement only; and 

(iii) excavation, backfill and temporary reinstatement of such trenches shall be 
performed substantially by mechanical means; 

(e) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the covering of the Equipment with material excavated by the Customer from the 
trench (or, where National Grid deems such material to be unsuitable, with fine fill to be 
provided by the Customer pursuant to Clause 4.2) and the laying of marker tape; 

(f) the procurement from the relevant owner and/or occupier of the land concerned of all 
necessary permissions, rights and interests in land required for such Mains as are to be 
constructed in the course of the Works (other than Mains to be constructed on the Site) 
and such Services as are to be installed in the course of the Works on a Highway, and 
unless or until the Customer has notified National Grid in writing otherwise, the 
procurement of all necessary permissions, rights and interests in land required for such 
of the Equipment (other than any Services as are to be installed in the course of the 
Works on a Highway or any Mains) as are to be constructed in the course of the Works 
and which are not on, in or over the Site: provided, in each case, that:- 

(i) where a price for such procurement of all necessary permissions, rights and 
interests in land is incorporated in the Quotation or by agreed variation pursuant 
to Clause 8 then, unless the Quotation or agreed variation expressly states to the 
contrary, such price shall be a good faith estimate (made by National Grid acting 
as a Reasonable and Prudent Operator) of the costs of procurement and the 
Customer shall (subject to this paragraph (f)) be liable to pay National Grid the 
actual costs and expenses of procurement (in respect of which National Grid 
shall provide such evidence as the Customer may reasonably request); and 
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(ii) National Grid shall not procure such permissions, rights, and interests at a cost 
greater than the said estimate without the prior written permission of the 
Customer. In the event that National Grid and the Customer are unable to agree 
to such costs, then either Party shall be entitled to terminate the Contract in 
accordance with Clause 13; and 

(iii) National Grid shall be under no obligation to exercise any rights in respect of the 
compulsory acquisition of land or any interest in land; and 

(iv) where the proposed grantor of any such permission, right or interest in land 
requires, as a condition of granting any such permission, right or interest in land, 
that National Grid accepts terms (including but not limited to the sums of money 
payable by National Grid) that National Grid reasonably determines would 
adversely prejudice or influence future negotiations (whether related to the 
Works or otherwise) with the proposed grantor or any other person in relation to 
the granting of any permission, right or interest in land, then National Grid shall 
advise the Customer accordingly and shall be relieved of its obligation under this 
paragraph (f) to obtain such permission, right or interest in land, and the 
Customer shall be deemed to have given notice to National Grid for the purposes 
of Clause 4.2(d). National Grid shall be entitled to suspend the Works until such 
time as the Customer advises National Grid that the Customer has obtained the 
relevant permission, right or interest in land in accordance with Clause 4.2(d); 

(g) where the Works have caused an interruption of gas supply to a Domestic Premises (and 
unless specifically requested otherwise by the Customer), the visual inspection, testing 
and purging of the Installation Pipework and the re-lighting of associated appliances 
provided that National Grid is satisfied that no change has been carried out to Metering 
Equipment or the Installation Pipework and appliances during the period of such 
interruption. Where such change has occurred National Grid will, in accordance with its 
procedures as may be adopted from time to time inform, the Consumer how the 
Consumer may procure such inspection, testing, purging and relighting; 

(h) any additional activities specified in the Quotation; and 

(i) the provision of electrical power for the operation of power driven tools and the testing of 
the Equipment in connection with the Works. 

1.2 For the avoidance of doubt, unless expressly specified otherwise in the Quotation or by agreed 
variation pursuant to Clause 8, the Works do not include:- 

(a) making good cosmetic surfaces, plasterwork and decoration; 

(b) making good fences, landscaping, special surfaces and/or decorative finishes unless part 
of a Highway; 

(c) the matching of any reinstatement to the existing surface type, colour and finish; 

(d) connection of the Equipment to any Metering Equipment; 

(e) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the provision of any fine fill or other material to cover the Equipment; 

(f) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the excavation, backfill (except to the extent performed by National Grid pursuant 
to paragraph 1.1(e)) and temporary or permanent reinstatement of any such trench 
whether in a Highway, on Site or at any other location whatsoever; 

(g) the conduct of Works outside of Normal Working Hours; 
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(h) the conduct of Works or the design of Equipment so as to avoid interruption to the 
conveyance of natural gas to the Supply Meter Point during the conduct of the Works or 
in the course of future maintenance of the Equipment; 

(i) design, procurement, installation, inspection or alteration of Installation Pipework, any 
present or future Metering Equipment, any Meter Housing or any Meter Housing Base; 

(j) the commissioning of Installation Pipework and any present or future Metering 
Equipment and the provision of natural gas for these activities; and 

(k) any additional matters specified in the Quotation as not forming part of the Works. 

1.3 Nothing in paragraph 1.2 shall absolve National Grid or the Customer of its obligations under 
any relevant legislation. 

2. The Customer’s Obligations 

2.1 The Customer shall comply with its obligations set out in Clause 4 and the Quotation. 

3. National Grid’s Obligations 

3.1 National Grid shall comply with its obligations set out in Clause 5 and the Quotation. 

4. Additional Conditions 

4.1 No additional conditions apply to the Works in addition to those in the Siteworks Terms and the 
Quotation. 
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Annex 2 - DISCONNECTIONS 

1. The Works 

1.1 The Works shall comprise the Disconnection. 

1.2 Following Acceptance, the Customer may (notwithstanding the provisions of Clause 12.5) by 
written notice to National Grid given not later than 12.00 hours on the Working Day preceding 
the day on which the Disconnection is to be carried out cancel the Works and the Customer 
shall pay to National Grid those costs, expenses and charges relating to the Works and the 
cancellation thereof which National Grid has reasonably incurred, provided that such costs, 
expenses and charges shall not exceed the Contract Sum and National Grid shall take all 
reasonable steps to minimise such costs, expenses and charges. Provided further that if such 
notice is given after 12.00 hours on the said Working Day then National Grid will use its 
reasonable endeavours not to carry out the Disconnection and the Customer shall pay up to the 
Contract Sum for the Works as applicable whether or not National Grid carries out the Works 
but if nonetheless National Grid carries out the Disconnection then any reconnection shall be 
pursuant to a separate contract between National Grid and the Customer, and the costs of such 
reconnection shall be borne by the Customer. Other works comprised in the Contract may be 
cancelled at the same time and in the same manner and on the same conditions. 

1.3 The Disconnection shall be carried out in such manner as National Grid in its absolute 
discretion shall determine but National Grid when it judges it safe, lawful and reasonable to do 
so will endeavour to effect Disconnection in the manner requested by the Customer. 

1.4 Where access to the Site or premises or property of a third party is reasonably required to 
enable the Disconnection to be carried out and such access is to be facilitated by the Customer 
and is denied to National Grid whether by the Consumer or a third party then National Grid 
acting as an RPO shall, if a representative of the Customer is not present, make reasonable 
efforts to contact the Customer but National Grid will cancel the Disconnection if National Grid 
is unable to gain access to the Site (irrespective of whether or not the Customer has complied 
with its obligations in this paragraph 1.4). In such circumstances the Customer shall pay to 
National Grid those costs, expenses and charges which National Grid has reasonably incurred 
in respect of such cancelled Disconnection, provided that such payment will not exceed an 
amount equivalent to the Contract Sum. 

1.5 Except in situations where the emergency control valve is downstream of the Metering 
Equipment, if the Customer fails to disconnect the Metering Equipment from the Service and to 
render the Installation Pipework safe prior to the Substantial Completion Target Date then the 
Disconnection will be cancelled and the Customer shall pay to National Grid those costs, 
expenses and charges which National Grid has reasonably incurred as a result of attempting to 
carry out the Disconnection. 

1.6 Unless specifically stated to the contrary in the Quotation or as otherwise agreed between 
National Grid and the Customer, the Disconnection shall include:- 

(a) the excavation, backfill and permanent reinstatement of any trench in an existing 
Highway excavated by National Grid in the performance of the Works; 

(b) the excavation, backfill and reinstatement (as set out below) of any trench on any land 
(other than an existing Highway) excavated by National Grid in the performance of the 
Works, provided that:- 

(i) reinstatement of unmetalled surfaces shall be temporary and be limited to 
backfilling and, when necessary, compaction only; 

(ii) reinstatement of metalled surfaces shall be temporary reinstatement only; and 
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(iii) excavation, backfill and temporary reinstatement of such trenches shall be 
performed substantially by mechanical means; 

(c) any additional activities specified in the Quotation; 

(d) the provision of electrical power for the operation of power driven tools and the testing of 
the Equipment in connection with the Works; and 

(e) the procurement of all items and materials that are to be used in the Disconnection. 

1.7 For the avoidance of doubt, unless such works are expressly included in the Quotation, or an 
agreed variation thereof, the Disconnection shall not include:- 

(a) making good cosmetic surfaces, plasterwork and decoration; 

(b) making good fences, landscaping, special surfaces and/or decorative finishes unless part 
of a Highway; 

(c) the matching of any reinstatement to the existing surface type, colour and finish; 

(d) the conduct of works outside of Normal Working  

(e) the inspection, disconnection, alteration or making safe of Installation Pipework or any 
Metering Equipment; and 

(f) any additional matters specified in the Quotation as not forming part of the Works. 

2. The Customer’s Obligations 

2.1 The Customer shall comply with its obligations set out in Clause 4 and/or the Quotation, 
together with the remainder of this paragraph 2. 

2.2 The Customer warrants that it is lawfully entitled to have National Grid carry out the 
Disconnection, and (where appropriate) to procure entry to the Consumer's Premises other 
than with the Consumer's consent. The Customer acknowledges and agrees that National Grid 
and its contractors may rely on the accuracy of such declaration in the performance of the 
Works. 

2.3 The Customer shall be responsible for providing access to the Service to be disconnected as 
part of the Works and to the Consumer’s Premises as necessary for the conduct of the Works. 

3. National Grid’s Obligations 

3.1 National Grid shall comply with its obligations set out in Clause 5 and the Quotation. 

4. Additional Conditions 

4.1 Where the Disconnection is being carried out other than with the Consumer's consent:- 

(a) the Customer shall ensure that a representative of the Customer attends the Site and 
accompanies the personnel of National Grid (or its contractor) for the duration of the 
Works; 

(b) the personnel of National Grid (or its contractor) performing the Disconnection shall only 
enter the premises in question in the presence of the Customer’s representative; 
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(c) the personnel of National Grid (or its contractor) shall not take any part in the securing 
rights of access to the premises in question; 

(d) National Grid and the Customer shall agree, prior to the Physical Commencement Target 
Date, at time Physical Commencement Target Date, and a location close to the Site, at 
which the personnel of National Grid (or its contractor) and the Customer’s 
representative shall meet prior to the Works commencing; and 

(e) National Grid will cancel the Disconnection if the Customer’s representative does not 
arrive within sixty (60) minutes after the agreed time. In such circumstances the 
Customer shall pay to National Grid those costs, expenses and charges which National 
Grid has reasonably incurred in respect of such cancelled Disconnection, provided that 
such payment will not exceed an amount equivalent to the Contract Sum. 

4.2 In Clause 1.1 the definition of “Substantial Completion” shall be replaced with ““Substantial 
Completion” shall mean completion of the Disconnection”; 

4.3 If the premises in respect of which the Works are to be carried out (the “Premises”) is a part of 
a multi-storey property (i.e. if there are separate dwellings above or below the Premises in the 
same building), then National Grid may terminate the Contract if it determines upon arrival at 
the Premises that a Disconnection at the Premises is not suitable due to the construction of the 
building or the layout or configuration of the gas supply to the Premises and other premises 
within the multi-storey property. In the event that National Grid does so terminate the Contract, 
then National Grid will refund to the Customer the full amount of any payment made by the 
Customer before the date of termination. 

5. Self-Quotation Conditions 

5.1 The Self-Quotation Conditions are as follows: 

(a) Standard Costs must be applied; 

(b) the Service which is to be the subject of the Disconnection must be of a size and type 
specified in the Standard Costs; 

(c) the Service is to the ground floor of the property and terminates adjacent to an external 
wall either in an external Meter Housing or an internal Metering Equipment position; and 

(d) no abnormal engineering difficulties in relation to the Disconnection are envisaged by the 
Customer acting as an RPO. 



NATIONAL GRID’S SITEWORKS TERMS FOR DATE: 27/12/2006 
BELOW 7 BARG INFRASTRUCTURE WORKS   
 

Precedents/ER/Gas/Construction/Siteworks/400 Page 42 of 42 

Annex 3  - ONE-OFF DOMESTIC SERVICE WORKS 

1. The Works 

1.1 The Works shall, unless the Quotation or the Order (as the case may be) provides otherwise, 
comprise:- 

(a) the design, installation, purging, pressure checking, testing and Commissioning and 
connection to the National Grid System of the Equipment so as to be capable of 
providing the capacity specified in the Quotation or the Order (as the case may be) at a 
pressure equal to or greater than Working Pressure at the Supply Meter Point following 
Substantial Completion; 

(b) where the Works involve Connection Works, or relate to an existing Supply Meter Point 
(the Supply Meter Point Reference Number of which has been registered on National 
Grid’s sites and meters database) that currently has no label affixed to it, the affixing of a 
label showing the Supply Meter Point Reference Number of, and the pressure tier at, the 
Supply Meter Point; 

(c) the excavation, backfill and permanent reinstatement of any trench in an existing 
Highway excavated by National Grid in the performance of the Works; 

(d) the excavation, backfill and reinstatement (as set out below) of any trench on any land 
(other than an existing Highway) excavated by National Grid in the performance of the 
Works, provided that:- 

(i) reinstatement of unmetalled surfaces shall be temporary and be limited to 
backfilling and, when necessary, compaction only; 

(ii) reinstatement of metalled surfaces shall be temporary reinstatement only; and 

(iii) excavation, backfill and temporary reinstatement of such trenches shall be 
performed substantially by mechanical means; 

(e) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the covering of the Equipment with material excavated by the Customer from the 
trench (or, where National Grid deems such material to be unsuitable, with fine fill to be 
provided by the Customer pursuant to Clause 4.2) and the laying of marker tape; 

(f) the procurement from the relevant owner and/or occupier of the land concerned of all 
necessary permissions, rights and interests in land required for such Mains as are to be 
constructed in the course of the Works (other than Mains to be constructed on the Site) 
and such Services as are to be installed in the course of the Works on a Highway, and 
unless or until the Customer has notified National Grid in writing otherwise, the 
procurement of all necessary permissions, rights and interests in land required for such 
of the Equipment (other than any Services as are to be installed in the course of the 
Works on a Highway or any Mains) as are to be constructed in the course of the Works 
and which are not on, in or over the Site: provided, in each case, that:- 

(i) where a price for such procurement of all necessary permissions, rights and 
interests in land is incorporated in the Quotation or by agreed variation pursuant 
to Clause 8 then, unless the Quotation or agreed variation expressly states to the 
contrary, such price shall be a good faith estimate (made by National Grid acting 
as a Reasonable and Prudent Operator) of the costs of procurement and the 
Customer shall (subject to this paragraph (f)) be liable to pay National Grid the 
actual costs and expenses of procurement (in respect of which National Grid 
shall provide such evidence as the Customer may reasonably request); and 
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(ii) National Grid shall not procure such permissions, rights, and interests at a cost 
greater than the said estimate without the prior written permission of the 
Customer. In the event that National Grid and the Customer are unable to agree 
to such costs, then either Party shall be entitled to terminate the Contract in 
accordance with Clause 13; and 

(iii) National Grid shall be under no obligation to exercise any rights in respect of the 
compulsory acquisition of land or any interest in land; and 

(iv) where the proposed grantor of any such permission, right or interest in land 
requires, as a condition of granting any such permission, right or interest in land, 
that National Grid accepts terms (including but not limited to the sums of money 
payable by National Grid) that National Grid reasonably determines would 
adversely prejudice or influence future negotiations (whether related to the 
Works or otherwise) with the proposed grantor or any other person in relation to 
the granting of any permission, right or interest in land, then National Grid shall 
advise the Customer accordingly and shall be relieved of its obligation under this 
paragraph (f) to obtain such permission, right or interest in land, and the 
Customer shall be deemed to have given notice to National Grid for the purposes 
of Clause 4.2(d). National Grid shall be entitled to suspend the Works until such 
time as the Customer advises National Grid that the Customer has obtained the 
relevant permission, right or interest in land in accordance with Clause 4.2(d); 

(g) where the Works have caused an interruption of gas supply to a Domestic Premises (and 
unless specifically requested otherwise by the Customer), the visual inspection, testing 
and purging of the Installation Pipework and the re-lighting of associated appliances 
provided that National Grid is satisfied that no change has been carried out to Metering 
Equipment or the Installation Pipework and appliances during the period of such 
interruption. Where such change has occurred National Grid will, in accordance with its 
procedures as may be adopted from time to time inform, the Consumer how the 
Consumer may procure such inspection, testing, purging and relighting; 

(h) any additional activities specified in the Quotation or the Order (as the case may be); and 

(i) the provision of electrical power for the operation of power driven tools and the testing of 
the Equipment in connection with the Works. 

1.2 For the avoidance of doubt, unless expressly specified otherwise in the Quotation or by agreed 
variation pursuant to Clause 8, the Works do not include:- 

(a) making good cosmetic surfaces, plasterwork and decoration; 

(b) making good fences, landscaping, special surfaces and/or decorative finishes unless part 
of a Highway; 

(c) the matching of any reinstatement to the existing surface type, colour and finish; 

(d) connection of the Equipment to any Metering Equipment; 

(e) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the provision of any fine fill or other material to cover the Equipment; 

(f) where the Customer is to pre-excavate any trench required for the performance of the 
Works, the excavation, backfill (except to the extent performed by National Grid pursuant 
to paragraph 1.1(e)) and temporary or permanent reinstatement of any such trench 
whether in a Highway, on Site or at any other location whatsoever; 

(g) the conduct of Works outside of Normal Working Hours; 
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(h) the conduct of Works or the design of Equipment so as to avoid interruption to the 
conveyance of natural gas to the Supply Meter Point during the conduct of the Works or 
in the course of future maintenance of the Equipment; 

(i) design, procurement, installation, inspection or alteration of Installation Pipework or any 
present or future Metering Equipment; 

(j) the commissioning of Installation Pipework and any present or future Metering 
Equipment and the provision of natural gas for these activities; and 

(k) any additional matters specified in the Quotation as not forming part of the Works. 

1.3 For the avoidance of doubt, unless expressly specified otherwise in the Quotation or the Order 
(as the case may be) or by agreed variation pursuant to Clause 8, the Works do not include 
design, procurement, installation, inspection or alteration of any Meter Housing or any Meter 
Housing Base. 

1.4 Nothing in paragraph 1.2 shall absolve National Grid or the Customer of its obligations under 
any relevant legislation. 

2. The Customer’s Obligations 

2.1 The Customer shall comply with its obligations set out in Clause 4, the Quotation and/or the 
Order. 

3. National Grid’s Obligations 

3.1 National Grid shall comply with its obligations set out in Clause 5 and the Quotation. 

4. Additional Conditions 

4.1 The conditions set out in paragraph 4.2 shall apply to the Self-Quotation Works in addition to or 
instead of (as the case may be) those in the Siteworks Terms. 

4.2 The Self-Quotation Conditions are as follows:- 

(a) all Service pipe not in the Highway or in land dedicated to public use is chargeable. The 
current charge per metre length up to forty  (40) metres is as published by National Grid 
from time to time. Service pipe in excess of forty  (40) metres on private land are outside 
the criteria for Self-Quotations and require a specific Quotation to be supplied by 
National Grid; 

(b) the measurement is taken from the agreed Metering Equipment position to the property 
boundary. The Metering Equipment position should be agreed in principle by the 
Customer, the final details to be confirmed by the National Grid personnel who attend on 
Site to carry out the Works. 

(c) the Works may include the provision and installation of a semi-concealed or surface 
mounted type Meter Housing if specified in the Order, and the price of the Meter Housing 
chosen (if any) should be added to the Self-Quotation. For the avoidance of doubt, the 
Works shall not include the provision and installation of an inset or built-in type Meter 
Housing even if specified in the Order. Any inset or built-in type Meter Housing must be 
installed by others prior to commencement of the Works; 

(d) the Customer must make every effort to confirm the presence of a National Grid relevant 
Main adjacent to the property. National Grid will provide a fax contact for enquiries 
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related to the gas supply area. Where there is any doubt on the existence of a relevant 
main the request should be referred to National Grid for a specific Quotation. 

(e) Standard Costs must be applied and both Parties will be bound by Self-Quotations 
issued where the following conditions have been met:- 

(i) total Service length in the Highway or in land dedicated to public use does not 
exceed twenty three (23) metres; 

(ii) total Service length not in the Highway does not exceed forty  (40) metres; 

(iii) the maximum load size is six (6) standard cubic metres per hour (scmh) 
(equivalent to two hundred and twelve (212) cubic feet per hour (cfh)), is for a 
Working Pressure of not more than twenty one (21) millibars, and the termination 
size is not greater than one inch (1”); 

(iv) the Service is taken from a relevant Main (although there is no restriction 
applicable to Mains size); 

(v) the property is not in a “live infill” situation which is subject to separate charge 
arrangements; 

(vi) the Service is to the ground floor of the property and terminates adjacent to an 
external wall either in an external Meter Housing or an internal Metering 
Equipment position; 

(vii) the position of the Service and/or any current or proposed Metering Equipment 
complies with current regulations and codes of practice; 

(viii) permission has been obtained from the property owner to install the Service; 

(ix) the Service route is generally perpendicular to the Main; 

(x) the length of Service is measured from the position of any current or proposed 
Metering Equipment to the property boundary; 

(xi) no abnormal construction difficulties are envisaged by the Customer acting as an 
RPO; 

(xii) there is no existing gas service to the premises. In situations where a supply 
already exists, charges will be based on National Grid’s then current “Alter 
Position of Service” costs; and 

(xiii) the premises are reasonably determined to be Domestic Premises. 

4.3 In the event that, at any time following Acceptance, National Grid determines that one or more 
of the Self-Quotation Conditions (other than paragraph 4.2(e) (i) or (ii)) has not been satisfied 
then:- 

(a) National Grid will advise the Customer or (if authorised by the Customer on the Order to 
do so) the Consumer of the additional cost, and if the Customer or the Consumer (as the 
case may be) instructs National Grid to proceed then National Grid will complete the 
Works: Provided that where an additional cost has been quoted to the Consumer by 
National Grid and agreed in writing by the Consumer then the Customer shall not charge 
the Consumer a higher additional cost than that quoted by National Grid to the 
Consumer and the Contract Sum shall be increased by the additional cost agreed with 
the Customer or the Consumer (as the case may be) and the Key Dates shall be 
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amended (if necessary) to the extent agreed by the Customer or the Consumer (as the 
case may be); 

(b) the cost of any additional works as specified in paragraph (a) above shall be paid to 
National Grid by the Customer in accordance with Clause 9.1(c); 

(c) where the Works are varied with the agreement of the Consumer (rather than the 
Customer) pursuant to paragraph (a) or (b) then National Grid will within five (5) Working 
Days of Substantial Completion issue to the Customer a notice of the said variation of 
the Works and issue to the Customer within ten (10) Working Days of Substantial 
Completion a copy of the amended job voucher signed by the Consumer; 

(d) the Customer and National Grid may from time to time agree procedures to deal with 
other variations of the Order arising when National Grid attend on site to commence the 
Works. Variations to the Order made pursuant to such procedures will be notified to the 
Customer in accordance with paragraph (c); and 

(e) where the Customer or the Consumer (as the case may be) does not instruct National 
Grid to proceed with the Works in accordance with paragraph (a), National Grid shall be 
entitled to terminate the Contract pursuant to Clause 13.1. 

4.4 In the event that, at any time following Acceptance, National Grid determines that one or more 
of the Self-Quotation Conditions set out in paragraph 4.2(e) (i) or (ii) has not been satisfied 
then:- 

(a) National Grid may at its option complete the Works provided that any variation of the 
length of the Service is within plus or minus two (2) metres; 

(b) if the variation exceeds such tolerance National Grid will advise the Customer or (if 
authorised by the Customer on the Order to do so) the Consumer of the additional cost 
and if the Customer or the Consumer (as the case may be) instructs National Grid to 
proceed then National Grid will complete the Works: Provided that where an additional 
cost has been quoted to the Consumer by National Grid and agreed in writing by the 
Consumer then the Customer shall not charge the Consumer a higher additional cost 
than that quoted by National Grid to the Consumer and the Contract Sum shall be 
increased by the additional cost agreed with the Customer or the Consumer (as the case 
may be) and the Key Dates shall be amended (if necessary) to the extent agreed by the 
Customer or the Consumer (as the case may be); 

(c) the cost of any additional works as specified in paragraph 4.4 above shall be paid to 
National Grid by the Customer in accordance with Clause 9.1(c); 

(d) where the reduction in Service length exceeds the tolerance in paragraph 4.4 National 
Grid will advise the Customer or (if authorised by the Customer on the Order to do so) 
the Consumer of the reduced cost. National Grid will credit to the Customer the amount 
of any such reduction in accordance with Clause 9.1(c); 

(e) where the Works are varied with the agreement of the Consumer (rather than the 
Customer) pursuant to paragraph 4.4, (b) or (d) then National Grid will within five (5) 
Working Days of Substantial Completion issue to the Customer a notice of the said 
variation of the Works and issue to the Customer within ten (10) Working Days of 
Substantial Completion a copy of the amended job voucher signed by the Consumer; 

(f) the Customer and National Grid may from time to time agree procedures to deal with 
other variations of the Order arising when National Grid attend on site to commence the 
Works. Variations to the Order made pursuant to such procedures will be notified to the 
Customer in accordance with paragraph (e); and 
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(g) where the Customer or the Consumer (as the case may be) does not instruct National 
Grid to proceed with the Works in accordance with paragraph (b), National Grid shall be 
entitled to terminate the Contract pursuant to Clause 13.1. 

4.5 If the premises in respect of which the Works are to be carried out (the “Premises”) is a part of 
a multi-storey property (i.e. if there are separate dwellings above or below the Premises in the 
same building), then National Grid may terminate the Contract if it determines upon arrival at 
the Premises that the gas supply at the Premises is not suitable due to the construction of the 
building or the layout or configuration of the gas supply to the Premises and other premises 
within the multi-storey property. In the event that National Grid does so terminate the Contract, 
then National Grid will refund to the Customer the full amount of any payment made by the 
Customer before the date of termination. 
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Annex 4 – NOT USED 
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Annex 5 - METER WORKS 

1. The Works 

1.1 This Annex 5 shall apply only to those works in respect of meters that National Grid carries out 
pursuant to Network Code. The Works shall comprise the matters specified in any other 
Relevant Annex as amended by this Annex 5. 

1.2 Where Annex 1 is a Relevant Annex in addition to this Annex 5, then Annex 1 shall be 
amended as follows:- 

(a) paragraph 1.2(d) shall be amended to read, “connection of the Equipment to any 
Installation Pipework”; 

(b) paragraph 1.2(i) shall be amended to read, “design, procurement, installation, inspection 
or alteration of Installation Pipework”; and 

(c) paragraph 1.2(j) shall be amended to read, “the commissioning of Installation Pipework 
and the provision of natural gas for this activity”. 

1.3 Where Annex 3 is a Relevant Annex in addition to this Annex 5, then Annex 3 shall be 
amended as follows:- 

(a) paragraph 1.2(d) shall be amended to read, “connection of the Equipment to any 
Installation Pipework”; 

(b) paragraph 1.2(i) shall be amended to read, “design, procurement, installation, inspection 
or alteration of Installation Pipework”; 

(c) paragraph 1.2(j) shall be amended to read, “the commissioning of Installation Pipework 
and the provision of natural gas for this activity”; and 

(d) paragraph 1.3 shall be deleted. 

1.4 Annex 4 shall not be a Relevant Annex in addition to this Annex 5. 

2. The Customer’s Obligations 

2.1 The Customer shall comply with its obligations set out in Clause 4, the Quotation or the Order 
(as the case may be) and any other Relevant Annex. 

3. National Grid’s Obligations 

3.1 National Grid shall comply with its obligations set out in Clause 5, the Quotation or the Order 
(as the case may be) and any other Relevant Annex. 

3.2 National Grid (or the Contractor carrying out the Works on behalf of National Grid) shall be 
registered as an “Ofgem Approved Meter Installer”, or shall arrange the inspection of the Works 
by an “Ofgem Approved Meter Installer” within ten (10) Working Days of Substantial 
Completion. 

4. Additional Conditions 

4.1 The Siteworks Terms shall be amended as follows:- 

(a) The definition of “Equipment” in Clause 1.1 shall be replaced with:- 
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““Equipment” shall mean such regulators, pipework, valves and associated 
apparatus to be installed upstream of and including, if appropriate, the Supply Meter 
Point and the Metering Equipment as more particularly described in the Quotation or 
the Order (as the case may be)”; 

(b) The following shall be added to Clause 1.1 as a new definition:- 

““Valid Meter Reading” shall mean a reading of the index of the meter comprised in 
the Metering Equipment at the time of the relevant Disconnection;” 
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Annex 6 - DIVERSION WORKS 

1. The Works 

1.1 The Works shall comprise the matters set out in Clause 3 (as amended by this Annex), the 
Estimate and any other Relevant Annex; provided that:- 

(a) Clause 3.1(a) shall be amended to read, “the diversion of the Existing Equipment and the 
design, installation, purging, pressure checking, testing and Commissioning and 
connection to the National Grid System of any diverted Existing Equipment and any New 
Equipment, together with the abandoning of any redundant equipment, in each case as 
specified in the Estimate”; and 

(b) Clause 3.1(b) shall not apply. 

2. The Customer’s Obligations 

2.1 The Customer shall comply with its obligations set out in Clause 4, the Estimate and any other 
Relevant Annex: provided that paragraph (j) of Clause 4.2 shall not apply. 

3. National Grid’s Obligations 

3.1 National Grid shall comply with its obligations set out in Clause 5, the Estimate and any other 
Relevant Annex. 

4. Additional Conditions 

4.1 The Siteworks Terms shall be amended as follows:- 

(a) The definition of “Equipment” shall be deleted from Clause 1.1. 

(b) The definition of “Quotation” in Clause 1.1 shall be amended to read:- 

“Quotation” shall mean the Estimate; 

(c) The following new definitions shall be added to Clause 1.1:- 

“Actual Works Cost” shall mean the total of:- 

(a) the gross amount (ignoring any amounts of retention) certified or re-certified (as 
the case may be) under the relevant subcontracts as being payable by National 
Grid to subcontractors in respect of any part of the Works; 

(b) the amounts payable to any third parties (including but not limited to any amounts 
payable in respect of easements or other land rights) in respect of the 
Conceptual Design Study Works; and 

(c) any amounts chargeable by National Grid in line with National Grid’s prevailing 
policy for any of the Works not subcontracted by National Grid; 

“Actual Works Overhead” shall mean an amount equal to:- 

(a) one hundred and twenty one percent (121%) of that part of the Actual Works 
Cost that relates to any part of the Works performed by National Grid internally 
and not by a Subcontractor; and 

(b) twenty six percent (26%) of the remainder of the Actual Works Cost; 
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“Actual Works Price” shall mean Actual Works Cost plus the Actual Works Overhead; 

“Estimate” shall mean the form referring to these Siteworks Terms produced by National 
Grid and addressed to the Customer containing inter alia details of the Works, the 
estimated costs of performing the Works, the dates on which any payments are to be 
made and the amount of such payments, together with any other documents expressly 
incorporated therein; 

“Existing Equipment” shall mean such regulators, pipework and associated apparatus 
presently installed and owned by National Grid at the Site which the Customer has 
requested that National Grid divert as specified in the Estimate; 

“New Equipment” such regulators, pipework and associated apparatus to be installed by 
National Grid in order to facilitate the diversion of the Existing Equipment; and 

(d) Clause 2.5(a) shall be amended to read:- 

“(a) Not used;” 

(e) Clause 2.6 shall be amended to read:- 

“2.6 The notice referred to in Clause 2.5(b) shall be issued not more fifteen (15) Working 
Days after the date on which National Grid receives the first payment from the 
Customer pursuant to the Contract in respect of the Works.” 

(f) Clause 6.3 shall be deleted and replaced with “Not used”. 

(g) Clause 6.4 shall be deleted and replaced with “Not used”. 

(h) Clause 6.5 shall be amended to read:- 

“6.5 National Grid shall use reasonable endeavours to:- 

(a) achieve Final Completion by the end of Normal Working Hours on the Final 
Completion Target Date; and 

(b) achieve Stage Final Completion by the end of Normal Working Hours on the 
Stage Final Completion Target Date.” 

(i) Clauses 6.6 and 6.7 shall be amended such that:- 

(i) any reference to “Substantial Completion” shall be deemed to be a reference to 
“Final Completion”; 

(ii) any reference to “Stage Substantial Completion” shall be deemed to be a 
reference to “Stage Final Completion”; 

(iii) any reference to “Substantial Completion Target Date” shall be deemed to be a 
reference to “Final Completion Target Date”; 

(iv) any reference to “Stage Substantial Completion Target Date” shall be deemed to 
be a reference to “Stage Final Completion Target Date”; 

(j) The following shall be added as new Clauses 9.8 and 9.9:- 

“9.8 The Customer agrees that the Contract Sum specified in the Estimate is an 
estimate only, which has been prepared with all information that National Grid was 
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reasonably possible to obtain beforehand. By accepting the Estimate, the Customer 
confirms that it agrees to the actual costs reasonably incurred by National Grid in 
performing the Works, whether such costs are above or below the estimated 
Contract Sum. Actual overhead charges will be calculated using the same formula 
used to calculate the estimated overhead cost shown in the Estimate. 

9.9 Within thirty (30) calendar days of the later of (a) Final Completion or (b) National 
Grid receiving a final invoice from all subcontractors (if any) in respect of the Works, 
or (c) the final determination of any dispute between National Grid and one or more 
of its subcontractors in respect of the Works, or (d) a termination of the Contract, 
National Grid shall provide a statement to the Customer showing the Actual Works 
Price. Such a statement shall be supported by:- 

(a) any third party invoices for those parts of the Works subcontracted by 
National Grid; and  

(b) a list (by job title) of the hours incurred by National Grid personnel (and the 
applicable hourly charge out rate) in respect of that part of the Works not 
subcontracted by National Grid. 

Where the Actual Works Price is greater than the estimated Contract Sum, the 
statement shall be accompanied by an invoice from National Grid in respect of the 
amount by which the Actual Works Price exceeds the estimated Contract Sum.  

Where the Actual Works Price is less than the estimated Contract Sum, National 
Grid shall refund (within thirty (30) Working Days of the date of the statement or the 
date of receiving the Customer’s relevant bank account details, whichever is the 
later) the amount by which the estimated Contract Sum exceeds the Actual Works 
Price, and the provisions of Clause 9.6 shall apply to such a refund.” 

(k) The following shall be added as a new Clause 11.15:- 

“11.15 The Customer shall save, hold harmless and indemnify National Grid from and 
against any and all losses, charges, liabilities, claims, damages, fines, penalties, 
costs or expenses (including but not limited to legal expenses) incurred by 
National Grid arising out of or relating to any liability (whether statutory, 
contractual or otherwise) of National Grid to Users or consumers in respect of a 
failure to make gas available for offtake from the National Grid System or to 
accept gas tendered for delivery to the National Grid System, due to or in 
connection with the performance, non-performance or mis-performance of the 
Works howsoever arising and whether or not attributable to the negligence or 
breach of duty (whether statutory or otherwise) of National Grid, its employees or 
its Subcontractors.  For the purposes of this Clause 11.15, the terms "User" and 
"consumer" shall have the meanings given in the Network Code.” 

 


